Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Gadag Gadag Adavisomapur 39 11 28 3 3 3 2 2 2 4 4 5 7 4 4 15 13 0
Gadag Gadag Antur 56 11 45 5 5 5 3 3 4 7 7 6 6 5 3 14 31 0
Gadag Gadag Asundi 26 8 18 2 2 2 1 1 1 3 3 3 4 6 4 14 4 0
Gadag Gadag Balaganur 37 1 36 4 4 4 3 3 3 6 6 3 4 2 2 8 28 0
Gadag Gadag Beladhadi 102 29 73 7 8 7 5 5 6 11 11 13 16 9 3 28 45 0
Gadag Gadag Belahooda 15 2 13 1 1 1 1 1 1 2 2 3 1 1 1 3 10 0
Gadag Gadag Binkadakatti 13 2 11 1 1 1 1 1 1 2 2 1 2 1 1 4 7 0
Gadag Gadag Chikkahandigol 73 20 53 5 6 6 4 4 4 9 9 6 19 6 6 31 22 0
Gadag Gadag Chinchali 44 3 41 4 5 4 3 3 3 7 7 5 9 2 1 12 29 0
Gadag Gadag Haralapur 38 3 35 4 4 4 3 3 3 6 6 2 6 1 1 8 21 6
Gadag Gadag Harti 19 1 18 2 2 2 1 1 1 3 3 3 3 1 1 5 7 6
Gadag Gadag Hatalageri 39 2 37 4 4 4 3 3 3 6 6 4 5 4 0 9 22 6
Gadag Gadag Hombala 80 21 59 6 7 6 4 4 5 9 9 9 14 18 7 39 20 0
Gadag Gadag Hulakoti 3 0 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Gadag Gadag Huyelagola 49 15 34 4 4 4 2 2 3 6 6 3 8 8 8 24 8 2
Gadag Gadag Kadhadi 7 3 4 0 0 0 0 0 0 1 1 2 0 0 1 1 3 0
Gadag Gadag Kalasapur 11 7 4 0 0 0 0 0 0 1 1 2 0 1 0 1 3 0
Gadag Gadag Kanaginahal 68 10 58 6 6 6 4 4 4 9 9 10 15 11 2 28 30 0
Gadag Gadag Kotamachagi 54, 5 49 5 6 5 4 4 4 8 8 5 13 9 5 27 22 0
Gadag Gadag Kurtakoti 180 77 103 10 12 11 8 8 9 17 17 11 11 34 23 68 35 0
Gadag Gadag Lakkundi 125 28 97 9 11 10 8 8 7 15 15 14 28 31 19 78 19 0
Gadag Gadag Lingadal 3 0 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Gadag Gadag Nagavi 137 37 100 10 12 11 8 8 9 17 17 8 17 9 17 43 57 0
Gadag Gadag Neeralagi 30 3 27 3 3 3 2 2 2 4 4 4 4 2 2 8 19 0
Gadag Gadag Soratur 49 3 46 5 5 5 3 3 4 7 7 7 14 9 2 25 21 0
Gadag Gadag Timmapur 23 1 22 2 3 2 2 2 2 3 3 3 3 2 2 7 15 0
Gadag Gadag Yelishirur 45 7 38 4 4 4 3 3 3 6 6 5 16 3 4 23 15 0
Gadag Total 1365 310 1055 106 118 110 78 78 84 169 169 143 226 179 119 524 511 20

Gadag Mundaragi Alur 71 20 51 5 6 5 4 4 4 8 8 7 15 8 13 36 15 0
Gadag Mundaragi Bagewadi 34 9 25 3 3 3 2 2 2 4 4 2 5 4 7 16 9 0
Gadag Mundaragi Bidarhalli 16 1 15 2 2 2 1 1 1 3 3 0 3 3 1 7 7 1




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Gadag Mundaragi Bidnal 34 9 25 2 3 3 2 2 2 4 4 3 4 6 3 13 12 0
Gadag Mundaragi Dambal 159 27 132 13 16 14 10 10 11 22 22 14 27 23 15 65 64 3
Gadag Mundaragi Doni 8 0 8 1 1 1 1 1 1 1 1 0 3 2 0 5 2 1
Gadag Mundaragi Hallikeri 79 4 75 8 9 8 5 5 6 12 12 10 20 13 6 39 30 6
Gadag Mundaragi Hammagi 15 11 4 0 0 0 0 0 0 1 1 2 1 0 1 2 2 0
Gadag Mundaragi Harogeri 56 23 33 3 4 4 2 2 3 5 5 5 11 4 4 19 8 6
Gadag Mundaragi Hesarur 2 0 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Gadag Mundaragi Hirewaddatti 118 28 90 9 10 10 7 7 7 14 14 12 19 10 11 40 43 7
Gadag Mundaragi Jantli Shirur 25 3 22 2 3 2 2 2 2 4 4 1 7 1 2 10 11 1
Gadag Mundaragi Kadampura 12 2 10 1 1 1 1 1 1 2 2 0 1 0 4 5 5 0
Gadag Mundaragi Kalkeri 14 9 5 1 1 1 0 0 0 1 1 0 0 1 1 2 3 0
Gadag Mundaragi Korlahalli 31 2 29 3 3 3 2 2 2 5 5 4 9 7 2 18 11 0
Gadag Mundaragi Meundi 45 7 38 4 4 4 3 3 3 6 6 5 9 9 7 25 11 2
Gadag Mundaragi Muradi 50 21 29 3 3 3 2 2 2 4 4 6 8 7 4 19 10 0
Gadag Mundaragi Shingatalur 59 12 47 5 5 5 3 3 4 8 8 6 11 9 8 28 19 0
Gadag Mundaragi ShivajiNagar 73 51 22 2 2 2 1 1 2 3 3 6 2 1 15 18 4 0
Mundaragi Total 901 239 662 67 76 71 48 48 53 107 107 85 156 109 104 369 266 27

Gadag Nargunda Banahatti 10 1 9 1 1 1 1 1 1 1 1 1 2 1 0 3 6 0
Gadag Nargunda Benakanakoppa 6 2 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Gadag Nargunda Bhiranahatti 15 6 9 1 1 1 1 1 1 1 1 1 0 0 1 1 8 0
Gadag Nargunda Chikkanaragund 5 0 5 1 1 1 0 0 0 1 1 0 0 0 1 1 4 0
Gadag Nargunda Hadli 28 7 21 2 2 2 1 1 2 3 3 5 8 2 3 13 8 0
Gadag Nargunda Hirekoppa 11 2 9 1 1 1 1 1 1 1 1 1 1 0 0 1 8 0
Gadag Nargunda Hunsikatti 30 9 21 2 2 2 1 1 2 3 3 5 6 4 2 12 9 0
Gadag Nargunda Kanakikoppa 18 4 14 1 1 1 1 1 1 2 2 4 9 0 0 9 5 0
Gadag Nargunda Konnur 65 10 55 5 6 6 4 4 4 8 8 10 8 6 5 19 36 0
Gadag Nargunda Radder-naganur 17 2 15 2 2 2 1 1 1 2 2 2 0 3 0 3 12 0
Gadag Nargunda Shirol 32 5 27 3 3 3 2 2 2 4 4 4 7 4 1 12 14 1
Gadag Nargunda Vasan 3 0 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Nargunda Total 240 48 192 19 20 20 13 13 15 27 27 38 42 20 13 75 116 1

Gadag Ron Abbigeri 11 5 6 1 1 1 0 0 1 1 1 0 2 1 0 3 3 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Gadag Ron Asuti 18 3 15 1 2 1 1 1 1 2 2 4 2 1 0 3 12 0
Gadag Ron Chikkamannur 16 5 11 1 1 1 1 1 1 2 2 1 0 2 2 4 1 6
Gadag Ron D.s.hadagali 4 1 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Gadag Ron Gogeri 11 3 8 1 1 1 1 1 1 1 1 0 0 0 3 3 3 2
Gadag Ron Gulaguli 20 5 15 2 2 2 1 1 1 2 2 2 5 3 1 9 6 0
Gadag Ron Halakeri 5 3 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Gadag Ron Hirehal 18 6 12 1 1 1 1 1 1 2 2 2 4 1 0 5 7 0
Gadag Ron Hosalli 18 2 16 2 2 2 1 1 1 3 3 1 5 0 0 5 1 10
Gadag Ron Hullur 48 8 40 4 5 4 3 3 3 6 6 6 11 4 2 17 22 1
Gadag Ron Itagi 14 1 13 1 2 1 1 1 1 2 2 2 2 2 0 4 3 6
Gadag Ron Jakkali 3 0 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Gadag Ron Kaujageri 5 0 5 1 1 1 0 0 0 1 1 0 0 0 1 1 1 3
Gadag Ron Kothabal 49 6 43 4 5 5 3 3 3 7 7 6 3 5 2 10 31 2
Gadag Ron Kuntoji 25 9 16 2 2 2 1 1 1 3 3 1 3 3 5 11 5 0
Gadag Ron Kuradagi 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Gadag Ron Kurahatti 20 4 16 2 2 2 1 1 1 3 3 1 10 1 1 12 4 0
Gadag Ron Lakkalakatti 17 2 15 2 2 2 1 1 1 2 2 2 5 3 0 8 7 0
Gadag Ron Madalageri 16 2 14 2 2 2 1 1 1 2 2 1 5 0 2 7 5 2
Gadag Ron Mallapur 11 1 10 1 1 1 1 1 1 2 2 0 0 0 1 1 7 2
Gadag Ron Maranabasari 12 2 10 1 1 1 1 1 1 2 2 0 3 0 0 3 2 5
Gadag Ron Menasgi 5 1 4 0 0 0 0 0 0 1 1 2 0 2 2 4 0 0
Gadag Ron Mushigeri 11 3 8 1 1 1 1 1 1 1 1 0 3 0 1 4 3 1
Gadag Ron Nidagundi 3 0 3 0 0 0 0 0 0 1 1 1 2 0 0 2 0 1
Gadag Ron Rajuru 24 7 17 2 2 2 1 1 1 3 3 2 5 6 2 13 4 0
Gadag Ron Rampur 20 11 9 1 1 1 1 1 1 1 1 1 0 1 5 6 3 0
Gadag Ron Savadi 143 16 127 13 15 13 10 10 11 21 21 13 59 30 14 103 24 0
Gadag Ron Shanthageri 14 6 8 0 2 2 3 3
Gadag Ron Sudi 38 13 25 3 3 3 2 2 2 4 4 2 4 0 1 5 14 6
Gadag Ron Yavagal 1 0 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Ron Total 601 125 476 50 56 51 35 35 37 76 76 60 136 67 48 251 175 50

Gadag Shirahatti Adarakatti 18 11 7 1 1 1 0 0 0 1 1 2 3 1 0 4 3 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Gadag Shirahatti Adharahalli 31 8 23 2 3 2 2 2 2 4 4 2 6 2 4 12 11 0
Gadag Shirahatti Balehosuru 66 22 44 4 5 5 3 3 3 7 7 7 19 6 6 31 13 0
Gadag Shirahatti Bannikoppa 61 9 52 5 6 5 4 4 4 8 8 8 8 9 5 22 30 0
Gadag Shirahatti Batturu 48 21 27 3 3 3 2 2 2 4 4 4 8 4 4 16 11 0
Gadag Shirahatti Bellatti 34 6 28 3 3 3 2 2 2 4 4 5 8 2 6 16 12 0
Gadag Shirahatti Chebbi 104 7 97 10 11 10 7 7 8 16 16 12 13 16 3 32 54 11
Gadag Shirahatti Dodduru 63 15 48 5 6 5 3 3 4 8 8 6 8 2 4 14 31 3
Gadag Shirahatti Gojnuru 17 4 13 1 1 1 1 1 1 2 2 3 3 1 0 4 9 0
Gadag Shirahatti Govanal 34 12 22 2 2 2 1 1 2 3 3 6 5 3 6 14 8 0
Gadag Shirahatti Hebbal 50 12 38 4 4 4 3 3 3 6 6 5 12 12 3 27 11 0
Gadag Shirahatti Hullur 42 10 32 3 4 3 2 2 3 5 5 5 11 7 3 21 11 0
Gadag Shirahatti Itagi 35 7 28 3 3 3 2 2 2 5 5 3 5 1 2 8 20 0
Gadag Shirahatti Kadakol 26 10 16 2 2 2 1 1 1 2 2 3 5 0 3 8 8 0
Gadag Shirahatti Koganur 26 7 19 2 2 2 1 1 1 3 3 4 8 2 2 12 7 0
Gadag Shirahatti Konchigeri 34 8 26 3 3 3 2 2 2 4 4 3 11 5 6 22 4 0
Gadag Shirahatti Machenhalli 68 5 63 6 7 7 4 4 5 10 10 10 15 11 3 29 33 1
Gadag Shirahatti Madhalli 41 2 39 4 4 4 3 3 3 6 6 6 14 5 0 19 20 0
Gadag Shirahatti Magadi 53 20 33 3 4 3 2 2 3 5 5 6 8 9 8 25 8 0
Gadag Shirahatti Majjur 40 32 8 1 1 1 1 1 1 1 1 0 1 1 3 5 3 0
Gadag Shirahatti P-badni 29 17 12 1 1 1 1 1 1 2 2 2 1 4 3 8 4 0
Gadag Shirahatti Ramagiri 51 16 35 4 4 4 2 2 3 6 6 4 11 7 2 20 15 0
Gadag Shirahatti Ranathura 33 10 23 2 3 2 2 2 2 3 3 4 11 7 1 19 4 0
Gadag Shirahatti Shigli 81 43 38 4 4 4 3 3 3 6 6 5 11 8 4 23 15 0
Gadag Shirahatti Suranagii 231 39 192 20 23 21 15 15 16 32 32 18 34 17 16 67 120 5
Gadag Shirahatti Tarikoppa 63 5 58 6 7 6 4 4 5 9 9 8 6 8 2 16 33 9
Gadag Shirahatti Vadavi 3 1 2 0 0 0 0 0 0 0 0 2 0 1 1 2 0 0
Gadag Shirahatti Yalavatti 30 13 17 2 2 2 1 1 1 3 3 2 2 4 4 10 7 0
Shirahatti Total 1412 372 1040 106 119 109 74 74 83 165 165 145 247 155 104 506 505 29

Gadag Total 4519 1094 3425 348 389 361 248 248 272 544 544 471 807 530 388 1725 1573 127




