Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Davanagere Channagiri Ajjihalli 23 3 20 2 2 2 1 1 1 3 3 5 1 0 2 3 17 0
Davanagere Channagiri Basavapattana 30 1 29 3 3 3 2 2 2 4 4 6 2 1 0 3 26 0
Davanagere Channagiri Belalagere 6 3 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Davanagere Channagiri Belliganudu 8 2 6 1 1 1 0 0 0 1 1 1 1 0 0 1 5 0
Davanagere Channagiri Bulasagara 2 0 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Davanagere Channagiri Channeshapura 32 9 23 2 3 2 2 2 2 3 3 4 6 3 7 16 7 0
Davanagere Channagiri Chikkaganguru 18 3 15 2 2 2 1 1 1 3 3 0 3 0 0 3 11 1
Davanagere Channagiri Chirdoni 8 8 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Davanagere Channagiri Durvigere 2 0 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Davanagere Channagiri Garaga 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Davanagere Channagiri Goppenahalli 20 0 20 2 2 2 1 1 2 3 3 4 1 0 0 1 15 4
Davanagere Channagiri puradafumarana 3 1 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Davanagere Channagiri Haronahalli 5 0 5 1 1 1 0 0 0 1 1 0 0 0 0 0 1 4
Davanagere Channagiri Hebbalagere 5 2 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Davanagere Channagiri Hiremalali 16 7 9 1 1 1 1 1 1 1 1 1 0 2 2 4 5 0
Davanagere Channagiri Hodigere 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Davanagere Channagiri Honnebagi 5 0 5 1 1 1 0 0 0 1 1 0 1 0 0 1 4 0
Davanagere Channagiri Ittige 5 3 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Davanagere Channagiri Joldal 6 0 6 1 1 1 0 0 0 1 1 1 0 0 0 0 6 0
Davanagere Channagiri Kabbala 9 0 9 1 1 1 1 1 1 1 1 1 0 0 0 0 9 0
Davanagere Channagiri Kagaturu 18 5 13 1 1 1 1 1 1 2 2 3 2 0 0 2 11 0
Davanagere Channagiri Kaknuru 29 1 28 3 3 3 2 2 2 4 4 5 4 1 1 6 22 0
Davanagere Channagiri Kamsagara 3 0 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Davanagere Channagiri Karekatte 14 3 11 1 1 1 1 1 1 2 2 1 3 0 0 3 8 0
Davanagere Channagiri Karignuru 24 11 13 1 1 1 1 1 1 2 2 3 1 0 0 1 12 0
Davanagere Channagiri Kempanahalli 5 2 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Davanagere Channagiri Kerebilachi 4 2 2 0 0 0 0 0 0 0 0 2 0 2 0 2 0 0
Davanagere Channagiri Kogaluru 15 3 12 1 1 1 1 1 1 2 2 2 3 1 0 4 8 0
Davanagere Channagiri Kondadahalli 25 3 22 2 3 2 2 2 2 3 3 3 3 0 3 6 16 0
Davanagere Channagiri Koratikere 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Davanagere Channagiri Kotehal 20 10 10 1 1 1 1 1 1 1 1 2 0 0 7 7 3 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months Under Progress
District Taluk GP Target| S |Balance| Apr- | May- | Jun- | Juk | Aug- | Sep- | Oct- | Nov- | Dec- _ Unstar| Yet to be
leted Found | Lintel | Roof | Total ed | approved
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Davanagere Channagiri Lingadahalli 2 0 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Davanagere Channagiri Mallapura 10 0 10 1 1 1 1 1 1 2 2 0 1 2 0 3 7 0
Davanagere Channagiri Maravanji 5 0 5 1 1 1 0 0 0 1 1 0 0 0 2 2 3 0
Davanagere Channagiri Medikere 4 0 4 0 0 0 0 0 0 1 1 2 0 0 0 0 4 0
Davanagere Channagiri Mudigere 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Davanagere Channagiri Nalkudure 8 0 8 1 1 1 1 1 1 1 1 0 1 2 0 3 5 0
Davanagere Channagiri Nallihankalu 5 0 5 1 1 1 0 0 0 1 1 0 2 0 1 3 2 0
Davanagere Channagiri Navilehal 4 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Davanagere Channagiri Nillogallu 5 0 5 1 1 1 0 0 0 1 1 0 2 1 0 3 2 0
Davanagere Channagiri Nuggihalli 17 4 13 1 1 1 1 1 1 2 2 3 1 1 3 5 8 0
Davanagere Channagiri Rudrapura 9 2 7 1 1 1 0 0 1 1 1 1 2 1 1 4 3 0
Davanagere Channagiri Santhebennur 28 12 16 2 2 2 1 1 1 2 2 3 5 0 1 6 10 0
Davanagere Channagiri Siddanamatha 8 1 7 1 1 1 0 0 1 1 1 1 2 0 0 2 5 0
Davanagere Channagiri Tavarekere 4 0 4 0 0 0 0 0 0 1 1 2 0 0 3 3 1 0
Davanagere Channagiri Thippagondanahalli 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Davanagere Channagiri Tyavanagi 14 7 7 1 1 1 0 0 1 1 1 1 0 0 1 1 6 0
Davanagere Channagiri Vadnal 11 0 11 1 1 1 1 1 1 2 2 1 1 1 0 2 9 0

Channagiri Total 502 115 387 39 41 39 23 23 27 55 55 85 54 18 35 107 271 9
Davanagere Davanagere Anagodu 7 2 5 1 1 1 0 0 0 1 1 0 0 2 0 2 3 0
Davanagere Davanagere Anaji 9 2 7 1 1 1 0 0 1 1 1 1 1 2 0 3 4 0
Davanagere Davanagere Anberu 23 2 21 2 2 2 1 1 2 3 3 5 2 2 3 7 14 0
Davanagere Davanagere Attigere 5 1 4 0 0 0 0 0 0 1 1 2 0 1 1 2 2 0
Davanagere Davanagere Bada 2 0 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Davanagere Davanagere Basavavalu 3 1 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Davanagere Davanagere Belavanuru 5 0 5 1 1 1 0 0 0 1 1 0 0 0 1 1 4 0
Davanagere Davanagere Beturu 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Davanagere Davanagere Gopnalu 3 0 3 0 0 0 0 0 0 0 0 3 1 1 0 2 1 0
Davanagere Davanagere Gudalu 7 3 4 0 0 0 0 0 0 1 1 2 1 0 1 2 2 0
Davanagere Davanagere Hadadi 8 0 8 1 1 1 1 1 1 1 1 0 0 0 0 0 6 2
Davanagere Davanagere Hebbalu 87 4 83 9 10 9 6 6 7 13 13 10 8 3 1 12 57 14
Davanagere Davanagere Huchchavanahally 53 11 42 4 5 4 3 3 3 7 7 6 1 1 6 8 34 0
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Houses to be completed in 9 months
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Davanagere Davanagere Hulikatte 7 2 5 1 1 1 0 0 0 1 1 0 0 1 2 3 2 0
Davanagere Davanagere Hunnuru 44 12 32 3 4 3 2 2 2 5 5 6 4 4 2 10 22 0
Davanagere Davanagere Iguru 13 3 10 1 1 1 1 1 1 2 2 0 1 0 2 3 7 0
Davanagere Davanagere Kadlebalu 30 1 29 3 3 3 2 2 2 4 4 6 2 3 1 6 23 0
Davanagere Davanagere Kaidale 3 0 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Davanagere Davanagere Kakkaragolla 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Davanagere Davanagere Kandagallu 19 7 12 1 1 1 1 1 1 2 2 2 0 0 1 1 6 5
Davanagere Davanagere Kudaganuru 9 2 7 1 1 1 0 0 1 1 1 1 1 0 0 1 6 0
Davanagere Davanagere Kukkavada 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Davanagere Davanagere Kurki 54 8 46 5 5 5 3 3 4 7 7 7 1 2 3 6 40 0
Davanagere Davanagere Lokikere 9 0 9 1 1 1 1 1 1 1 1 1 4 0 0 4 5 0
Davanagere Davanagere Malalkere 20 5 15 1 2 1 1 1 1 2 2 4 0 1 1 2 13 0
Davanagere Davanagere Matthi 16 5 11 1 1 1 1 1 1 2 2 1 1 0 2 3 8 0
Davanagere Davanagere Mayakonda 17 0 17 2 2 2 1 1 1 3 3 2 0 1 1 2 15 0
Davanagere Davanagere Mudahadadi 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Davanagere Davanagere Naraganahalli 52 12 40 4 4 4 3 3 3 6 6 7 2 1 2 5 35 0
Davanagere Davanagere Nerlige 21 6 15 1 2 1 1 1 1 2 2 4 0 1 2 3 12 0
Davanagere Davanagere Shaygale 8 0 8 1 1 1 1 1 1 1 1 0 0 0 2 2 3 3
Davanagere Davanagere Shiramagondanahally 15 2 13 1 2 1 1 1 1 2 2 2 1 0 0 1 11 1
Davanagere Davanagere Sriramanagara 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Davanagere Davanagere Tolahunase 17 7 10 1 1 1 1 1 1 2 2 0 1 1 1 3 7 0
Davanagere Total 572 100 472 47 53 47 31 31 36 72 72 83 33 29 36 98 349 25

Davanagere Harappanahalli Aanajigere 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Davanagere Harappanahalli Adavahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Davanagere Harappanahalli Bagali 12 1 11 1 1 1 1 1 1 2 2 1 0 6 0 6 5 0
Davanagere Harappanabhalli Bennihalli 21 12 9 1 1 1 1 1 1 1 1 1 1 3 2 6 3 0
Davanagere Harappanahalli Chatnihalli 11 2 9 1 1 1 1 1 1 1 1 1 3 1 2 6 3 0
Davanagere Harappanabhalli Chigateri 8 1 7 1 1 1 0 0 1 1 1 1 1 0 1 2 5 0
Davanagere Harappanahalli Chirasthahalli 13 1 12 1 1 1 1 1 1 2 2 2 0 0 2 2 5 5
Davanagere Harappanabhalli Gundagatti 18 2 16 2 2 2 1 1 1 2 2 3 3 1 1 5 11 0
Davanagere Harappanahalli Halavagalu 54, 8 46 5 5 5 3 3 4 7 7 7 2 6 6 14 32 0
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Davanagere Harappanahalli Harkanalu 64 11 53 5 6 5 4 4 4 8 8 9 12 7 4 23 30 0
Davanagere Harappanahalli Hiremagalageri 18 5 13 1 2 1 1 1 1 2 2 2 1 3 1 5 4 4
Davanagere Harappanahalli Hosakote 17 0 17 2 2 2 1 1 1 3 3 2 0 1 4 5 4 8
Davanagere Harappanabhalli K.kallahalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Davanagere Harappanahalli Kadabageri 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Davanagere Harappanabhalli kadathi 14 6 8 1 1 1 1 1 1 1 1 0 0 0 1 1 4 3
Davanagere Harappanahalli Kanchikeri 30 9 21 2 2 2 1 1 2 3 3 5 4 6 8 18 3 0
Davanagere Harappanabhalli Kulahalli 27 6 21 2 3 2 2 2 2 3 3 2 3 4 4 11 10 0
Davanagere Harappanahalli Kunachur 7 0 7 1 1 1 0 0 1 1 1 1 2 0 2 4 3 0
Davanagere Harappanabhalli Laxmipura 12 1 11 1 1 1 1 1 1 2 2 1 2 2 1 5 6 0
Davanagere Harappanahalli Madalgeri 54, 15 39 4 4 4 3 3 3 6 6 6 4 3 3 10 29 0
Davanagere Harappanahalli Mathihalli 17 3 14 1 2 1 1 1 1 2 2 3 6 1 2 9 5 0
Davanagere Harappanahalli Mydur 12 1 11 1 1 1 1 1 1 2 2 1 2 1 0 3 8 0
Davanagere Harappanabhalli Nandibevuru 22 2 20 2 2 2 1 1 1 3 3 5 3 1 1 5 15 0
Davanagere Harappanabhalli Nichchvvanahalli 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Davanagere Harappanabhalli Nilagunda 4 2 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Davanagere Harappanahalli Nittur 4 1 3 0 0 0 0 0 0 1 1 1 0 0 1 1 1 1
Davanagere Harappanahalli Punabhagatta 15 9 6 1 1 1 0 0 0 1 1 1 2 1 2 5 1 0
Davanagere Harappanahalli Ragimasalawada 10 3 7 1 1 1 0 0 1 1 1 1 2 0 2 4 3 0
Davanagere Harappanabhalli Shingrihalli 10 2 8 1 1 1 1 1 1 1 1 0 2 1 0 3 3 2
Davanagere Harappanahalli Teligi 77 11 66 7 7 7 5 5 5 10 10 10 7 4 3 14 52 0
Davanagere Harappanahalli Thauduru 7 3 4 0 0 0 0 0 0 1 1 2 1 0 2 3 1 0
Davanagere Harappanahalli Togarikatti 35 9 26 3 3 3 2 2 2 4 4 3 1 3 3 7 8 11
Davanagere Harappanahalli Uchchngidurga 45 20 25 2 3 3 2 2 2 4 4 3 2 9 8 19 6 0
Davanagere Harappanahalli Yadihalli 5 3 2 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Harappanahalli Total 650 150 500 50 55 51 35 35 40 75 75 84 67 66 66 199 267 34

Davanagere Harihara Bannikodu 11 6 5 1 1 1 0 0 0 1 1 0 2 2 1 5 0 0
Davanagere Harihara Banuvalli 13 3 10 1 1 1 1 1 1 2 2 0 1 0 1 2 7 1
Davanagere Harihara Belludi 2 0 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Davanagere Harihara Devarabelakere 28 14 14 1 1 1 1 1 1 2 2 4 4 2 5 11 3 0
Davanagere Harihara Halivana 4 0 4 0 0 0 0 0 0 1 1 2 1 0 1 2 2 0
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Davanagere Harihara Hanagavadi 2 1 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Davanagere Harihara Haralahalli 3 0 3 0 0 0 0 0 0 0 0 3 1 1 0 2 1 0
Davanagere Harihara Jigali 7 0 7 1 1 1 0 0 1 1 1 1 1 0 0 1 6 0
Davanagere Harihara K Bevenahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Davanagere Harihara Kadaranayakanahalli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Davanagere Harihara Kokkanur 74 6 68 7 8 7 5 5 5 11 11 9 15 9 16 40 19 9
Davanagere Harihara Kondajji 6 2 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Davanagere Harihara Kumbalur 4 1 3 0 0 0 0 0 0 0 0 3 2 0 0 2 1 0
Davanagere Harihara Nandigavi 14 0 14 1 2 1 1 1 1 2 2 3 0 2 0 2 12 0
Davanagere Harihara Rajanahalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Davanagere Harihara Sarati 2 0 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Davanagere Harihara Ukkadagathri 14 5 9 1 1 1 1 1 1 1 1 1 2 1 1 4 5 0
Davanagere Harihara Vasana 9 3 6 1 1 1 0 0 0 1 1 1 1 0 1 2 4 0
Davanagere Harihara Yalehole 6 0 6 1 1 1 0 0 0 1 1 1 0 0 0 0 6 0
Harihara Total 203 43 160 15 17 15 9 9 10 24 24 37 33 18 26 77 73 10

Davanagere Honnali Arabagatte 5 3 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Davanagere Honnali Arakere 5 2 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Davanagere Honnali Bannikodu 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Davanagere Honnali Basavanahalli 3 1 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Davanagere Honnali Belagutti 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Davanagere Honnali Belimalluru 23 4 19 2 2 2 1 1 1 3 3 4 3 3 8 14 5 0
Davanagere Honnali Benkanahalli 1 0 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Davanagere Honnali Biragodnahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Davanagere Honnali Chatnihalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Davanagere Honnali Chiluru 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Davanagere Honnali Chinnikatte 14 3 11 1 1 1 1 1 1 2 2 1 0 1 0 1 10 0
Davanagere Honnali Ganganakote 19 1 18 2 2 2 1 1 1 3 3 3 0 0 0 0 10 8
Davanagere Honnali Govinakovi 10 0 10 1 1 1 1 1 1 2 2 0 1 1 2 4 1 5
Davanagere Honnali Guddehalli 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Davanagere Honnali Hanumasagara 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Davanagere Honnali Hathur 9 3 6 1 1 1 0 0 0 1 1 1 0 1 0 1 5 0
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Davanagere Honnali Hiregonigere 3 0 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Davanagere Honnali Hosahalli 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Davanagere Honnali Hunsagatta 17 7 10 1 1 1 1 1 1 2 2 0 1 5 2 8 2 0
Davanagere Honnali Kammaragatti 6 1 5 1 1 1 0 0 0 1 1 0 1 0 0 1 3 1
Davanagere Honnali Kattigi 14 6 8 1 1 1 1 1 1 1 1 0 2 0 3 5 3 0
Davanagere Honnali Kumbalur 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Davanagere Honnali Kunkova 8 2 6 1 1 1 0 0 0 1 1 1 3 0 0 3 3 0
Davanagere Honnali Kyasinakere 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Davanagere Honnali Lingapura 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Davanagere Honnali Masadi 12 6 6 1 1 1 0 0 0 1 1 1 1 3 0 4 2 0
Davanagere Honnali Nyamathi 45 4 41 4 5 4 3 3 3 7 7 5 7 2 0 9 23 9
Davanagere Honnali Palavanahalli 4 0 4 0 0 0 0 0 0 1 1 2 0 2 0 2 2 0
Davanagere Honnali Sasvehalli 21 19 2 0 0 0 0 0 0 0 0 2 0 1 1 2 0 0
Davanagere Honnali Savalanga 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Davanagere Honnali T.gopagundanahalli 1 0 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Davanagere Honnali Thimmalapur 8 3 5 1 1 1 0 0 0 1 1 0 0 1 0 1 4 0
Davanagere Honnali Vaderahathuru 5 2 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Honnali Total 251 70 181 17 18 17 9 9 9 26 26 50 24 22 20 66 92 23

Davanagere Jagalur Anabur 58 29 29 3 3 3 2 2 2 5 5 4 2 3 1 6 7 16
Davanagere Jagalur Asagodu 23 6 17 2 2 2 1 1 1 3 3 2 0 0 3 3 4 10
Davanagere Jagalur Basavanakote 15 6 9 1 1 1 1 1 1 1 1 1 3 2 1 6 3 0
Davanagere Jagalur Biderakere 8 1 7 1 1 1 0 0 1 1 1 1 0 1 0 1 6 0
Davanagere Jagalur Bilichodu 71 10 61 6 7 7 4 4 5 10 10 8 5 5 4 14 46 1
Davanagere Jagalur Bistuvalli 18 3 15 1 2 1 1 1 1 2 2 4 5 2 5 12 3 0
Davanagere Jagalur Devikere 52 39 13 1 1 1 1 1 1 2 2 3 3 1 7 11 2 0
Davanagere Jagalur Diddige 11 4 7 1 1 1 0 0 1 1 1 1 3 0 2 5 2 0
Davanagere Jagalur Donnehalli 63 12 51 5 6 6 4 4 4 8 8 6 12 3 6 21 3 27
Davanagere Jagalur Gurusiddapura 11 2 9 1 1 1 1 1 1 1 1 1 1 2 4 7 2 0
Davanagere Jagalur Guttidurga 7 4 3 0 0 0 0 0 0 0 0 3 1 0 1 2 1 0
Davanagere Jagalur Halekallu 26 6 20 2 2 2 1 1 1 3 3 5 6 2 2 10 10 0
Davanagere Jagalur Hanumanthapura 68 10 58 6 7 6 4 4 5 9 9 8 5 12 7 24 5 29
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Davanagere Jagalur Hiremallanahole 12 4 8 1 1 1 1 1 1 1 1 0 1 2 2 5 3 0
Davanagere Jagalur Hosakere 16 3 13 1 1 1 1 1 1 2 2 3 1 2 1 4 9 0
Davanagere Jagalur Kalledevarapura 25 0 25 3 3 3 2 2 2 4 4 2 3 5 0 8 4 13
Davanagere Jagalur Kechchenahalli 13 6 7 1 1 1 0 0 1 1 1 1 0 2 1 3 4 0
Davanagere Jagalur Kyasenahalli 23 12 11 1 1 1 1 1 1 2 2 1 0 4 1 5 6 0
Davanagere Jagalur Mustur 16 2 14 2 2 2 1 1 1 2 2 1 0 0 2 2 3 9
Davanagere Jagalur Pallagatte 32 4 28 3 3 3 2 2 2 5 5 3 3 2 2 7 3 18
Davanagere Jagalur Sokke 23 1 22 2 3 2 2 2 2 4 4 1 3 1 0 4 12 6
Davanagere Jagalur Thoranagatte 68 5 63 6 7 7 4 4 5 10 10 10 3 6 3 12 51 0
Jagalur Total 659 169 490 50 56 53 34 34 40 77 77 69 60 57 55 172 189 129

Davanagere Total 2837 647 2190 218 240 222 141 141 162 329 329 408 271 210 238 719 1241 230




