Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Utztar :pe;rz)vgz
2018 | 2018 [ 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Bagalkot Badami Adagal 163 31 132 13 16 14 10 10 11 22 22 14 39 19 11 69 56 7
Bagalkot Badami Alur .S.K. 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Badami Anawal 12 1 11 1 1 1 1 1 1 2 2 1 2 3 0 5 6 0
Bagalkot Badami Belur 2 3 0 0 0 0 0 0 1 1 1 0 0 1 1 1 1
Bagalkot Badami Cholachagud 4 1 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Bagalkot Badami Fakirbhudihal 15 6 9 1 1 1 1 1 1 1 1 1 4 2 1 7 2 0
Bagalkot Badami Haldur 39 2 37 4 4 4 3 3 3 6 6 4 2 12 3 17 20 0
Bagalkot Badami Halkurki 58 4 54 5 6 5 4 4 4 8 8 10 25 8 2 35 19 0
Bagalkot Badami Hanapur.S.P. 4 0 4 0 0 0 0 0 0 1 1 2 0 3 1 4 0 0
Bagalkot Badami Hangaragi 19 4 15 1 2 1 1 1 1 2 2 4 4 2 3 9 6 0
Bagalkot Badami Hansanur 12 7 5 1 1 1 0 0 0 1 1 0 2 2 1 5 0 0
Bagalkot Badami Hebbali 11 5 6 1 1 1 0 0 0 1 1 1 1 0 0 1 5 0
Bagalkot Badami Holageri 28 3 25 2 3 3 2 2 2 4 4 3 4 1 7 12 13 0
Bagalkot Badami Hosur 38 3 35 3 4 4 2 2 3 5 5 7 14 6 5 25 10 0
Bagalkot Badami Inama 28 4 24 2 3 2 2 2 2 4 4 3 6 1 1 8 16 0
Bagalkot Badami Jamankatti 29 3 26 3 3 3 2 2 2 4 4 3 4 9 2 15 11 0
Bagalkot Badami Kainakatti 21 1 20 2 2 2 1 1 1 3 3 5 3 1 0 4 16 0
Bagalkot Badami Kaknur 16 0 16 2 2 2 1 1 1 3 3 1 3 1 0 4 12 0
Bagalkot Badami Katageri 14 2 12 1 1 1 1 1 1 2 2 2 3 3 0 6 6 0
Bagalkot Badami Kataraki 15 3 12 1 1 1 1 1 1 2 2 2 5 0 0 5 7 0
Bagalkot Badami Kelavadi 2 0 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Bagalkot Badami Kendur 16 6 10 1 1 1 1 1 1 2 2 0 2 1 1 4 5 1
Bagalkot Badami Khanapur S.k. 40 15 25 3 3 3 2 2 2 4 4 2 9 7 2 18 7 0
Bagalkot Badami Kittali 25 1 24 2 3 2 2 2 2 4 4 3 8 1 2 11 13 0
Bagalkot Badami Kotikal 12 3 9 1 1 1 1 1 1 1 1 1 1 1 0 2 7 0
Bagalkot Badami Layadgundi 15 0 15 2 2 2 1 1 1 3 3 0 6 3 1 10 2 3
Bagalkot Badami Mamtageri 3 0 3 0 0 0 0 0 0 0 0 3 1 1 0 2 1 0
Bagalkot Badami Mangalagudda 32 13 19 2 2 2 1 1 1 3 3 4 8 2 0 10 9 0
Bagalkot Badami Mangalore 16 8 8 1 1 1 1 1 1 1 1 0 3 1 0 4 4 0
Bagalkot Badami Mustigeri 10 4 6 1 1 1 0 0 0 1 1 1 2 1 1 4 2 0
Bagalkot Badami Mutalgeri 11 0 11 1 1 1 1 1 1 2 2 1 1 5 0 6 3 2
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Bagalkot Badami Nandikeshwar 18 4 14 1 1 1 1 1 1 2 2 4 3 2 0 5 9 0
Bagalkot Badami Narasapur 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Badami Neelgund 12 1 11 1 1 1 1 1 1 2 2 1 6 4 1 11 0 0
Bagalkot Badami Neeralkeri 3 0 3 0 0 0 0 0 0 0 0 3 2 0 0 2 1 0
Bagalkot Badami Neerbhudihal 34 12 22 2 3 2 2 2 2 4 4 1 6 8 3 17 5 0
Bagalkot Badami Parvati 23 3 20 2 2 2 1 1 2 3 3 4 5 1 2 8 12 0
Bagalkot Badami Pattadkal 4 1 3 0 0 0 0 0 0 1 1 1 0 1 0 1 1 1
Bagalkot Badami Sulikeri 24 3 21 2 2 2 1 1 2 3 3 5 10 4 1 15 6 0
Badami Total 834 157 677 65 75 68 48 48 52 108 108 105 196 116 52 364 298 15

Bagalkot Bagalkot Benakatti 6 0 6 1 1 1 0 0 1 1 1 0 1 1 0 2 3 1
Bagalkot Bagalkot Bennur 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Bagalkot Bagalkot Bevoor 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Bagalkot Chikka- Shellikeri 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Bagalkot Bagalkot Gaddankeri 4 2 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Bagalkot Bagalkot Kadampur 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Bagalkot Kaladagi 25 5 20 2 2 2 1 1 1 3 3 5 7 2 1 10 10 0
Bagalkot Bagalkot Khajidoni 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Bagalkot Bagalkot Mugalolli 22 2 20 2 2 2 1 1 2 3 3 4 3 6 2 11 9 0
Bagalkot Bagalkot Neelanagar 4 0 4 0 0 0 0 0 0 1 1 2 2 1 1 4 0 0
Bagalkot Bagalkot Sigikeri 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Bagalkot Bagalkot Simikeri 40 4 36 4 4 4 3 3 3 6 6 3 4 3 4 11 22 3
Bagalkot Bagalkot Yadahalli 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Bagalkot Total 108 14 94 9 9 9 5 5 7 14 14 22 21 13 9 43 a7 4

Bagalkot Bilagi Badagi 3 0 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Bagalkot Bilagi Budhihal(S.H) 12 1 11 1 1 1 1 1 1 2 2 1 4 4 1 9 2 0
Bagalkot Bilagi Herkal 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Bilagi Janamatti 5 0 5 1 1 1 0 0 0 1 1 0 1 0 0 1 4 0
Bagalkot Bilagi Kandagal 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Bilagi Teggi 23 0 23 2 3 3 2 2 2 4 4 1 3 6 1 10 9 4
Bilagi Total 45 1 44 4 5 5 3 3 3 7 7 7 8 11 2 21 19 4

Bagalkot Hunugund Amarawati 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
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Bagalkot Hunugund Balkundi 101 19 82 8 9 8 6 6 6 12 12 15 9 12 15 36 46 0
Bagalkot Hunugund Belgal 14 8 6 1 1 1 0 0 0 1 1 1 3 1 0 4 2 0
Bagalkot Hunugund Binjawadgi 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Hunugund Bisaladinni 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Hunugund Budihal S.k. 32 2 30 3 3 3 2 2 2 5 5 5 10 9 2 21 9 0
Bagalkot Hunugund Chickkodagali 50 30 20 2 2 2 1 1 2 3 3 4 6 8 5 19 1 0
Bagalkot Hunugund Chikkanal 94 24 70 7 8 7 5 5 5 11 11 11 30 10 9 49 21 0
Bagalkot Hunugund Chittargi 42 7 35 4 4 4 3 3 3 6 6 2 4 4 2 10 25 0
Bagalkot Hunugund Dhannur 14 2 12 1 1 1 1 1 1 2 2 2 1 0 0 1 11 0
Bagalkot Hunugund Ganjihal 6 2 4 0 0 0 0 0 0 1 1 2 1 1 1 3 1 0
Bagalkot Hunugund Gorabal 5 0 5 1 1 1 0 0 0 1 1 0 1 1 0 2 3 0
Bagalkot Hunugund Hirebadawadgi 14 7 7 1 1 1 0 0 1 1 1 1 1 3 1 5 2 0
Bagalkot Hunugund Hire-kodagalli 23 6 17 2 2 2 1 1 1 3 3 2 2 6 4 12 5 0
Bagalkot Hunugund Hiremalagavi 40 15 25 2 3 3 2 2 2 4 4 3 9 6 1 16 9 0
Bagalkot Hunugund Hire-oatgeri 27 11 16 2 2 2 1 1 1 2 2 3 7 2 3 12 4 0
Bagalkot Hunugund Hire-shingangutti 38 2 36 4 4 4 3 3 3 6 6 3 6 10 5 21 15 0
Bagalkot Hunugund Huvinahalli 124 17 107 10 12 11 8 8 8 16 16 18 28 19 8 55 52 0
Bagalkot Hunugund Iahole 43 3 40 4 4 4 3 3 3 6 6 7 12 8 4 24 16 0
Bagalkot Hunugund Jambaldinni 22 4 18 2 1 1 1 3 3 3 1 6 2 9 9 0
Bagalkot Hunugund Kandagal 34 5 29 3 3 3 2 2 2 4 4 6 8 8 2 18 11 0
Bagalkot Hunugund Karadi 82 9 73 7 8 8 5 5 6 11 11 12 21 11 4 36 37 0
Bagalkot Hunugund Kelur 128 17 111 11 12 11 9 9 8 17 17 17 22 30 18 70 41 0
Bagalkot Hunugund Marol 25 7 18 2 2 2 1 1 1 3 3 3 2 4 7 13 5 0
Bagalkot Hunugund Mugnoor 5 2 3 0 0 0 0 0 0 0 0 3 0 2 0 2 1 0
Bagalkot Hunugund Muradi 74 26 48 5 5 5 3 3 4 7 7 9 20 6 7 33 15 0
Bagalkot Hunugund Nagur 17 0 17 2 2 2 1 1 1 3 3 2 1 2 0 3 14 0
Bagalkot Hunugund Nandwadgi 127 28 99 10 11 10 8 8 9 15 15 13 16 16 12 44 55 0
Bagalkot Hunugund Rakkasagi 36 34 3 4 4 2 2 3 5 5 6 3 4 4 11 23 0
Bagalkot Hunugund Sulibavi 7 0 7 1 1 1 0 0 1 1 1 1 1 1 0 2 5 0
Bagalkot Hunugund Vadgeri 14 2 12 1 1 1 1 1 1 2 2 2 3 2 1 6 6 0
Hunugund Total 1242 257 985 99 108 103 69 69 75 151 151 160 228 192 117 537 448 0
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Bagalkot Jamakhandi Adihudi 23 4 19 2 2 2 1 1 1 3 3 4 2 3 1 6 13 0
Bagalkot Jamakhandi Asangi 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Bagalkot Jamakhandi Bidari 21 8 13 1 1 1 1 1 1 2 2 3 1 2 2 5 8 0
Bagalkot Jamakhandi Chimmad 6 3 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Bagalkot Jamakhandi Golabavi 3 1 2 0 0 0 0 0 0 0 0 2 0 1 0 1 0 1
Bagalkot Jamakhandi Gote 39 12 27 3 3 3 2 2 2 4 4 4 2 3 1 6 21 0
Bagalkot Jamakhandi Halingali 5 3 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Bagalkot Jamakhandi Hangandi 3 0 3 0 0 0 0 0 0 1 1 1 0 1 0 1 0 2
Bagalkot Jamakhandi Hipparagi 4 1 3 0 0 0 0 0 0 1 1 1 0 0 0 0 3 0
Bagalkot Jamakhandi Hire-padsalgi 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Jamakhandi Hunnur 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Jamakhandi Jagdal 7 1 6 1 1 1 0 0 0 1 1 1 0 0 0 0 6 0
Bagalkot Jamakhandi Kadapatti 6 1 5 1 1 1 0 0 0 1 1 0 0 0 0 0 5 0
Bagalkot Jamakhandi Kajibilgi 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Bagalkot Jamakhandi Kannolli 8 2 6 1 1 1 0 0 0 1 1 1 1 5 0 6 0 0
Bagalkot Jamakhandi Kolahalli 18 5 13 1 1 1 1 1 1 2 2 3 0 5 3 8 5 0
Bagalkot Jamakhandi Konnur 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Jamakhandi Kunchanoor 3 0 3 0 0 0 0 0 0 1 1 1 0 0 0 0 3 0
Bagalkot Jamakhandi Linagnoor 9 1 8 1 1 1 1 1 1 1 1 0 1 0 0 1 7 0
Bagalkot Jamakhandi Madarkhandi 2 1 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Bagalkot Jamakhandi Maigur 6 1 5 1 1 1 0 0 0 1 1 0 0 1 0 1 4 0
Bagalkot Jamakhandi Mareguddi 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Bagalkot Jamakhandi Muttur 25 6 19 2 2 2 1 1 1 3 3 4 4 2 1 7 12 0
Bagalkot Jamakhandi Navalagi 42 6 36 4 4 4 3 3 3 6 6 3 4 2 0 6 30 0
Bagalkot Jamakhandi Saslatti 8 2 6 1 1 1 0 0 1 1 1 0 0 0 0 0 6 0
Bagalkot Jamakhandi Savalagi 28 6 22 2 3 2 2 2 2 4 4 1 4 7 2 13 6 3
Bagalkot Jamakhandi Siddapur 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Bagalkot Jamakhandi Tungal 18 7 11 1 1 1 1 1 1 2 2 1 1 3 0 4 7 0
Bagalkot Jamakhandi Yallatti 65 3 62 6 7 7 4 4 5 10 10 9 5 1 0 6 56 0
Jamakhandi Total 358 79 279 28 30 29 17 17 19 45 45 49 27 37 10 74 199 6

Bagalkot Mudhol Baragi 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
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Bagalkot Mudhol Chinchakhandi K.d. 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Mudhol Dadnatti 32 1 31 3 3 3 2 2 2 5 5 6 2 6 4 12 19 0
Bagalkot Mudhol Dhavaleshwar 7 5 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Bagalkot Mudhol Gulgal Jambagi 4 0 4 0 0 0 0 0 0 1 1 2 0 2 0 2 2 0
Bagalkot Mudhol Halgali 3 0 3 0 0 0 0 0 0 0 0 3 1 0 1 2 1 0
Bagalkot Mudhol Ingalagi 3 0 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Bagalkot Mudhol Kasaba-jambagi 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Bagalkot Mudhol Kesarkoppa 24 0 24 2 3 3 2 2 2 4 4 2 0 0 1 1 23 0
Bagalkot Mudhol Kulalli 88 9 79 8 9 8 6 6 6 13 13 10 8 6 7 21 51 7
Bagalkot Mudhol Laxanatti 33 2 31 3 3 3 2 2 2 5 5 6 4 3 6 13 18 0
Bagalkot Mudhol Lokapur 16 3 13 1 2 1 1 1 1 2 2 2 0 4 3 7 4 2
Bagalkot Mudhol Madhabavi 21 8 13 1 2 1 1 1 1 2 2 2 1 0 0 1 10 2
Bagalkot Mudhol Malali 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bagalkot Mudhol Mantur 49 22 27 3 3 3 2 2 2 4 4 4 3 5 5 13 14 0
Bagalkot Mudhol Melligeri 3 0 3 0 0 0 0 0 0 0 0 3 0 2 0 2 1 0
Bagalkot Mudhol Metagud 5 1 4 0 0 0 0 0 0 1 1 2 2 1 0 3 1 0
Bagalkot Mudhol Mugalkhoda 16 9 7 1 1 1 0 0 1 1 1 1 0 2 0 2 5 0
Bagalkot Mudhol Nagaral 15 7 8 1 1 1 1 1 1 1 1 0 0 2 4 6 2 0
Bagalkot Mudhol Saidapur 16 3 13 1 1 1 1 1 1 2 2 3 2 0 2 4 9 0
Bagalkot Mudhol Uttur 19 1 18 2 2 2 1 1 1 3 3 3 1 0 1 2 16 0
Bagalkot Mudhol Vajarmatti 4 2 2 0 0 0 0 0 0 2 0 0 1 1 1 0
Bagalkot Mudhol Vantgodi 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mudhol Total 367 77 290 26 30 27 19 19 20 44 44 61 24 34 35 93 186 11

Bagalkot Total 2954 585 2369 231 257 241 161 161 176 369 369 404 504 403 225 1132 1197 40




