Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Vijayapura Basavana Bagewadi |Arashanagi 31 9 22 2 3 2 2 2 2 3 3 3 9 7 2 18 4 0
Vijayapura Basavana Bagewadi |Dindawar 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Vijayapura Basavana Bagewadi |Donur 9 4 5 1 1 1 0 0 0 1 1 0 2 0 1 3 2 0
Vijayapura Basavana Bagewadi |Golasangi 6 4 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Vijayapura Basavana Bagewadi |Hanamapur 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vijayapura Basavana Bagewadi |Ingaleshwar 8 0 8 1 1 1 1 1 1 1 1 0 4 1 1 6 2 0
Vijayapura Basavana Bagewadi |ltagi 4 0 4 0 0 0 0 0 0 1 1 2 1 1 0 2 2 0
Vijayapura Basavana Bagewadi |K.salawadagi 2 0 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Vijayapura Basavana Bagewadi |Kanakal 3 0 3 0 0 0 0 0 0 0 0 3 1 1 0 2 1 0
Vijayapura Basavana Bagewadi |Kudagi 20 2 18 2 2 2 1 1 1 3 3 3 0 0 0 0 17 1
Vijayapura Basavana Bagewadi |Malaghan 20 1 19 2 2 2 1 1 1 3 3 4 3 9 2 14 5 0
Vijayapura Basavana Bagewadi |Mannur 12 4 8 1 1 1 1 1 1 1 1 0 1 3 0 4 2 2
Vijayapura Basavana Bagewadi |Markabbinahalli 3 0 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Vijayapura Basavana Bagewadi |Masabinal 14 0 14 2 2 2 1 1 1 2 2 1 3 1 0 4 5 5
Vijayapura Basavana Bagewadi |Masuti 60 1 59 6 7 6 4 4 5 9 9 9 12 22 8 42 11 6
Vijayapura Basavana Bagewadi |Mulawad 3 2 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Vijayapura Basavana Bagewadi |Narasalagi 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Vijayapura Basavana Bagewadi |Ronihal 1 0 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Vijayapura Basavana Bagewadi |Sasanur 33 4 29 3 3 3 2 2 2 4 4 6 12 1 1 14 15 0
Vijayapura Basavana Bagewadi |[Sathihal 5 0 5 1 1 1 0 0 0 1 1 0 2 0 1 3 0 2
Vijayapura Basavana Bagewadi |[Siddanath R.C 28 19 9 1 1 1 1 1 1 1 1 1 0 6 0 6 3 0
Vijayapura Basavana Bagewadi |Talewad 16 3 13 1 1 1 1 1 1 2 2 3 2 2 0 4 9 0
Vijayapura Basavana Bagewadi |Ukkali 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Vijayapura Basavana Bagewadi |Vadavadagi 29 14 15 2 2 2 1 1 1 2 2 2 3 4 6 13 2 0
Vijayapura Basavana Bagewadi |Vandal 3 1 2 0 0 0 0 0 0 0 0 2 0 2 0 2 0 0
Vijayapura Basavana Bagewadi |Yalawar 2 0 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Vijayapura Basavana Bagewadi |Yaranal 8 2 6 1 1 1 0 0 0 1 1 1 2 2 0 4 2 0
sasavana Bagewad 325 71| 254 26 28 26 16 16 17 35 35 55 59 66 23| 148) 90 16

Vijayapura Indi Agarakhed 5 0 5 0 0 0 2 1 0 3 2 0
Vijayapura Indi Ahirasang 11 2 9 1 1 1 1 1 1 1 1 1 4 1 1 6 3 0
Vijayapura Indi Alur 20 5 15 2 2 2 1 1 1 2 2 2 3 1 2 6 9 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Vijayapura Indi Anjutagi 28 5 23 2 3 2 2 2 2 3 3 4 7 6 6 19 4 0
Vijayapura Indi Babalad 19 2 17 2 2 2 1 1 1 3 3 2 2 3 2 7 10 0
Vijayapura Indi Ballolli 3 1 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Vijayapura Indi Baradol 11 2 9 1 1 1 1 1 1 1 1 1 1 2 3 6 3 0
Vijayapura Indi Benakanhalli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vijayapura Indi Bhatagunki 4 0 4 0 0 0 0 0 0 1 1 2 2 0 0 2 2 0
Vijayapura Indi Chikkabevanur 6 0 6 1 1 1 0 0 1 1 1 0 1 1 0 2 3 1
Vijayapura Indi Devarnimbaragi 38 16 22 2 2 2 1 1 2 3 3 6 6 4 6 16 6 0
Vijayapura Indi Dhulkhed 92 33 59 6 6 6 4 4 4 9 9 11 7 32 7 46 13 0
Vijayapura Indi GUBBEWAD 30 1 29 3 3 3 2 2 2 5 5 4 9 3 4 16 13 0
Vijayapura Indi Hadalasang 3 0 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Vijayapura Indi Halasangi 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Vijayapura Indi Hanjagi 8 3 5 1 1 1 0 0 0 1 1 0 1 1 1 3 2 0
Vijayapura Indi Hattalli 13 1 12 1 1 1 1 1 1 2 2 2 3 1 0 4 8 0
Vijayapura Indi Hirebevanur 2 0 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Vijayapura Indi Horti 2 1 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Vijayapura Indi Inchageri 40 6 34 3 4 4 2 2 3 5 5 6 1 5 2 8 26 0
Vijayapura Indi Jigajivani 16 2 14 1 2 1 1 1 1 2 2 3 3 3 3 9 5 0
Vijayapura Indi Kapanimbargi 1 0 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Vijayapura Indi Khyadagi 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Vijayapura Indi Koluragi 17 3 14 2 2 2 1 1 1 2 2 1 0 4 0 4 8 2
Vijayapura Indi Lalasangi 18 5 13 1 1 1 1 1 1 2 2 3 5 4 1 10 3 0
Vijayapura Indi Loni.bk 29 15 14 1 1 1 1 1 1 2 2 4 7 1 5 13 1 0
Vijayapura Indi Masali 15 1 14 2 2 2 1 1 1 2 2 1 3 1 2 6 5 3
Vijayapura Indi Miragi 8 2 6 1 1 1 0 0 0 1 1 1 2 3 0 5 1 0
Vijayapura Indi Nada. Kd 12 2 10 1 1 1 1 1 1 2 2 0 1 0 1 2 2 6
Vijayapura Indi Nandaragi 4 2 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Vijayapura Indi Nimbal. Kd 17 7 10 1 1 1 1 1 1 2 2 0 1 4 1 6 4 0
Vijayapura Indi Nivaragi 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vijayapura Indi Revatagaon 49 15 34 3 4 3 2 2 3 5 5 7 3 13 5 21 13 0
Vijayapura Indi Rugi 15 0 15 2 2 2 1 1 1 3 3 0 4 0 0 4 6 5
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Vijayapura Indi Salotagi 13 6 7 1 1 1 0 0 1 1 1 1 0 4 1 5 2 0
Vijayapura Indi Sangogi 2 0 2 0 0 0 0 0 0 0 0 2 0 0 2 2 0 0
Vijayapura Indi Shirashyad 9 1 8 1 1 1 1 1 1 1 1 0 0 2 0 2 6 0
Vijayapura Indi Tadavalaga 21 3 18 2 2 2 1 1 1 3 3 3 2 5 1 8 10 0
Vijayapura Indi Tamba 8 2 6 1 1 1 0 0 0 1 1 1 1 2 1 4 2 0
Vijayapura Indi Tenahalli 3 1 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Vijayapura Indi Umarani 5 0 5 1 1 1 0 0 0 1 1 0 1 2 0 3 2 0
Vijayapura Indi Umraj 78 16 62 6 7 7 4 4 5 10 10 9 8 7 7 22 40 0
Vijayapura Indi Zalaki 6 0 6 1 1 1 0 0 0 1 1 1 1 2 3 6 0 0
Indi Total 686 163 523 54 59 56 32 32 38 79 79 94 93 124 68 285 221 17

Vijayapura Muddebihal Adavi Somanal 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Vijayapura Muddebihal B.salawadagi 138 33 105 10 12 11 8 8 9 17 17 13 17 29 34 80 25 0
Vijayapura Muddebihal Balabatti 8 0 8 1 1 1 1 1 1 1 1 0 3 4 0 7 0 1
Vijayapura Muddebihal Bavur 9 1 8 1 1 1 1 1 1 1 1 0 0 1 1 2 2 4
Vijayapura Muddebihal Bhantanur 30 6 24 3 3 3 2 2 2 4 4 1 0 3 5 8 14 2
Vijayapura Muddebihal Bijjur 8 0 8 1 1 1 1 1 1 1 1 0 2 2 0 4 1 3
Vijayapura Muddebihal Hirur 48 2 46 5 5 5 3 3 4 7 7 7 7 12 1 20 19 7
Vijayapura Muddebihal Hullur 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Vijayapura Muddebihal Ingalageri 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Vijayapura Muddebihal Kodaganur 6 1 5 1 1 1 0 0 0 1 1 0 3 0 2 5 0 0
Vijayapura Muddebihal Konnur 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Vijayapura Muddebihal Madikeshwar 5 4 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Vijayapura Muddebihal Minajagi 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vijayapura Muddebihal Nagabenal 5 0 5 1 1 1 0 0 0 1 1 0 0 0 0 0 2 3
Vijayapura Muddebihal Rakkasagi 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Vijayapura Muddebihal Rudagi 5 0 5 1 1 1 0 0 0 1 1 0 1 0 3 4 0 1
Vijayapura Muddebihal Tumbagi 26 1 25 3 3 3 2 2 2 4 4 2 2 1 2 5 20 0
Vijayapura Muddebihal Yalagur 7 2 5 1 1 1 0 0 0 1 1 0 0 2 1 3 2 0
Vijayapura Muddebihal Yarazari 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Muddebihal Total 303 52 251 28 30 29 18 18 20 39 39 30 36 54 52 142 88 21

Vijayapura Sindagi Nagavi(B.K) 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
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Vijayapura Sindagi Aski 31 8 23 2 3 2 2 2 2 4 4 2 7 6 1 14 9 0
Vijayapura Sindagi Balaganur 15 5 10 1 1 1 1 1 1 2 2 0 1 0 0 1 1 8
Vijayapura Sindagi Bandal 47 12 35 4 4 4 3 3 3 6 6 2 1 10 5 16 18 1
Vijayapura Sindagi Bekinal 64 1 63 6 7 7 4 4 5 10 10 10 8 15 3 26 37 0
Vijayapura Sindagi Byakod 14 0 14 1 2 1 1 1 1 2 2 3 6 0 1 7 7 0
Vijayapura Sindagi Chattaraki 12 2 10 1 1 1 1 1 1 2 2 0 0 5 0 5 4 1
Vijayapura Sindagi Devangaon 2 1 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Vijayapura Sindagi Golageri 30 1 29 3 3 3 2 2 2 5 5 4 0 4 0 4 2 23
Vijayapura Sindagi Gubbewad 88 22 66 7 8 7 5 5 5 11 11 7 2 33 27 62 2 2
Vijayapura Sindagi Handiganur 26 0 26 3 3 3 2 2 2 4 4 3 0 0 0 0 1 25
Vijayapura Sindagi Haranal 49 1 48 5 6 5 3 3 4 8 8 6 1 20 0 21 24 3
Vijayapura Sindagi Hikkangautti 13 3 10 1 1 1 1 1 1 2 2 0 0 6 1 7 1 2
Vijayapura Sindagi Hitnalli 35 7 28 3 3 3 2 2 2 4 4 5 0 15 1 16 12 0
Vijayapura Sindagi Honnalli 4 1 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Vijayapura Sindagi Hunashyal 14 3 11 1 1 1 1 1 1 2 2 1 0 3 2 5 5 1
Vijayapura Sindagi Jalawad 9 1 8 1 1 1 1 1 1 1 1 0 3 1 1 5 3 0
Vijayapura Sindagi Kadani 6 0 6 1 1 1 0 0 1 1 1 0 1 2 2 5 1 0
Vijayapura Sindagi Kakkalameli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vijayapura Sindagi Kalakeri 9 7 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Vijayapura Sindagi Kerutagi 43 10 33 3 4 3 2 2 3 5 5 6 7 15 9 31 2 0
Vijayapura Sindagi Kokatanur 5 2 3 0 0 0 0 0 0 1 1 1 0 1 1 2 0 1
Vijayapura Sindagi Kondaguli 1 0 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Vijayapura Sindagi Korawar 45 9 36 4 4 4 3 3 3 6 6 3 0 20 7 27 3 6
Vijayapura Sindagi Malaghan 17 4 13 1 1 1 1 1 1 2 2 3 1 4 3 8 5 0
Vijayapura Sindagi Mulasavalagi 6 4 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Vijayapura Sindagi Ramanabhalli 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vijayapura Sindagi Rampur .pa 5 1 4 0 0 0 0 0 0 1 1 2 0 1 0 1 3 0
Vijayapura Sindagi Sungathan 5 0 5 1 1 1 0 0 0 1 1 0 1 0 0 1 4 0
Vijayapura Sindagi Yalagod 42 4 38 4 4 4 3 3 3 6 6 5 0 24 2 26 12 0
Vijayapura Sindagi Yankanchi 23 3 20 2 2 2 1 1 2 3 3 4 3 2 2 7 1 12
Sindagi Total 664 115 549 55 61 56 39 39 44 89 89 77 44 188 70 302 162 85
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Vijayapura Vijayapura Aheri 5 3 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Vijayapura Vijayapura Aliyabad 32 6 26 3 3 3 2 2 2 4 4 3 3 3 5 11 15 0
Vijayapura Vijayapura Arakeri 9 3 6 1 1 1 0 0 0 1 1 1 1 1 1 3 3 0
Vijayapura Vijayapura Arjungi 49 0 49 5 6 5 4 4 4 8 8 5 13 2 0 15 32 2
Vijayapura Vijayapura Babaleshwar 12 6 6 1 1 1 0 0 1 1 1 0 1 1 0 2 4 0
Vijayapura Vijayapura Babanagar 4 2 2 0 0 0 0 0 0 0 0 2 0 0 0 0 1 1
Vijayapura Vijayapura Bijjaragi 3 1 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Vijayapura Vijayapura Bolachikkalaki 97 12 85 9 10 9 6 6 7 14 14 10 8 15 6 29 39 17
Vijayapura Vijayapura Ghonasagi 5 0 5 1 1 1 0 0 0 1 1 0 2 1 0 3 2 0
Vijayapura Vijayapura Gunadal 6 0 6 1 1 1 0 0 1 1 1 0 1 0 0 1 2 3
Vijayapura Vijayapura Gunaki 12 2 10 1 1 1 1 1 1 2 2 0 2 3 2 7 2 1
Vijayapura Vijayapura Hadagali 28 4 24 3 3 3 2 2 2 4 4 1 3 2 1 6 2 16
Vijayapura Vijayapura Halagani 30 5 25 2 3 3 2 2 2 4 4 3 2 5 0 7 18 0
Vijayapura Vijayapura Hegadihal 21 2 19 2 2 2 1 1 2 3 3 3 1 1 2 4 1 14
Vijayapura Vijayapura Hittanahalli 9 9 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Vijayapura Vijayapura Honaganhalli 6 3 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Vijayapura Vijayapura Honawad 7 0 7 1 1 1 0 0 1 1 1 1 1 1 0 2 5 0
Vijayapura Vijayapura Jainapur 25 8 17 2 2 2 1 1 1 3 3 2 2 2 1 5 12 0
Vijayapura Vijayapura Jalageri 5 0 5 1 1 1 0 0 0 1 1 0 0 0 2 2 0 3
Vijayapura Vijayapura Jumnal 4 0 4 0 0 0 0 0 0 1 1 2 0 0 1 1 3 0
Vijayapura Vijayapura Kambagi 2 0 2 0 0 0 0 0 0 0 0 2 0 2 0 2 0 0
Vijayapura Vijayapura Kanmadi 90 8 82 8 9 9 6 6 6 13 13 12 19 23 13 55 27 0
Vijayapura Vijayapura Kannur 50 7 43 4 5 4 3 3 3 7 7 7 11 22 0 33 10 0
Vijayapura Vijayapura Karajol 11 2 9 1 1 1 1 1 1 1 1 1 0 3 0 3 6 0
Vijayapura Vijayapura LohagaOn 21 7 14 1 2 1 1 1 1 2 2 3 2 5 4 11 3 0
Vijayapura Vijayapura Madabhavi 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Vijayapura Vijayapura Makhanapur 12 2 10 1 1 1 1 1 1 2 2 0 2 5 1 8 2 0
Vijayapura Vijayapura Mamadapur 3 0 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Vijayapura Vijayapura Nagathan 4 1 3 0 0 0 0 0 0 0 0 3 1 0 1 2 1 0
Vijayapura Vijayapura Nidoni 6 0 6 1 1 1 0 0 0 1 1 1 2 1 0 3 3 0
Vijayapura Vijayapura Sarawad 61 1 60 6 7 6 4 4 5 9 9 10 4 5 3 12 48 0
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- Com Unstar | Yet to be
District Taluk GP Target P | Balance Apr- | May- | Jun- Jul- Aug- Sep- Oct- Nov- | Dec- .
leted Found | Lintel | Roof | Total ed | approved
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Vijayapura Vijayapura Siddapur-k 14 0 14 2 2 2 1 1 1 2 2 1 0 1 0 1 2 11
Vijayapura Vijayapura Tajapur .h 11 1 10 1 1 1 1 1 1 2 2 0 1 1 0 2 1 7
Vijayapura Vijayapura Takkalaki 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Vijayapura Vijayapura Tidagundi 4 2 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Vijayapura Vijayapura Tikota 76 18 58 6 7 6 4 4 5 9 9 8 5 22 18 45 13 0
Vijayapura Total 736 115 621 64 72 66 41 41 48 97 97 95 88 129 64 281 265 75
Vijayapura Total 2714 516 2198 227 250 233 146 146 167 339 339 351 320 561 277 1158| 826 214




