Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Chikkaballapur Bagepalli Billur 138 24 114 12 13 12 9 9 10 19 19 11 25 10 3 38 57 19
Chikkaballapur Bagepalli Charavelu 15 3 12 1 1 1 1 1 1 2 2 2 4 2 2 8 4 0
Chikkaballapur Bagepalli Cheluru 6 0 6 1 1 1 0 0 1 1 1 0 1 0 1 2 4 0
Chikkaballapur Bagepalli Devaragudipalli 56 10 46 5 5 5 3 3 4 7 7 7 19 6 8 33 13 0
Chikkaballapur Bagepalli Ghantamvaripalli 36 9 27 3 3 3 2 2 2 4 4 4 11 3 3 17 10 0
Chikkaballapur Bagepalli Gortapally 45 8 37 4 4 4 3 3 3 6 6 4 15 1 6 22 4 11
Chikkaballapur Bagepalli Gulur 19 3 16 2 2 2 1 1 1 2 2 3 6 4 2 12 4 0
Chikkaballapur Bagepalli Joolapalya 47 5 42 4 5 5 3 3 3 7 7 5 10 0 4 14 11 17
Chikkaballapur Bagepalli Kanagamakala Pally 44 11 33 3 4 4 2 2 3 5 5 5 5 7 2 14 15 4
Chikkaballapur Bagepalli Kottakote 30 3 27 3 3 3 2 2 2 4 4 4 9 5 2 16 10 1
Chikkaballapur Bagepalli Marganukunte 25 2 23 2 3 2 2 2 2 3 3 4 9 5 6 20 3 0
Chikkaballapur Bagepalli Mittemari 35 9 26 3 3 3 2 2 2 4 4 3 8 0 3 11 15 0
Chikkaballapur Bagepalli Nallaguttalapalli 51 9 42 4 5 4 3 3 3 6 6 8 16 0 3 19 23 0
Chikkaballapur Bagepalli Nallappareddy Palli 32 3 29 3 3 3 2 2 2 4 4 6 9 5 3 17 12 0
Chikkaballapur Bagepalli Naremaddepalli 22 6 16 2 2 2 1 1 1 2 2 3 6 3 2 11 5 0
Chikkaballapur Bagepalli Palyakere 50 15 35 3 4 4 2 2 3 5 5 7 15 9 1 25 10 0
Chikkaballapur Bagepalli Paragodu 22 5 17 2 2 2 1 1 1 3 3 2 7 3 0 10 7 0
Chikkaballapur Bagepalli Pathapalya 98 23 75 7 8 8 5 5 6 11 11 14 32 5 7 44 31 0
Chikkaballapur Bagepalli Pulanaikanapalli 43 10 33 3 4 3 2 2 3 5 5 6 11 4 5 20 13 0
Chikkaballapur Bagepalli Pulugal 84 19 65 7 8 7 5 5 5 11 11 6 16 9 2 27 10 28
Chikkaballapur Bagepalli Rasacheruvu 32 8 24 2 3 2 2 2 2 4 4 3 10 8 3 21 3 0
Chikkaballapur Bagepalli Somanathapura 29 6 23 2 3 2 2 2 2 3 3 4 13 2 4 19 4 0
Chikkaballapur Bagepalli Thimmampalli 28 2 26 3 3 3 2 2 2 4 4 3 13 2 1 16 10 0
Chikkaballapur Bagepalli Tholipally 57 8 49 5 5 5 3 3 4 7 7 10 32 4 7 43 6 0
Chikkaballapur Bagepalli Yellampally 20 5 15 1 2 1 1 1 1 2 2 4 8 2 3 13 2 0
Bagepalli Total 1064 206 858 87 99 91 61 61 69 131 131 128 310 929 83 492 286 80

Chikkaballapur Chickaballapur Addagal 10 2 8 1 1 1 1 1 1 1 1 0 2 0 1 3 5 0
Chikkaballapur Chickaballapur Agalagurki 6 1 5 1 1 1 0 0 0 1 1 0 0 0 0 0 5 0
Chikkaballapur Chickaballapur Ajja Vara 10 2 8 1 1 1 1 1 1 1 1 0 4 0 4 8 0 0
Chikkaballapur Chickaballapur Angarekhanahalli 17 5 12 1 1 1 1 1 1 2 2 2 2 2 2 6 6 0
Chikkaballapur Chickaballapur Avalagurki 13 2 11 1 1 1 1 1 1 2 2 1 3 0 1 4 7 0
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Chikkaballapur Chickaballapur Dibbur 20 9 11 1 1 1 1 1 1 2 2 1 3 1 0 4 7 0
Chikkaballapur Chickaballapur Dodda Marali 4 0 4 0 0 0 0 0 0 1 1 2 0 2 1 3 1 0
Chikkaballapur Chickaballapur Doddapayalagurki 13 0 13 1 1 1 1 1 1 2 2 3 2 1 1 4 9 0
Chikkaballapur Chickaballapur Gollahalli 24 0 24 2 3 2 2 2 2 4 4 3 4 1 1 6 18 0
Chikkaballapur Chickaballapur Harobande 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Chikkaballapur Chickaballapur Hosa Hudya 42 15 27 3 3 3 2 2 2 4 4 4 6 5 3 14 13 0
Chikkaballapur Chickaballapur Kammaguttahalli 32 3 29 3 3 3 2 2 2 4 4 6 5 4 3 12 17 0
Chikkaballapur Chickaballapur Kondenahalli 14 2 12 1 1 1 1 1 1 2 2 2 0 1 0 1 11 0
Chikkaballapur Chickaballapur Kuppa Halli 5 0 5 1 1 1 0 0 0 1 1 0 0 0 1 1 4 0
Chikkaballapur Chickaballapur Manchana Bele 14 3 11 1 1 1 1 1 1 2 2 1 3 0 1 4 7 0
Chikkaballapur Chickaballapur Mandikal 8 2 6 1 1 1 0 0 0 1 1 1 0 0 1 1 5 0
Chikkaballapur Chickaballapur Muddena Halli 25 8 17 2 2 2 1 1 1 3 3 2 9 1 1 11 6 0
Chikkaballapur Chickaballapur Nandi 23 7 16 2 2 2 1 1 1 2 2 3 4 1 0 5 11 0
Chikkaballapur Chickaballapur Patrena Halli 19 5 14 1 1 1 1 1 1 2 2 4 3 1 0 4 10 0
Chikkaballapur Chickaballapur Peresandra 8 3 5 1 1 1 0 0 0 1 1 0 0 1 0 1 4 0
Chikkaballapur Chickaballapur Posetti Halli 90 10 80 8 9 8 5 5 6 12 12 15 20 5 12 37 43 0
Chikkaballapur Chickaballapur Thippenahalli 4 0 4 0 0 0 0 0 0 1 1 2 0 0 0 0 4 0
Chickaballapur Total 403 81 322 33 35 33 22 22 23 51 51 52 70 26 33 129 193 0

Chikkaballapur Chintamani Anur 3 0 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Chikkaballapur Chintamani Batlahalli 5 2 3 0 0 0 0 0 0 0 0 3 1 1 0 2 1 0
Chikkaballapur Chintamani Bhomisettihalli 11 5 1 1 1 0 0 0 1 1 0 1 1 1 3 1 1
Chikkaballapur Chintamani Buradagunte 33 12 21 2 2 2 1 1 2 3 3 5 10 3 5 18 3 0
Chikkaballapur Chintamani Chilakalanerpu 17 1 16 2 2 2 1 1 1 3 3 1 5 3 5 13 3 0
Chikkaballapur Chintamani Chinnasandra 29 9 20 2 2 2 1 1 1 3 3 5 8 7 1 16 4 0
Chikkaballapur Chintamani Doddaganjur 8 1 7 1 1 1 0 0 1 1 1 1 2 2 0 4 3 0
Chikkaballapur Chintamani Hirekattigenahalli 35 4 31 3 4 3 2 2 3 5 5 4 12 1 2 15 16 0
Chikkaballapur Chintamani Iragampalli 5 0 5 1 1 1 0 0 0 1 1 0 4 0 0 4 1 0
Chikkaballapur Chintamani Kadadanamari 20 5 15 2 2 2 1 1 1 2 2 2 5 3 0 8 7 0
Chikkaballapur Chintamani Kagathi 14 3 11 1 1 1 1 1 1 2 2 1 5 0 0 5 5 1
Chikkaballapur Chintamani Kaiwara 38 7 31 3 4 3 2 2 3 5 5 4 10 0 3 13 13 5
Chikkaballapur Chintamani Kattariguppe 25 7 18 2 2 2 1 1 1 3 3 3 4 1 3 8 9 1
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Chikkaballapur Chintamani Kencharlahalli 28 7 21 2 2 2 1 1 2 3 3 5 6 8 3 17 4 0
Chikkaballapur Chintamani Konapalli 10 2 8 1 1 1 1 1 1 1 1 0 2 2 1 5 3 0
Chikkaballapur Chintamani Korlaparthi 22 8 14 2 2 2 1 1 1 2 2 1 8 3 2 13 0 1
Chikkaballapur Chintamani Kotagal 21 6 15 1 2 1 1 1 1 2 2 4 5 1 3 9 6 0
Chikkaballapur Chintamani Kurubur 31 9 22 2 3 2 2 2 2 3 3 3 11 0 1 12 10 0
Chikkaballapur Chintamani Mastenahalli 49 9 40 4 4 4 3 3 3 6 6 7 10 1 1 12 28 0
Chikkaballapur Chintamani Mindigal 10 3 7 1 1 1 0 0 1 1 1 1 4 0 0 4 3 0
Chikkaballapur Chintamani Mitta Halli 17 8 9 1 1 1 1 1 1 1 1 1 4 0 2 6 3 0
Chikkaballapur Chintamani Moodlagollahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Chikkaballapur Chintamani Munaganahalli 5 3 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Chikkaballapur Chintamani Muragamalla 11 5 6 1 1 1 0 0 0 1 1 1 1 2 3 6 0 0
Chikkaballapur Chintamani Nandiganahalli 13 5 8 1 1 1 1 1 1 1 1 0 4 1 2 7 1 0
Chikkaballapur Chintamani Oolavadi 17 2 15 2 2 2 1 1 1 3 3 0 4 0 4 8 5 2
Chikkaballapur Chintamani Peddur 14 5 9 1 1 1 1 1 1 1 1 1 4 1 0 5 4 0
Chikkaballapur Chintamani Perumachana Halli 32 6 26 3 3 3 2 2 2 4 4 3 11 1 1 13 13 0
Chikkaballapur Chintamani Raguttahalli 18 4 14 2 2 2 1 1 1 2 2 1 3 1 0 4 5 5
Chikkaballapur Chintamani Santekalla Halli 30 5 25 2 3 3 2 2 2 4 4 3 5 2 1 8 17 0
Chikkaballapur Chintamani Settyhalli 10 4 6 1 1 1 0 0 1 1 1 0 2 1 1 4 2 0
Chikkaballapur Chintamani Talagawara 17 9 8 1 1 1 1 1 1 1 1 0 1 0 3 4 4 0
Chikkaballapur Chintamani Upparapet 28 9 19 2 2 2 1 1 1 3 3 4 7 4 7 18 1 0
Chikkaballapur Chintamani Yagavakote 14 3 11 1 1 1 1 1 1 2 2 1 0 1 0 1 10 0
Chikkaballapur Chintamani Yenigadele 14 5 9 1 1 1 1 1 1 1 1 1 2 0 5 7 2 0
Chintamani Total 656 175 481 52 57 53 32 32 39 72 72 72 162 51 62 275 190 16

Chikkaballapur Gowribidanur Alkapura 40 12 28 3 3 3 2 2 2 4 4 5 5 8 4 17 11 0
Chikkaballapur Gowribidanur Allipura 18 12 6 1 1 1 0 0 0 1 1 1 3 2 0 5 1 0
Chikkaballapur Gowribidanur B.bommasandra 27 5 22 2 2 2 1 1 2 3 3 6 11 7 1 19 3 0
Chikkaballapur Gowribidanur Bevinahalli 45 4 41 4 5 4 3 3 3 7 7 5 12 1 2 15 25 1
Chikkaballapur Gowribidanur Bychapura 58 4 54 6 6 6 4 4 4 9 9 6 10 8 2 20 32 2
Chikkaballapur Gowribidanur Chickkakuragodu 17 4 13 1 1 1 1 1 1 2 2 3 4 0 1 5 8 0
Chikkaballapur Gowribidanur Darinayakanapalya 40 8 32 3 4 3 2 2 2 5 5 6 10 7 4 21 11 0
Chikkaballapur Gowribidanur Doddakuragodu 48 16 32 3 4 3 2 2 3 5 5 5 13 10 4 27 5 0
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Chikkaballapur Gowribidanur G. Bommsandra 117 5 112 11 13 12 8 8 9 17 17 17 33 3 6 42 70 0
Chikkaballapur Gowribidanur G. Kothur 27 5 22 2 2 2 1 1 2 3 3 6 6 4 4 14 8 0
Chikkaballapur Gowribidanur Gangasandra 38 10 28 3 3 3 2 2 2 4 4 5 8 8 3 19 9 0
Chikkaballapur Gowribidanur Gedare 101 14 87 8 10 9 6 6 7 13 13 15 32 8 9 49 38 0
Chikkaballapur Gowribidanur Gowdagere 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Chikkaballapur Gowribidanur Halaganahalli 12 2 10 1 1 1 1 1 1 2 2 0 3 2 2 7 1 2
Chikkaballapur Gowribidanur Halehalli 19 0 19 2 2 2 1 1 2 3 3 3 2 2 1 5 14 0
Chikkaballapur Gowribidanur Hirebidanur 53 7 46 5 5 5 3 3 4 7 7 7 16 3 1 20 26 0
Chikkaballapur Gowribidanur Hosur 11 2 9 1 1 1 1 1 1 1 1 1 2 1 2 5 4 0
Chikkaballapur Gowribidanur Hudagur 12 3 9 1 1 1 1 1 1 1 1 1 4 1 2 7 2 0
Chikkaballapur Gowribidanur Idagur 7 2 5 1 1 1 0 0 0 1 1 0 0 1 0 1 4 0
Chikkaballapur Gowribidanur Jarabandahalli 36 12 24 2 3 2 2 2 2 4 4 3 10 1 3 14 10 0
Chikkaballapur Gowribidanur Kadalaveni 17 4 13 1 1 1 1 1 1 2 2 3 3 0 1 4 9 0
Chikkaballapur Gowribidanur Kallinayakanahalli 14 3 11 1 1 1 1 1 1 2 2 1 6 2 0 8 2 1
Chikkaballapur Gowribidanur Kurudi 33 4 29 3 3 3 2 2 2 5 5 4 5 3 4 12 2 15
Chikkaballapur Gowribidanur Manchenahalli 7 1 6 1 1 1 0 0 1 1 1 0 1 0 1 2 1 3
Chikkaballapur Gowribidanur Melya 11 2 9 1 1 1 1 1 1 1 1 1 6 0 2 8 1 0
Chikkaballapur Gowribidanur Minakanagurki 88 18 70 7 8 8 5 5 6 11 11 9 31 7 4 42 19 9
Chikkaballapur Gowribidanur Muddalodu 12 6 6 1 1 1 0 0 1 1 1 0 1 2 2 5 0 1
Chikkaballapur Gowribidanur Mudigere 21 6 15 1 2 1 1 1 1 2 2 4 4 0 1 5 10 0
Chikkaballapur Gowribidanur Nagaragere 16 1 15 2 2 2 1 1 1 3 3 0 5 2 1 8 1 6
Chikkaballapur Gowribidanur Nakkalahalli 36 1 35 4 4 4 3 3 3 6 6 2 10 4 1 15 7 13
Chikkaballapur Gowribidanur Namagondlu 32 4 28 3 3 3 2 2 2 4 4 5 14 4 1 19 9 0
Chikkaballapur Gowribidanur Pura 27 5 22 2 2 2 1 1 2 3 3 6 9 3 3 15 7 0
Chikkaballapur Gowribidanur Ramapura 46 14 32 3 4 3 2 2 2 5 5 6 8 8 5 21 11 0
Chikkaballapur Gowribidanur Shampura 27 4 23 2 3 3 2 2 2 4 4 1 2 5 0 7 12 4
Chikkaballapur Gowribidanur Sonaganabhalli 96 6 90 9 10 10 6 6 7 15 15 12 19 2 1 22 46 22
Chikkaballapur Gowribidanur Taridalu 17 5 12 1 1 1 1 1 1 2 2 2 3 2 1 6 5 1
Chikkaballapur Gowribidanur Thondebavi 32 9 23 2 3 3 2 2 2 4 4 1 5 3 1 9 14 0
Chikkaballapur Gowribidanur Vatadahosahalli 37 10 27 3 3 3 2 2 2 4 4 4 7 8 3 18 9 0
Gowribidanur Total 1296 230 1066 107 121 113 74 74 86 167 167 157 324 132 83 539 447 80
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Chikkaballapur Gudibande Beechaganabhalli 8 1 7 1 1 1 0 0 1 1 1 1 3 0 1 4 3 0
Chikkaballapur Gudibande Dapparthi 3 1 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Chikkaballapur Gudibande Hampasandra 30 9 21 2 2 2 1 1 2 3 3 5 6 3 3 12 9 0
Chikkaballapur Gudibande Somenabhalli 13 2 11 1 1 1 1 1 1 2 2 1 3 2 5 10 1 0
Chikkaballapur Gudibande Tirumani 8 0 8 1 1 1 1 1 1 1 1 0 3 0 1 4 4 0
Chikkaballapur Gudibande Ullodu 18 1 17 2 2 2 1 1 1 3 3 2 5 1 1 7 8 2
Chikkaballapur Gudibande Varlakonda 6 1 5 1 1 1 0 0 0 1 1 0 2 1 2 5 0 0
Chikkaballapur Gudibande Yellodu 16 1 15 2 2 2 1 1 1 3 3 0 5 1 2 8 6 1
Gudibande Total 102 16 86 10 10 10 5 5 7 14 14 11 28 9 15 52 31 3

Chikkaballapur Sidlaghatta Ablodu 24 12 12 1 1 1 1 1 1 2 2 2 3 2 1 6 6 0
Chikkaballapur Sidlaghatta Anur 21 2 19 2 2 2 1 1 1 3 3 4 11 0 1 12 7 0
Chikkaballapur Sidlaghatta Basettyhalli 27 3 24 2 3 3 2 2 2 4 4 2 12 2 1 15 9 0
Chikkaballapur Sidlaghatta Bhakthara Halli 48 7 41 4 5 4 3 3 3 6 6 7 8 0 1 9 32 0
Chikkaballapur Sidlaghatta Cheemangala 51 2 49 5 6 5 4 4 4 8 8 5 9 4 6 19 29 1
Chikkaballapur Sidlaghatta Devaramallur 14 2 12 1 1 1 1 1 1 2 2 2 3 0 0 3 9 0
Chikkaballapur Sidlaghatta Dibburahalli 25 5 20 2 2 2 1 1 1 3 3 5 2 2 0 4 16 0
Chikkaballapur Sidlaghatta Doddateka Halli 29 8 21 2 2 2 1 1 2 3 3 5 10 2 1 13 8 0
Chikkaballapur Sidlaghatta Ganjigunte 29 3 26 3 3 3 2 2 2 4 4 3 8 0 1 9 17 0
Chikkaballapur Sidlaghatta Handiganala 31 6 25 3 3 3 2 2 2 4 4 2 10 4 0 14 10 1
Chikkaballapur Sidlaghatta Hosapete 29 5 24 2 3 2 2 2 2 4 4 3 4 1 4 9 15 0
Chikkaballapur Sidlaghatta Jangamakote 87 24 63 6 7 7 4 4 5 10 10 10 14 7 6 27 34 2
Chikkaballapur Sidlaghatta Kothanur 49 15 34 4 4 4 2 2 3 6 6 3 8 1 3 12 19 3
Chikkaballapur Sidlaghatta Kumbigana Halli 24 1 23 2 3 3 2 2 2 4 4 1 7 2 1 10 13 0
Chikkaballapur Sidlaghatta Kundalagurki 27 4 23 2 3 2 2 2 2 4 4 2 3 1 0 4 19 0
Chikkaballapur Sidlaghatta Malamachana Halli 67 13 54 5 6 6 4 4 4 8 8 9 26 9 3 38 16 0
Chikkaballapur Sidlaghatta Mallur 45 3 42 4 5 4 3 3 3 6 6 8 9 2 1 12 30 0
Chikkaballapur Sidlaghatta Melur 25 4 21 2 3 2 2 2 2 3 3 2 2 2 0 4 17 0
Chikkaballapur Sidlaghatta Nagamangala 18 5 13 1 1 1 1 1 1 2 2 3 0 0 0 0 13 0
Chikkaballapur Sidlaghatta Palicherlu 69 8 61 6 7 6 4 4 5 9 9 11 16 4 6 26 35 0
Chikkaballapur Sidlaghatta S. Devaganahalli 49 1 48 5 5 5 3 3 4 7 7 9 6 2 1 9 39 0
Chikkaballapur Sidlaghatta Sadali 50 2 48 5 6 5 3 3 4 8 8 6 14 2 0 16 31 1




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

- Com Unstar | Yet to be
District Taluk GP Target P | Balance Apr- | May- | Jun- Jul- Aug- Sep- Oct- Nov- | Dec- .
leted Found | Lintel | Roof | Total ed | approved
2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
Chikkaballapur Sidlaghatta Thalakayalabetta 17 5 12 1 1 1 1 1 1 2 2 2 7 2 1 10 2 0
1anayakar

Chikkaballapur  |Sidlaghatta [ nmmanayakana 33 8 25 2 3 3 2 2 2 4 4 3 9 3 0 12 13 0
Chikkaballapur Sidlaghatta Thimmsandra 40 13 27 3 3 3 2 2 2 4 4 4 12 6 3 21 6 0
Chikkaballapur Sidlaghatta Thummanahalli 107 3 104 11 12 11 7 7 8 17 17 14 22 5 6 33 64 7
Chikkaballapur Sidlaghatta Venkatapura 55 11 44 4 5 4 3 3 3 7 7 8 17 2 2 21 23 0
Chikkaballapur Sidlaghatta Y. Hunasenahalli 25 4 21 2 2 2 1 1 2 3 3 5 5 1 6 12 9 0
Sidlaghatta Total 1115 179 936 92 107 97 66 66 74 147 147 140 257 68 55 380 541 15
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