Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Yadgiri Shahapur Anabi 40 5 35 3 4 4 2 2 3 5 5 7 8 10 1 19 16 0
Yadgiri Shahapur Beernur 85 14 71 7 8 8 5 5 6 11 11 10 19 9 10 38 32 1
Yadgiri Shahapur Bendebembali 57 13 44 5 5 5 3 3 4 7 7 5 4 9 7 20 15 9
Yadgiri Shahapur Bilar 68 11 57 6 7 6 4 4 5 9 9 7 2 8 4 14 17 26
Yadgiri Shahapur Chamnal 168 50 118 12 14 12 9 9 10 20 20 12 18 22 18 58 60 0
Yadgiri Shahapur Chatnalli 129 80 49 5 6 5 5 5 5 8 8 2 11 9 8 28 2 19
Yadgiri Shahapur Doranhalli 175 125 50 5 6 5 4 4 5 8 8 5 14 16 19 49 1 0
Yadgiri Shahapur Gogikona 170 46 124 12 15 13 9 9 10 20 20 16 17 80 17 114 10 0
Yadgiri Shahapur Gogipeth 71 10 61 6 7 7 4 4 5 10 10 8 14 15 6 35 25 1
Yadgiri Shahapur Gonal 57 0 57 6 7 6 4 4 5 9 9 7 17 6 3 26 31 0
Yadgiri Shahapur Gulsaram 22 8 14 1 1 1 1 1 1 2 2 4 0 9 2 11 3 0
Yadgiri Shahapur Gundgurthi 75 22 53 5 6 6 4 4 4 9 9 6 22 9 6 37 16 0
Yadgiri Shahapur Haiyyal.b. 35 1 34 4 4 4 2 2 3 6 6 3 4 1 0 5 17 12
Yadgiri Shahapur Halgera 62 17 45 4 5 5 3 3 3 7 7 8 16 5 2 23 22 0
Yadgiri Shahapur Hattigudur 11 9 2 0 0 0 0 0 0 0 0 2 0 1 1 2 0 0
Yadgiri Shahapur Hoskera 31 9 22 2 3 2 2 2 2 4 4 1 3 2 2 7 1 14
Yadgiri Shahapur Hotpet 176 57 119 12 15 14 9 9 11 20 20 9 18 15 17 50 9 60
Yadgiri Shahapur Hursgundgi 27 0 27 3 3 3 2 2 2 4 4 4 0 0 0 0 27 0
Yadgiri Shahapur Ibrahimpur 170 42 128 13 16 14 10 10 11 22 22 10 19 33 4 56 31 41
Yadgiri Shahapur lkur 90 25 65 6 7 7 4 4 5 10 10 12 17 17 24 58 7 0
Yadgiri Shahapur Kadamgera B 15 5 10 1 1 1 1 1 1 2 2 0 1 3 5 9 1 0
Yadgiri Shahapur Kakkasgera 98 41 57 5 6 6 4 4 4 9 9 10 24 10 15 49 8 0
Yadgiri Shahapur Kannekollur 143 69 74 8 10 8 6 6 7 13 13 3 5 24 5 34 15 25
Yadgiri Shahapur Khanapur 23 10 13 1 2 1 1 1 1 2 2 2 4 2 1 7 4 2
Yadgiri Shahapur Kollur 26 12 14 1 1 1 1 1 1 2 2 4 7 1 1 9 5 0
Yadgiri Shahapur Konkal 116 6 110 11 13 12 9 9 9 18 18 11 7 17 7 31 25 54
Yadgiri Shahapur Kurkunda 122 78 44 5 5 5 4 4 4 7 7 3 1 6 7 14 8 22
Yadgiri Shahapur Mudbool 21 9 12 1 1 1 1 1 1 2 2 2 1 4 6 11 1 0
Yadgiri Shahapur Mudriki 143 93 50 5 5 5 4 4 5 9 9 4 18 11 16 45 5 0
Yadgiri Shahapur Naganatagi 129 48 81 8 9 9 7 7 8 13 13 7 15 19 7 41 9 31
Yadgiri Shahapur Naikal 93 55 38 4 4 4 2 2 3 6 6 7 10 12 13 35 3 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months Under Progress
District Taluk GP Target| S |Balance| Apr- | May- | Jun- | Juk | Aug- | Sep- | Oct- | Nov- | Dec- _ Unstar| Yet to be
leted 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 201g | Found | Lintel | Roof | Total | ed | approved
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Yadgiri Shahapur Rastapur 41 4 37 4 4 4 3 3 3 6 6 4 7 7 4 18 15 4
Yadgiri Shahapur Sagar 111 50 61 6 7 6 4 4 5 9 9 11 17 24 17 58 3 0
Yadgiri Shahapur Sirval 13 4 9 1 1 1 1 1 1 1 1 1 7 0 2 9 0 0
Yadgiri Shahapur T.wadagera 12 7 5 1 1 1 0 0 0 1 1 0 0 2 0 2 0 3
Yadgiri Shahapur Tadabidi 80 13 67 7 8 7 5 5 5 11 11 8 10 14 0 24 8 35
Yadgiri Shahapur Tumkur 36 0 36 4 4 4 3 3 3 6 6 3 4 0 0 4 3 29
Yadgiri Shahapur Ukkinal 157 24 133 13 16 14 10 10 11 22 22 15 43 24 19 86 47 0
Yadgiri Shahapur Ulle Sugoor 143 23 120 12 15 13 10 10 11 20 20 9 19 55 16 90 18 12
Yadgiri Shahapur Vadagera 126 24 102 10 12 11 8 8 9 16 16 12 14 8 18 40 9 53
Yadgiri Shahapur Vanadurg 51 16 35 4 4 4 3 3 3 6 6 2 8 3 4 15 0 20

Shahapur Total 3418 1135 2283 229 268 245 173 173 195 372 372 256 445 522 314 1281 529 473
Yadgiri Shorapur Aldal 254 52 202 21 24 22 15 15 17 33 33 22 8 13 9 30 9 163
Yadgiri Shorapur Arakera J. 178 52 126 13 15 14 10 10 11 21 21 11 26 31 13 70 48 8
Yadgiri Shorapur Arkera.k 59 3 56 5 6 6 4 4 4 9 9 9 7 8 4 19 37 0
Yadgiri Shorapur Badyapur 59 19 40 4 5 4 3 3 3 6 6 6 11 5 0 16 15 9
Yadgiri Shorapur Baichabal 17 6 11 1 1 1 1 1 1 2 2 1 2 3 3 8 3 0
Yadgiri Shorapur Bailakunti 163 78 85 8 10 9 7 7 8 14 14 8 16 19 13 48 37 0
Yadgiri Shorapur Baradevanal 246 59 187 18 22 20 14 14 15 29 29 26 36 55 22 113 74 0
Yadgiri Shorapur Devapur 153 18 135 14 17 14 11 11 12 23 23 10 8 3 2 13 106 16
Yadgiri Shorapur Devargonal 198 0 198 20 24 22 15 15 17 33 33 19 10 2 3 15 42 141
Yadgiri Shorapur Devatkal 286 23 263 27 31 29 20 20 22 43 43 28 41 21 18 80 167 16
Yadgiri Shorapur Devikera 27 14 13 1 1 1 1 1 1 2 2 3 6 4 1 11 2 0
Yadgiri Shorapur Geddalamari 299 70 229 23 27 25 17 17 19 37 37 27 6 23 11 40 11 178
Yadgiri Shorapur Hagaratagi 148 26 122 12 15 13 10 10 11 20 20 11 8 21 29 58 64 0
Yadgiri Shorapur Hebbal B 14 0 14 2 2 2 1 1 1 2 2 1 2 0 0 2 12 0
Yadgiri Shorapur Heggandoddi 113 18 95 10 11 10 7 7 7 15 15 13 27 7 8 42 53 0
Yadgiri Shorapur Hemnur 75 1 74 8 9 8 5 5 6 12 12 9 17 5 0 22 51 1
Yadgiri Shorapur Hunasagi 12 8 4 0 0 0 0 0 0 1 1 2 1 2 1 4 0 0
Yadgiri Shorapur Jogandabhavi 251 63 188 19 23 21 14 14 16 31 31 19 19 23 20 62 124 2
Yadgiri Shorapur Kachakanoor 328 15 313 32 37 34 23 23 26 51 51 36 68 80 13 161 139 13
Yadgiri Shorapur Kamanatagi 162 23 139 14 17 15 11 11 12 23 23 13 26 20 12 58 80 1




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Yadgiri Shorapur Karadkall 73 5 68 7 8 7 5 5 5 11 11 9 22 3 10 35 28 5
Yadgiri Shorapur Khanapur S.H. 40 8 32 3 4 3 2 2 3 5 5 5 2 1 3 6 17 9
Yadgiri Shorapur Kirdhalli 128 4 124 13 14 13 10 10 11 20 20 13 17 6 16 39 85 0
Yadgiri Shorapur Kodekal 128 12 116 12 13 12 9 9 10 19 19 13 24 30 29 83 18 15
Yadgiri Shorapur Kollihal 59 16 43 4 5 4 3 3 3 7 7 7 14 4 6 24 19 0
Yadgiri Shorapur Malagatti 83 0 83 9 10 9 6 6 7 13 13 10 0 0 0 0 0 83
Yadgiri Shorapur Malanoor 174 56 118 12 15 13 9 9 10 20 20 10 28 36 15 79 39 0
Yadgiri Shorapur Malla B. 90 0 90 9 10 9 6 6 7 14 14 15 34 12 19 65 25 0
Yadgiri Shorapur Marnal 113 30 83 8 10 9 6 6 7 13 13 11 9 11 0 20 61 2
Yadgiri Shorapur Mudanoor K 105 8 97 10 11 10 7 7 8 15 15 14 3 12 4 19 78 0
Yadgiri Shorapur Naganoor 99 27 72 7 8 7 5 5 6 11 11 12 17 25 4 46 26 0
Yadgiri Shorapur Narayanpur 82 25 57 6 7 6 4 4 5 9 9 7 3 4 3 10 2 45
Yadgiri Shorapur Peth Ammapur 537 57 480 50 56 52 35 35 39 77 77 59 81 73 31 185 276 19
Yadgiri Shorapur Rajankollur 85 5 80 8 9 9 6 6 6 13 13 10 7 7 2 16 59 5
Yadgiri Shorapur Sugoor 84 0 84 9 10 9 6 6 7 13 13 11 31 2 0 33 44 7
Yadgiri Shorapur Tinthani 125 0 125 13 14 13 10 10 11 20 20 14 10 9 4 23 4 98
Yadgiri Shorapur Waganagera 117 8 109 11 13 12 9 9 9 17 17 12 29 19 3 51 50 8
Yadgiri Shorapur Wajjal 97 21 76 8 9 8 5 5 6 12 12 11 3 11 8 22 4 50
Yadgiri Shorapur Yaktapur 139 14 125 13 14 13 10 10 11 21 21 12 13 13 10 36 86 3
Yadgiri Shorapur Yalagi 108 20 88 9 10 9 6 6 7 14 14 13 24 5 4 33 55 0
Yadgiri Shorapur Yevoor 298 23 275 28 33 30 20 20 23 45 45 31 12 121 3 136 69 70
Shorapur Total 5806 887 4919 501 580 527 368 368, 410 796 796 573 728 749 356 1833 2119 967

Yadgiri Yadgir Ajlapur 102 2 100 10 12 11 7 7 8 16 16 13 6 7 4 17 46 37
Yadgiri Yadgir Allipur 98 15 83 9 10 9 6 6 7 13 13 10 20 7 2 29 28 26
Yadgiri Yadgir Anapur 16 1 15 2 2 2 1 1 1 2 2 2 2 8 1 11 4 0
Yadgiri Yadgir Arakera.k 59 26 33 3 4 3 2 2 3 5 5 6 8 9 5 22 11 0
Yadgiri Yadgir Arkera.b. 40 0 40 4 5 4 3 3 3 6 6 6 1 0 0 1 37 2
Yadgiri Yadgir Badiyal 10 2 8 1 1 1 1 1 1 1 1 0 1 3 1 5 3 0
Yadgiri Yadgir Balichakra 33 0 33 3 4 4 2 2 3 5 5 5 0 0 0 0 25 8
Yadgiri Yadgir Bandabhalli 42 11 31 3 3 3 2 2 2 5 5 6 6 9 6 21 10 0
Yadgiri Yadgir Belagundi 7 5 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Utztar :pe;rz)vgz
2018 | 2018 [ 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Yadgiri Yadgir Chandraki 5 0 5 1 1 1 0 0 0 1 1 0 0 0 1 1 4 0
Yadgiri Yadgir Chapatla 130 21 109 11 12 11 9 9 10 17 17 13 33 19 10 62 47 0
Yadgiri Yadgir Chinnakara 34 0 34 3 4 4 2 2 3 5 5 6 6 4 4 14 20 0
Yadgiri Yadgir Gajarkot 13 3 10 1 1 1 1 1 1 2 2 0 0 0 2 2 2 6
Yadgiri Yadgir Haligera 122 12 110 11 12 11 9 9 9 17 17 15 34 22 8 64 46 0
Yadgiri Yadgir Hattikuni 35 1 34 4 4 4 2 2 3 6 6 3 22 2 1 25 8 1
Yadgiri Yadgir Honageri 73 0 73 8 9 8 5 5 6 12 12 8 0 0 0 0 49 24
Yadgiri Yadgir Jaigram 85 5 80 8 9 8 6 6 6 13 13 11 14 10 2 26 54 0
Yadgiri Yadgir Kadechur 73 6 67 7 7 7 5 5 5 10 10 11 12 5 4 21 46 0
Yadgiri Yadgir Kalebelgunda 9 1 8 1 1 1 1 1 1 1 1 0 2 2 1 5 2 1
Yadgiri Yadgir Kandkuru 102 6 96 10 11 10 7 7 8 15 15 13 14 13 7 34 62 0
Yadgiri Yadgir Killankera 94 8 86 8 9 9 6 6 7 13 13 15 11 7 9 27 59 0
Yadgiri Yadgir Konkal 22 0 22 2 2 2 1 1 2 3 3 6 6 2 6 14 8 0
Yadgiri Yadgir Kouluru 39 11 28 3 3 3 2 2 2 4 4 5 7 12 6 25 3 0
Yadgiri Yadgir Madwar 14 1 13 1 2 1 1 1 1 2 2 2 3 4 2 9 4 0
Yadgiri Yadgir Malhar 34 1 33 3 4 3 2 2 3 5 5 6 6 2 4 12 21 0
Yadgiri Yadgir Minaspur 8 0 8 1 1 1 1 1 1 1 1 0 3 1 0 4 4 0
Yadgiri Yadgir Motnalli 12 1 11 1 1 1 1 1 1 2 2 1 3 1 1 5 6 0
Yadgiri Yadgir Mudnal 20 6 14 2 2 2 1 1 1 2 2 1 4 1 0 5 2 7
Yadgiri Yadgir Mundargi 12 6 6 1 1 1 0 0 0 1 1 1 2 0 3 5 1 0
Yadgiri Yadgir Paspool 159 28 131 13 16 14 10 10 11 22 22 13 32 12 15 59 36 36
Yadgiri Yadgir Putpak 19 9 10 1 1 1 1 1 1 2 2 4 3 9 1 0
Yadgiri Yadgir Ramsamudra 20 11 9 1 1 1 1 1 1 1 1 1 4 1 4 9 0 0
Yadgiri Yadgir Saidapur 21 1 20 2 2 2 1 1 1 3 3 5 1 0 0 1 19 0
Yadgiri Yadgir Thanagundi 39 14 25 3 3 3 2 2 2 4 4 2 4 0 1 5 20 0
Yadgiri Yadgir Varkanalli 80 16 64 7 7 7 5 5 5 10 10 8 27 12 3 42 22 0
Yadgiri Yadgir Yalsatti 95 18 77 8 9 8 6 6 6 12 12 10 17 12 5 34 32 11
Yadgiri Yadgir Yargol 32 15 17 2 2 2 1 1 1 3 3 2 8 4 5 17 0 0
Yadgiri Yadgir Yemphed 215 14 201 20 24 22 15 15 17 33 33 22 50! 17 11 78 117 6
Yadgiri Yadgir Yleri 40 5 35 3 4 4 2 2 3 5 5 7 9 7 4 20 15 0




