Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Mysuru Heggadadevanakote [Alanahalli 20 5 15 2 2 2 1 1 1 3 3 0 1 2 2 5 8 2
Mysuru Heggadadevanakote [Annur 2 0 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Mysuru Heggadadevanakote [Antharasanthe 153 23 130 13 16 14 10 10 11 22 22 12 26 10 15 51 57 22
Mysuru Heggadadevanakote |B.matakere 50 11 39 4 5 4 3 3 3 6 6 5 11 2 7 20 16 3
Mysuru Heggadadevanakote [Bachegowdanahalli 6 0 6 1 1 1 0 0 1 1 1 0 2 2 2 6 0 0
Mysuru Heggadadevanakote [Bheemanahalli 12 2 10 1 1 1 1 1 1 2 2 0 1 0 0 1 9 0
Mysuru Heggadadevanakote |Bidarahalli 54, 12 42 4 5 4 3 3 3 6 6 8 17 6 6 29 13 0
Mysuru Heggadadevanakote [Chakkodanahalli 22 8 14 1 1 1 1 1 1 2 2 4 3 1 1 5 9 0
Mysuru Heggadadevanakote |Chikkereyuru 10 1 9 1 1 1 1 1 1 1 1 1 0 3 2 5 4 0
Mysuru Heggadadevanakote |(D.b.kuppe 92 2 90 9 10 10 6 6 7 15 15 12 16 5 2 23 58 9
Mysuru Heggadadevanakote |[G.b.saragur 6 2 4 0 0 0 0 0 0 1 1 2 3 0 0 3 1 0
Mysuru Heggadadevanakote [Hadanur 6 3 3 0 0 0 0 0 0 0 0 3 0 1 1 2 1 0
Mysuru Heggadadevanakote [Hampapura 6 0 6 1 1 1 0 0 0 1 1 1 1 1 0 2 4 0
Mysuru Heggadadevanakote [Hanchipura 16 0 16 2 2 2 1 1 1 3 3 1 0 0 1 1 12 3
Mysuru Heggadadevanakote [Hebbalaguppe 66 13 53 6 6 6 4 4 4 9 9 5 2 4 2 8 2 43
Mysuru Heggadadevanakote [Hegganur 13 2 11 1 1 1 1 1 1 2 2 1 1 2 0 3 8 0
Mysuru Heggadadevanakote [Hirehalli 71 14 57 6 7 6 4 4 5 9 9 7 7 2 9 18 4 35
Mysuru Heggadadevanakote [Hommaragahalli 27 3 24 3 3 3 2 2 2 4 4 1 2 4 3 9 13 2
Mysuru Heggadadevanakote [Hosaholalu 7 5 2 0 0 0 0 0 0 0 0 2 0 2 0 2 0 0
Mysuru Heggadadevanakote (Itna 49 9 40 4 4 4 3 3 3 6 6 7 6 3 4 13 27 0
Mysuru Heggadadevanakote (K.belthur 19 2 17 2 2 2 1 1 1 3 3 2 1 2 1 4 8 5
Mysuru Heggadadevanakote [Kallambalu 4 2 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Mysuru Heggadadevanakote [Kanchamalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mysuru Heggadadevanakote (Kothegala 8 4 4 0 0 0 0 0 0 1 1 2 0 0 1 1 3 0
Mysuru Heggadadevanakote |[Kyathanahalli 28 5 23 2 3 3 2 2 2 4 4 1 3 1 4 8 15 0
Mysuru Heggadadevanakote [M.c.thalalu 29 3 26 3 3 3 2 2 2 4 4 3 4 1 2 7 2 17
Mysuru Heggadadevanakote [Madapura 37 13 24 2 3 2 2 2 2 4 4 3 2 3 10 15 9 0
Mysuru Heggadadevanakote [Manuganahalli 149 18 131 13 16 14 10 10 11 22 22 13 36 9 17 62 65 4
Mysuru Heggadadevanakote (Mullur 8 7 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Mysuru Heggadadevanakote [N.begur 6 0 6 1 1 1 0 0 0 1 1 1 2 2 2 6 0 0
Mysuru Heggadadevanakote [N.belthur 34 10 24 2 3 2 2 2 2 4 4 3 8 4 9 21 3 0
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Mysuru Heggadadevanakote [Naganahalli 33 6 27 3 3 3 2 2 2 4 4 4 7 6 2 15 11 1
Mysuru Heggadadevanakote [Nooralakuppe 25 4 21 2 3 2 2 2 2 3 3 2 0 0 5 5 0 16
Mysuru Heggadadevanakote (Padukotekaval 3 2 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Mysuru Heggadadevanakote (Sagare 11 1 10 1 1 1 1 1 1 2 2 0 1 1 2 4 0 6
Mysuru Heggadadevanakote [Savve 28 4 24 2 3 2 2 2 2 4 4 3 11 3 2 16 8 0
Mysuru Heggadadevanakote [Thumbasoge 41 5 36 4 4 4 3 3 3 6 6 3 1 2 8 11 25 0
" ':fja dadevanakote 1152 201 951 96| 111] 100 70 70 75|  1ss| 155|119 175 85| 124] 384 399 168

Mysuru Hunsur Aspathrekaval 8 6 2 0 0 0 0 0 0 0 0 2 0 1 1 2 0 0
Mysuru Hunsur Beejaganahalli 12 3 9 1 1 1 1 1 1 1 1 1 3 1 2 6 3 0
Mysuru Hunsur Biligere 19 6 13 1 1 1 1 1 1 2 2 3 1 1 3 5 8 0
Mysuru Hunsur Bilikere 20 1 19 2 2 2 1 1 1 3 3 4 3 1 5 14 0
Mysuru Hunsur Bolanahalli 104 20 84 8 9 9 6 6 7 13 13 13 21 11 8 40 44 0
Mysuru Hunsur Challahalli 8 6 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Mysuru Hunsur Chikkabeechanahalli 5 0 5 1 1 1 0 0 0 1 1 0 1 0 2 3 2 0
Mysuru Hunsur Chilkunda 20 2 18 2 2 2 1 1 1 3 3 3 1 1 1 3 15 0
Mysuru Hunsur Dharmapura 57 13 44 4 5 5 3 3 3 7 7 7 6 3 6 15 29 0
Mysuru Hunsur Gagenahalli 9 4 5 1 1 1 0 0 0 1 1 0 0 0 1 1 2 2
Mysuru Hunsur Gavadagere 132 25 107 10 12 11 8 8 9 16 16 17 24 17 7 48 59 0
Mysuru Hunsur Govindanahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mysuru Hunsur Halebeedu 14 4 10 1 1 1 1 1 1 2 2 0 1 1 0 2 8 0
Mysuru Hunsur Hanagodu 28 3 25 3 3 3 2 2 2 4 4 2 4 0 2 6 16 3
Mysuru Hunsur Harave 2 0 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Mysuru Hunsur Heggandur 16 6 10 1 1 1 1 1 1 2 2 0 1 1 0 2 0 8
Mysuru Hunsur Hirikyathanahalli 7 3 4 0 0 0 0 0 0 1 1 2 1 2 0 3 1 0
Mysuru Hunsur Husenpura 21 3 18 2 2 2 1 1 1 3 3 3 6 1 2 9 9 0
Mysuru Hunsur Jabagere 9 2 7 1 1 1 0 0 1 1 1 1 0 1 0 1 6 0
Mysuru Hunsur Kademanuganahalli 6 2 4 0 0 0 0 0 0 1 1 2 1 1 1 3 1 0
Mysuru Hunsur Kallahalli 33 6 27 3 3 3 2 2 2 4 4 4 8 3 1 12 15 0
Mysuru Hunsur Karanakuppe 27 7 20 2 2 2 1 1 2 3 3 4 9 3 5 17 3 0
Mysuru Hunsur Karimuddanahalli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mysuru Hunsur Kattemalalavadi 18 6 12 1 1 1 1 1 1 2 2 2 1 0 1 2 9 1
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Mysuru Hunsur Kiranguru 9 0 9 1 1 1 1 1 1 1 1 1 2 1 2 5 4 0
Mysuru Hunsur Kothegala 25 7 18 2 2 2 1 1 1 3 3 3 5 4 4 13 5 0
Mysuru Hunsur Manuganahalli 9 4 5 1 1 1 0 0 0 1 1 0 0 0 0 0 5 0
Mysuru Hunsur Maradur 13 1 12 1 1 1 1 1 1 2 2 2 3 0 2 5 7 0
Mysuru Hunsur Mookanahalli 44 6 38 4 4 4 3 3 3 6 6 5 12 1 1 14 24 0
Mysuru Hunsur Mulluru 32 6 26 3 3 3 2 2 2 4 4 3 11 2 3 16 10 0
Mysuru Hunsur Neralakuppe 13 0 13 1 1 1 1 1 1 2 2 3 0 5 2 7 6 0
Mysuru Hunsur Singaramaranahalli 13 0 13 1 1 1 1 1 1 2 2 3 4 1 1 6 7 0
Mysuru Hunsur Thattekere 9 1 8 1 1 1 1 1 1 1 1 0 3 1 2 6 2 0
Mysuru Hunsur Uddur Kaval 49 11 38 4 4 4 3 3 3 6 6 5 7 3 1 11 27 0
Mysuru Hunsur Udduru 5 1 4 0 0 0 0 0 0 1 1 2 0 0 1 1 3 0
Mysuru Hunsur Ummathur 32 10 22 2 2 2 1 1 2 3 3 6 9 0 3 12 10 0
Mysuru Hunsur Uyyigowdanahalli 9 5 4 0 0 0 0 0 0 1 1 2 1 1 0 2 2 0
Hunsur Total 840 182 658 65 69 68 45 45 50 103 103 110 151 69 66 286 358 14

Mysuru Krishnarajanagara Adagur 10 3 7 1 1 1 0 0 1 1 1 1 2 0 3 5 2 0
Mysuru Krishnarajanagara Ankanahally 41 6 35 4 4 4 2 2 3 6 6 4 11 1 4 16 19 0
Mysuru Krishnarajanagara Arjunahalli 18 2 16 2 2 2 1 1 1 3 3 1 3 0 0 3 13 0
Mysuru Krishnarajanagara Bheriya 17 3 14 2 2 2 1 1 1 2 2 1 2 1 1 4 10 0
Mysuru Krishnarajanagara Byadarahally 30 6 24 3 3 3 2 2 2 4 4 1 5 3 5 13 10 1
Mysuru Krishnarajanagara Chandagalu 13 0 13 1 1 1 1 1 1 2 2 3 4 1 0 5 8 0
Mysuru Krishnarajanagara Channamgere 135 3 132 13 15 14 10 10 11 22 22 15 21 9 4 34 98 0
Mysuru Krishnarajanagara |0 o o Y Co00ek 41 4 37 4 4 4 3 3 3 6 6 4 7 5 2 14 17 6
Mysuru Krishnarajanagara Gandhanahally 105 16 89 9 10 9 6 6 7 14 14 14 48 20 3 71 18 0
Mysuru Krishnarajanagara Haliyur 63 11 52 5 6 5 4 4 4 8 8 8 15 3 3 21 31 0
Mysuru Krishnarajanagara Hanasoge 3 0 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Mysuru Krishnarajanagara Haradanahally 23 2 21 2 2 2 1 1 2 3 3 5 4 2 2 8 13 0
Mysuru Krishnarajanagara Hebbalu 9 1 8 1 1 1 1 1 1 1 1 0 1 0 2 3 5 0
Mysuru Krishnarajanagara Hompapura 37 8 29 3 3 3 2 2 2 5 5 4 7 3 3 13 16 0
Mysuru Krishnarajanagara Honnenahally 89 12 77 7 8 8 5 5 6 12 12 14 23 9 3 35 42 0
Mysuru Krishnarajanagara Hosaagrahara 12 1 11 1 1 1 1 1 1 2 2 1 3 1 1 5 2 4
Mysuru Krishnarajanagara Hosakote 20 0 20 2 2 2 1 1 1 3 3 5 3 3 1 7 13 0
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Mysuru Krishnarajanagara Kaggere 54 4 50 5 6 5 4 4 4 8 8 6 7 4 4 15 33 2
Mysuru Krishnarajanagara Karpoorvally 95 9 86 8 10 9 6 6 7 13 13 14 16 4 7 27 59 0
Mysuru Krishnarajanagara Kesthur 15 1 14 1 2 1 1 1 1 2 2 3 4 1 2 7 7 0
Mysuru Krishnarajanagara | o0o oo 40 2 38 4 4 4 3 3 3 6 6 5 5 3 3 11 27 0
Mysuru Krishnarajanagara Lakshmipura 67 15 52 5 6 6 4 4 4 8 8 7 7 5 1 13 38 1
Mysuru Krishnarajanagara Lalandevanahally 4 1 3 0 0 0 0 0 0 0 0 3 3 0 0 3 0 0
Mysuru Krishnarajanagara Mavattur 12 1 11 1 1 1 1 1 1 2 2 1 6 0 1 7 4 0
Mysuru Krishnarajanagara Mayigowdanahally 47 1 46 5 5 5 3 3 4 7 7 7 11 5 0 16 30 0
Mysuru Krishnarajanagara Melur 32 5 27 3 3 3 2 2 2 4 4 4 12 2 2 16 11 0
Mysuru Krishnarajanagara Mirle 44 5 39 4 4 4 3 3 3 6 6 6 15 6 11 32 7 0
Mysuru Krishnarajanagara Munjanahally 18 3 15 1 2 1 1 1 1 2 2 4 5 0 8 13 2 0
Mysuru Krishnarajanagara Narachanahally 64 22 42 4 5 4 3 3 3 6 6 8 13 5 1 19 23 0
Mysuru Krishnarajanagara Saligrama 72 8 64 7 7 7 5 5 5 10 10 8 10 2 2 14 50 0
Mysuru Krishnarajanagara Seegavalu 35 2 33 3 4 3 2 2 3 5 5 6 8 3 1 12 21 0
Mysuru Krishnarajanagara Siddapura 14 4 10 1 1 1 1 1 1 2 2 0 2 1 2 5 5 0
Mysuru Krishnarajanagara Thandre 33 6 27 3 3 3 2 2 2 4 4 4 9 2 1 12 15 0
Mysuru Krishnarajanagara Thippur 9 0 9 1 1 1 1 1 1 1 1 1 1 1 1 3 6 0
Krennarajanagara 1321 167 1154) 116 129|120 83 83 92| 180 80| 171] 20| 105 8a|  483] 57 14

Mysuru Mysuru Alanahalli 3 0 3 0 0 0 0 0 0 0 0 3 0 1 1 2 1 0
Mysuru Mysuru Anandur 61 4 57 6 7 6 4 4 5 9 9 7 8 2 2 12 35 10
Mysuru Mysuru Belawadi 18 1 17 2 2 2 1 1 1 3 3 2 2 1 2 5 8 4
Mysuru Mysuru Birihundi 47 4 43 4 5 5 3 3 3 7 7 6 8 4 4 16 27 0
Mysuru Mysuru Bogadi 3 0 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Mysuru Mysuru Devalapura 102 18 84 8 9 9 6 6 6 13 13 14 17 18 6 41 43 0
Mysuru Mysuru Dhanagalli 64 11 53 5 6 5 4 4 4 8 8 9 13 8 5 26 27 0
Mysuru Mysuru :’:ﬁdamaragw’ﬂa”a 82 11 71 7 8 7 5 5 6 11 11 11 20 7 11 38 33 0
Mysuru Mysuru Doora 62 7 55 5 6 6 4 4 4 9 9 8 13 4 2 19 36 0
Mysuru Mysuru Gopalapura 36 11 25 3 3 3 2 2 2 4 4 2 4 2 4 10 15 0
Mysuru Mysuru Gungaralachathra 67 7 60 6 7 6 4 4 5 10 10 8 13 4 2 19 40 1
Mysuru Mysuru Hanchya 7 4 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Mysuru Mysuru Harohalli 41 4 37 4 4 4 3 3 3 6 6 4 5 6 1 12 24 1
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Mysuru Mysuru Harohalli (mallahalli) 59 11 48 5 5 5 3 3 4 7 7 9 15 3 4 22 26 0
Mysuru Mysuru Hosahundi 76 12 64 6 7 7 4 4 5 10 10 11 10 9 5 24 40 0
Mysuru Mysuru Jayapura 28 9 19 2 2 2 1 1 1 3 3 4 5 2 5 12 7 0
Mysuru Mysuru Kadakola 23 8 15 1 2 1 1 1 1 2 2 4 7 0 2 9 6 0
Mysuru Mysuru Keelanapura 31 6 25 3 3 3 2 2 2 4 4 2 8 2 2 12 13 0
Mysuru Mysuru Koorgalli 17 3 14 1 2 1 1 1 1 2 2 3 1 0 2 3 11 0
Mysuru Mysuru Maratikyathanahalli 16 3 13 1 2 1 1 1 1 2 2 2 1 2 2 5 8 0
Mysuru Mysuru Marballi 8 3 5 1 1 1 0 0 0 1 1 0 1 0 1 2 3 0
Mysuru Mysuru Mosambayanahalli 28 3 25 2 3 3 2 2 2 4 4 3 1 1 2 4 21 0
Mysuru Mysuru Naganahalli 34 5 29 3 3 3 2 2 2 5 5 4 3 3 4 10 16 3
Mysuru Mysuru Nagawala 29 3 26 3 3 3 2 2 2 4 4 3 0 1 1 2 8 16
Mysuru Mysuru Rammanabhalli 179 16 163 17 20 18 13 13 14 27 27 14 12 1 12 25 106 32
Mysuru Mysuru Siddalingapura 19 4 15 2 2 2 1 1 1 3 3 0 3 1 2 6 6 3
Mysuru Mysuru Sindhuvalli 114 28 86 9 10 9 7 7 7 14 14 9 13 9 4 26 38 22
Mysuru Mysuru Someshwarapura 100! 4 96 10 11 10 15 15 13 15 4 2 21 45 30
Mysuru Mysuru Udbur 176 1 175 18 21 20 13 13 15 29 29 17 7 2 2 11 27 137
Mysuru Mysuru Vajamangala 15 0 15 2 2 2 1 1 1 3 3 0 0 1 0 1 13 1
Mysuru Mysuru Varakodu 24 5 19 2 2 2 1 1 1 3 3 4 8 3 6 17 2 0
Mysuru Mysuru Varuna 101 9 92 9 11 10 7 7 7 15 15 11 5 6 4 15 45 32
Mysuru Mysuru Yadakola 31 9 22 2 2 2 1 1 2 3 3 6 5 4 5 14 8 0
Mysuru Mysuru Yelawala 29 2 27 3 3 3 2 2 2 4 4 4 5 1 5 11 9 7
Mysuru Total 1730 226 1504 152 174 161 108 108 118 240 240 203 228 113 112 453 752 299

Mysuru Nanjangud Badanavalu 43 3 40 4 5 4 3 3 3 6 6 6 8 1 9 18 22 0
Mysuru Nanjangud Biligere 79 28 51 5 6 5 4 4 4 8 8 7 6 7 23 36 15 0
Mysuru Nanjangud Dasanur 114 10 104 11 12 11 7 7 8 17 17 14 26 21 9 56 42 6
Mysuru Nanjangud Deburu 146 26 120 12 15 13 10 10 11 20 20 9 22 20 10 52 58 10
Mysuru Nanjangud Devanur 117 14 103 11 12 11 8 8 8 17 17 11 3 1 12 16 62 25
Mysuru Nanjangud Devarasanahalli 72 4 68 7 8 7 5 5 6 11 11 8 8 7 7 22 29 17
Mysuru Nanjangud Devarayashettypura 16 2 14 1 2 1 1 1 1 2 2 3 5 3 0 8 6 0
Mysuru Nanjangud Deviramanabhalli 120 10 110 11 13 12 9 9 9 18 18 11 18 10 14 42 59 9
Mysuru Nanjangud Doddakowlande 23 2 21 2 3 2 2 2 2 3 3 2 2 2 1 5 4 12




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months Under Progress
District Taluk GP Target| S |Balance| Apr- | May- | Jun- | Juk | Aug- | Sep- | Oct- | Nov- | Dec- _ Unstar| Yet to be
leted Found | Lintel | Roof | Total ed | approved
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
Mysuru Nanjangud Duggahalli 7 2 5 1 1 1 0 0 0 1 1 0 0 0 4 4 1 0
Mysuru Nanjangud Hadinaru 88 5 83 8 10 9 6 6 7 13 13 11 12 12 8 32 46 5
Mysuru Nanjangud Hadya 29 3 26 3 3 3 2 2 2 4 4 3 10 3 5 18 4 4
Mysuru Nanjangud Haginavalu 69 5 64 6 7 7 4 4 5 10 10 11 26 10 8 44 20 0
Mysuru Nanjangud Hallare 122 6 116 12 13 12 9 9 9 19 19 14 37 9 16 62 35 19
Mysuru Nanjangud Haradanahalli 92 8 84 9 10 9 6 6 7 14 14 9 2 9 14 25 5 54
Mysuru Nanjangud Hedathale 137 11 126 13 15 13 10 10 11 21 21 12 30 18 27 75 20 31
Mysuru Nanjangud Hediyala 36 2 34 3 4 4 2 2 3 5 5 6 8 3 18 29 5 0
Mysuru Nanjangud Heggadahalli 37 8 29 3 3 3 2 2 2 4 4 6 10 5 7 22 7 0
Mysuru Nanjangud Hemmaragala 212 52 160 16 19 18 12 12 14 27 27 15 70 19 30! 119 29 12
Mysuru Nanjangud Horalavadi 180! 12 168 17 20 19 13 13 14 28 28 16 38 15 31 84 71 13
Mysuru Nanjangud Hosakote 156 23 133 14 16 14 10 10 12 22 22 13 15 9 8 32 80 21
Mysuru Nanjangud Hulimavu 3 1 2 0 0 0 0 0 0 0 0 2 0 0 0 0 0 2
Mysuru Nanjangud Hullahalli 95 17 78 8 9 8 5 5 6 12 12 13 6 2 11 19 59 0
Mysuru Nanjangud Hura 106 7 99 10 12 11 7 7 8 16 16 12 5 3 6 14 22 63
Mysuru Nanjangud Kalale 69 11 58 6 7 6 4 4 5 9 9 8 10 15 14 39 17 2
Mysuru Nanjangud Karya 115 14 101 10 12 11 8 8 8 16 16 12 30 17 14 61 28 12
Mysuru Nanjangud Kasuvinahalli 103 5 98 10 11 11 7 7 8 16 16 12 27 17 20 64 18 16
Mysuru Nanjangud Kempesiddana Hundi 5 0 5 1 1 1 0 0 0 1 1 0 2 0 0 2 3 0
Mysuru Nanjangud Konanur 51 6 45 5 5 5 3 3 4 7 7 6 7 0 26 33 12 0
Mysuru Nanjangud Kudalapura 109 11 98 10 11 10 7 7 8 16 16 13 56 20 7 83 13 2
Mysuru Nanjangud Kurihundi 18 0 18 2 2 2 1 1 1 3 3 3 1 0 9 10 6 2
Mysuru Nanjangud Mallupura 172 7 165 17 20 18 13 13 14 27 27 16 23 2 19 44 88 33
Mysuru Nanjangud Maraluru 10 2 8 1 1 1 1 1 1 1 1 0 0 1 3 4 1 3
Mysuru Nanjangud Nagarle 79 15 64 7 7 7 5 5 5 10 10 8 10! 3 4 17 47 0
Mysuru Nanjangud Nallethalapura 19 1 18 2 2 2 1 1 1 3 3 3 7 3 1 11 7 0
Mysuru Nanjangud Naviluru 78 11 67 7 8 7 5 5 5 11 11 8 24 17 14 55 9 3
Mysuru Nanjangud Nerale 24 2 22 2 3 2 2 2 2 4 4 1 9 4 1 14 5 3
Mysuru Nanjangud Rampura 74 13 61 6 7 7 4 4 5 10 10 8 16 7 9 32 27 2
Mysuru Nanjangud Shiramalli 35 5 30 3 4 3 2 2 2 5 5 4 7 2 12 21 9 0
Mysuru Nanjangud Sinduvalli 135 28 107 11 12 11 9 9 10 18 18 9 31 5 14 50 39 18
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Mysuru Nanjangud Suthur 69 4 65 7 8 7 5 5 5 11 11 6 4 1 3 8 23 34
Mysuru Nanjangud Tagadur 210 8 202 21 24 22 15 15 17 33 33 22 16 5 25 46 99 57
Mysuru Nanjangud Thandavapura 22 4 18 2 2 2 1 1 1 3 3 3 3 0 7 10 8 0
Mysuru Nanjangud Thayuru 117 5 112 11 13 12 9 9 9 18 18 13 3 1 5 9 87 16
Mysuru Nanjangud Thumnerale 19 1 18 2 2 2 1 1 1 3 3 3 1 1 4 6 10 2
Nanjangud Total 3632 414 3218 330 380 346 240 240 264 523 523 372 654 310 489 1453 1257 508

Mysuru Periyapatna Attigodu 8 0 8 1 1 1 1 1 1 1 1 0 2 0 0 2 3 3
Mysuru Periyapatna Avarthi 2 1 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Mysuru Periyapatna Bhuvanabhalli 8 0 8 1 1 1 1 1 1 1 1 0 3 1 4 8 0 0
Mysuru Periyapatna Bylakuppe 4 1 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Mysuru Periyapatna Chapparadahalli 19 3 16 2 2 2 1 1 1 3 3 1 6 2 5 13 3 0
Mysuru Periyapatna Chikkanerale 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mysuru Periyapatna Chittenahalli 3 0 3 0 0 0 0 0 0 1 1 1 0 1 0 1 0 2
Mysuru Periyapatna Chowthi 48 9 39 4 5 4 3 3 3 6 6 5 3 1 3 7 28 4
Mysuru Periyapatna Doddabylalu 63 14 49 5 6 5 4 4 4 8 8 5 12 10 8 30 19 0
Mysuru Periyapatna Doddakamaravalli 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 2 0
Mysuru Periyapatna Halaganahalli 10 4 6 1 1 1 0 0 0 1 1 1 1 0 1 2 4 0
Mysuru Periyapatna Handithavalli 79 15 64 6 7 7 4 4 5 10 10 11 13 15 8 36 28 0
Mysuru Periyapatna Hitnehebbagilu 13 2 11 1 1 1 1 1 1 2 2 1 1 3 2 6 5 0
Mysuru Periyapatna Kanagalu 5 0 5 1 1 1 0 0 0 1 1 0 2 0 0 2 3 0
Mysuru Periyapatna Kiranalli 7 1 6 1 1 1 0 0 0 1 1 1 3 1 0 4 2 0
Mysuru Periyapatna Kittur 4 2 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Mysuru Periyapatna Komalapura 29 2 27 3 3 3 2 2 2 4 4 4 8 5 3 16 11 0
Mysuru Periyapatna Koppa 40 9 31 3 4 3 2 2 3 5 5 4 2 2 2 6 9 16
Mysuru Periyapatna Makodu 18 1 17 2 2 2 1 1 1 3 3 2 3 1 0 4 13 0
Mysuru Periyapatna Malangi 5 0 5 1 1 1 0 0 0 1 1 0 0 0 0 0 4 1
Mysuru Periyapatna Muttur 16 3 13 1 2 1 1 1 1 2 2 2 0 1 2 3 4 6
Mysuru Periyapatna N. Settihalli 17 2 15 2 2 2 1 1 1 2 2 2 6 2 1 9 6 0
Mysuru Periyapatna Naviloor 2 1 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Mysuru Periyapatna Panchavlli 62 17 45 5 5 5 3 3 4 7 7 6 6 3 2 11 18 16
Mysuru Periyapatna Ramanathatunga 7 2 5 1 1 1 0 0 0 1 1 0 1 2 0 3 1 1
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Houses to be completed in 9 months Under Progress
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2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Mysuru Periyapatna Ravandoor 23 1 22 2 3 2 2 2 2 3 3 3 9 5 1 15 7 0

Periyapatna Total 495 91 404 43 49 a4 27 27 30 63 63 58 83 57 42 182 173 49
Mysuru T Narasipura Ankanahalli 13 3 10 1 1 1 1 1 1 2 2 0 0 1 0 1 9 0
Mysuru T Narasipura Attahalli 5 3 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Mysuru T Narasipura B.shettahalli 55 19 36 4 4 4 2 2 3 6 6 5 10 8 3 21 15 0
Mysuru T Narasipura Beedanahalli 21 6 15 1 2 1 1 1 1 2 2 4 5 5 2 12 3 0
Mysuru T Narasipura Benakanahalli 22 12 10 1 1 1 1 1 1 2 2 0 1 0 2 3 5 2
Mysuru T Narasipura Chidaravalli 60 11 49 5 6 5 4 4 4 8 8 5 12 1 1 14 19 16
Mysuru T Narasipura Doddebagilu 51 20 31 3 4 3 2 2 3 5 5 4 1 5 1 7 0 24
Mysuru T Narasipura Gargeshwari 25 6 19 2 2 2 1 1 1 3 3 4 3 2 1 6 13 0
Mysuru T Narasipura Hanumanalu 6 1 5 1 1 1 0 0 0 1 1 0 0 1 0 1 4 0
Mysuru T Narasipura Hegguru 45 6 39 4 4 4 3 3 3 6 6 6 3 2 0 5 34 0
Mysuru T Narasipura Hemmige 39 27 12 1 1 1 1 1 1 2 2 2 3 0 2 5 7 0
Mysuru T Narasipura Holesalu 16 8 8 1 1 1 1 1 1 1 1 0 1 1 0 2 6 0
Mysuru T Narasipura Hosakote 66 6 60 6 7 6 4 4 5 10 10 8 15 9 5 29 23 8
Mysuru T Narasipura Kaliyuru 156 29 127 12 15 13 10 10 11 21 21 14 11 13 5 29 98 0
Mysuru T Narasipura Karohatti 52 38 14 1 2 1 1 1 1 2 2 3 6 2 4 12 2 0
Mysuru T Narasipura Kethupura 20 5 15 2 2 2 1 1 1 2 2 2 7 2 2 11 4 0
Mysuru T Narasipura Kiragasuru 112 21 91 9 10 10 6 6 7 15 15 13 20 2 3 25 60 6
Mysuru T Narasipura Kodagahalli 49 10 39 4 4 4 3 3 3 6 6 6 15 1 2 18 21 0
Mysuru T Narasipura Kolathuru 38 10 28 3 3 3 2 2 2 4 4 5 5 2 2 9 19 0
Mysuru T Narasipura Kothegala 43 14 29 3 3 3 2 2 2 5 5 4 4 1 0 5 18 6
Mysuru T Narasipura Kuppaya 38 8 30 3 3 3 2 2 2 5 5 5 13 3 0 16 14 0
Mysuru T Narasipura Madapura 79 37 42 4 5 5 3 3 3 7 7 5 7 1 2 10 5 27
Mysuru T Narasipura Maliyuru 44 10 34 4 4 4 2 2 3 6 6 3 7 1 4 12 12 10
Mysuru T Narasipura Muguru 200 32 168 17 20 19 13 13 14 28 28 16 7 6 13 26 63 79
Mysuru T Narasipura Muttalavadi 97 25 72 7 8 8 5 5 6 12 12 9 16 4 7 27 29 16
Mysuru T Narasipura Rangasamudra 58 9 49 5 6 5 4 4 4 8 8 5 14 8 4 26 23 0
Mysuru T Narasipura Seehalli 78 16 62 6 7 6 4 4 5 10 10 10 13 10 4 27 35 0
Mysuru T Narasipura Somanathapura 42 10 32 3 4 3 2 2 3 5 5 5 9 6 3 18 10 4
Mysuru T Narasipura Sosale 59 35 24 2 3 2 2 2 2 3 3 5 11 2 4 17 7 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzzm :pi:rfvgz
2018 | 2018 [ 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Mysuru T Narasipura T.doddapura 86 25 61 6 7 6 4 4 5 9 9 11 8 10 5 23 38 0
Mysuru T Narasipura Talkad 255 28 227 23 27 25 17 17 19 37 37 25 14 13 10 37 149 41
Mysuru T Narasipura Thumbala 17 5 12 1 1 1 1 1 1 2 2 2 8 1 1 10 2 0
Mysuru T Narasipura Thuraganuru 45 10 35 4 4 4 2 2 3 6 6 4 10 2 3 15 20 0
Mysuru T Narasipura Ukkalagere 93 37 56 5 6 6 4 4 4 9 9 9 4 5 2 11 45 0
Mysuru T Narasipura Vatalu 77 53 24 2 3 2 2 2 2 3 3 5 9 5 4 18 6 0
Mysuru T Narasipura Yachenahalli 29 13 16 2 2 2 1 1 1 3 3 1 6 4 3 13 3 0
T Narasipura Total 2191 608 1583 158 183 167 114 114 128 256 256 207 279 139 105 523 821 239

Mysuru Total 11361 1889 9472 960 1095 1006 687 687 757 1520 1520 1240 1864 878 1022 3764 4417 1291




