Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Ramanagara Chennapatna Akkur 25 8 17 2 2 2 1 1 1 3 3 2 7 1 0 8 9 0
Ramanagara Chennapatna B.v.hally 50 14 36 4 4 4 3 3 3 6 6 3 9 3 10 22 14 0
Ramanagara Chennapatna Banagahally 20 7 13 1 1 1 1 1 1 2 2 3 2 1 8 11 2 0
Ramanagara Chennapatna Bevoor 26 7 19 2 2 2 1 1 1 3 3 4 3 2 2 7 12 0
Ramanagara Chennapatna Bhoohally 27 10 17 2 2 2 1 1 1 3 3 2 7 5 3 15 2 0
Ramanagara Chennapatna Chekkere 22 8 14 1 1 1 1 1 1 2 2 4 1 2 2 5 9 0
Ramanagara Chennapatna Dashavara 15 9 6 1 1 1 0 0 0 1 1 1 1 0 2 3 3 0
Ramanagara Chennapatna H.byadarahalli 42 24 18 2 2 2 1 1 1 3 3 3 5 2 7 14 4 0
Ramanagara Chennapatna Harokoppa 32 5 27 3 3 3 2 2 2 4 4 4 7 1 2 10 17 0
Ramanagara Chennapatna Honganoor 2 1 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Ramanagara Chennapatna Iggalur 52 9 43 4 5 4 3 3 3 7 7 7 25 6 6 37 6 0
Ramanagara Chennapatna J.byadarahally 22 4 18 2 2 2 1 1 1 3 3 3 8 0 4 12 6 0
Ramanagara Chennapatna Kodamballi 27 18 9 1 1 1 1 1 1 1 1 1 2 2 5 9 0 0
Ramanagara Chennapatna Kudlur 57 23 34 3 4 3 2 2 3 5 5 7 4 3 7 14 20 0
Ramanagara Chennapatna Makali 12 5 7 1 1 1 0 0 1 1 1 1 0 1 6 7 0 0
Ramanagara Chennapatna Malur 37 17 20 2 2 2 1 1 1 3 3 5 6 5 4 15 5 0
Ramanagara Chennapatna Malurpatna 11 3 8 1 1 1 1 1 1 1 1 0 1 1 1 3 5 0
Ramanagara Chennapatna N 6 1 5 1 1 1 0 0 0 1 1 0 1 0 0 1 4 0
Ramanagara Chennapatna Mathikere 19 2 17 2 2 2 1 1 1 3 3 2 4 1 7 12 5 0
Ramanagara Chennapatna Mudagere 20 9 11 1 1 1 1 1 1 2 2 1 0 1 5 6 5 0
Ramanagara Chennapatna Mylanayakanahally 3 1 2 0 0 0 0 0 0 0 0 2 0 0 2 2 0 0
Ramanagara Chennapatna Nagavara 9 7 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Ramanagara Chennapatna Neelasandra 45 27 18 2 2 2 1 1 1 3 3 3 8 2 7 17 1 0
Ramanagara Chennapatna Rampura 7 3 4 0 0 0 0 0 0 1 1 2 0 1 0 1 3 0
Ramanagara Chennapatna Singarajapura 3 0 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Ramanagara Chennapatna Sulleri 22 7 15 1 2 1 1 1 1 2 2 4 3 4 3 10 5 0
Ramanagara Chennapatna Tagachagere 16 6 10 1 1 1 1 1 1 2 2 0 4 0 0 4 6 0
Ramanagara Chennapatna Thittamaranahally 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Ramanagara Chennapatna Vandaraguppe 43 19 24 2 3 2 2 2 2 4 4 3 8 4 5 17 7 0
Ramanagara Chennapatna Virupakshipura 33 9 24 2 3 2 2 2 2 4 4 3 5 4 2 11 13 0
Ramanagara Chennapatna Yelethotadahalli 7 0 7 1 1 1 0 0 1 1 1 1 2 0 0 2 5 0
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Chennapatna Total 713 263 450 45 50 45 29 29 32 71 71 78 126 52 101 279 171 0

Ramanagara Kanakapura Acchalu 64 43 21 2 2 2 1 1 1 3 3 6 2 0 16 18 3 0
Ramanagara Kanakapura Allimaranahalli 29 2 27 3 3 3 2 2 2 4 4 4 0 0 12 12 15 0
Ramanagara Kanakapura Arakere 5 3 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Ramanagara Kanakapura f:i':it:ﬁ:wdﬂkacn” 17 3 14 1 2 1 1 1 1 2 2 3 5 1 0 6 8 0
Ramanagara Kanakapura Banavasi 33 13 20 2 2 2 1 1 1 3 3 5 5 1 5 11 9 0
Ramanagara Kanakapura Budiguppe 5 4 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Ramanagara Kanakapura Chakanahalli 43 8 35 3 4 4 2 2 3 5 5 7 7 1 4 12 23 0
Ramanagara Kanakapura Cheelur 16 4 12 1 1 1 1 1 1 2 2 2 4 1 2 7 5 0
Ramanagara Kanakapura Chikkamudavadi 54, 30 24 2 3 2 2 2 2 3 3 5 0 1 16 17 7 0
Ramanagara Kanakapura Choodabhalli 10 1 9 1 1 1 1 1 1 1 1 1 3 1 0 4 5 0
Ramanagara Kanakapura Dodda Mudavadi 21 3 18 2 2 2 1 1 1 3 3 3 5 1 1 7 11 0
Ramanagara Kanakapura Doddaalahalli 19 6 13 1 1 1 1 1 1 2 2 3 2 0 0 2 11 0
Ramanagara Kanakapura Doddamaralavadi 35 4 31 3 4 3 2 2 3 5 5 4 1 3 4 8 14 9
Ramanagara Kanakapura Dyavasnadra 14 3 11 1 1 1 1 1 1 2 2 1 0 2 1 3 8 0
Ramanagara Kanakapura Harohalli 15 2 13 1 1 1 1 1 1 2 2 3 0 0 0 0 13 0
Ramanagara Kanakapura Herandyapanahalli 43 12 31 3 4 3 2 2 3 5 5 4 2 1 12 15 11 5
Ramanagara Kanakapura Honniganahalli 10 8 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Ramanagara Kanakapura Hukunda 14 4 10 1 1 1 1 1 1 2 2 0 4 1 5 10 0 0
Ramanagara Kanakapura I. Golla Halli 47 20 27 3 3 3 2 2 2 4 4 4 8 9 3 20 7 0
Ramanagara Kanakapura KOodihalli 4 2 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Ramanagara Kanakapura Kadahalli 12 5 7 1 1 1 0 0 1 1 1 1 1 0 1 2 5 0
Ramanagara Kanakapura Kaggalahalli 23 6 17 2 2 2 1 1 1 3 3 2 3 0 2 5 12 0
Ramanagara Kanakapura Kolagondanahalli 19 6 13 1 1 1 1 1 1 2 2 3 2 1 0 3 10 0
Ramanagara Kanakapura Kolliganahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 0 1
Ramanagara Kanakapura Kottagalu 29 11 18 2 2 2 1 1 1 3 3 3 1 0 9 10 8 0
Ramanagara Kanakapura Marale Bekuppe 15 9 6 1 1 1 0 0 0 1 1 1 1 1 1 3 3 0
Ramanagara Kanakapura Mullahalli 19 3 16 2 2 2 1 1 1 3 3 1 4 1 3 8 8 0
Ramanagara Kanakapura Narayanapura 16 2 14 1 2 1 1 1 1 2 2 3 0 1 0 1 13 0
Ramanagara Kanakapura Sathanur 25 9 16 2 2 2 1 1 1 3 3 1 6 2 3 11 5 0
Ramanagara Kanakapura Shivanahalli 12 2 10 1 1 1 1 1 1 2 2 0 2 1 3 6 4 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Ramanagara Kanakapura Somedyapanahalli 8 4 4 0 0 0 0 0 0 1 1 2 2 0 1 3 1 0
Ramanagara Kanakapura T. Hosahalli 46 12 34 3 4 3 2 2 3 5 5 7 0 0 20 20 14 0
Ramanagara Kanakapura Tbekkuppe 15 2 13 1 1 1 1 1 1 2 2 3 1 2 3 6 7 0
Ramanagara Kanakapura Thokasandra 36 9 27 3 3 3 2 2 2 4 4 4 7 0 2 9 18 0
Ramanagara Kanakapura Tungani 4 2 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Ramanagara Kanakapura Uyyamballi 38 19 19 2 2 2 1 1 1 3 3 4 5 3 11 19 0 0
Ramanagara Kanakapura Yalachavadi 31 1 30 3 3 3 2 2 2 5 5 5 1 2 2 5 25 0
Kanakapura Total 848 278 570 55 62 56 37 37 42 88 88 105 88 38 143 269 286 15

Ramanagara Magadi Adarangi 11 1 10 1 1 1 1 1 1 2 2 0 3 0 0 3 7 0
Ramanagara Magadi Agalakote 11 3 8 1 1 1 1 1 1 1 1 0 1 0 1 2 6 0
Ramanagara Magadi Ajjanahalli 34 3 31 3 4 3 2 2 3 5 5 4 3 0 3 6 22 3
Ramanagara Magadi Bachenahatti 30 12 18 2 2 2 1 1 1 3 3 3 2 0 1 3 15 0
Ramanagara Magadi Banavadi 7 2 5 1 1 1 0 0 0 1 1 0 1 1 0 2 3 0
Ramanagara Magadi Belagumba 4 2 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Ramanagara Magadi Biskur 9 1 8 1 1 1 1 1 1 1 1 0 1 0 2 3 5 0
Ramanagara Magadi Bittasandra 8 2 6 1 1 1 0 0 0 1 1 1 1 0 1 2 4 0
Ramanagara Magadi Chikkahalli 7 4 3 0 0 0 0 0 0 0 0 3 2 0 1 3 0 0
Ramanagara Magadi Gudemaranahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Ramanagara Magadi Hanchikuppe 13 2 11 1 1 1 1 1 1 2 2 1 0 3 0 3 8 0
Ramanagara Magadi Hullenahalli 16 2 14 1 2 1 1 1 1 2 2 3 3 1 1 5 9 0
Ramanagara Magadi Kalarikaval 21 6 15 1 2 1 1 1 1 2 2 4 3 1 0 4 11 0
Ramanagara Magadi Kalya 3 0 3 0 0 0 0 0 0 0 0 3 1 1 0 2 1 0
Ramanagara Magadi Kannur 10 2 8 1 1 1 1 1 1 1 1 0 3 0 0 3 5 0
Ramanagara Magadi Lakkenahalli 3 0 3 0 0 0 0 0 0 0 0 3 2 0 0 2 1 0
Ramanagara Magadi Madabal 19 2 17 2 2 2 1 1 1 3 3 2 8 0 2 10 7 0
Ramanagara Magadi Madigondanahalli 4 0 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Ramanagara Magadi Mathikere 5 0 5 1 1 1 0 0 0 1 1 0 0 0 1 1 4 0
Ramanagara Magadi Motagondanahallli 24 6 18 2 2 2 1 1 1 3 3 3 5 0 3 8 10 0
Ramanagara Magadi Narasandra 36 12 24 2 3 2 2 2 2 4 4 3 3 4 4 11 13 0
Ramanagara Magadi Nethenahalli 12 5 7 1 1 1 0 0 1 1 1 1 3 1 0 4 3 0
Ramanagara Magadi Sankighatta 12 4 8 1 1 1 1 1 1 1 1 0 3 0 1 4 2 2
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Ramanagara Magadi Sathanur 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Ramanagara Magadi Seegekuppe 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Ramanagara Magadi Solur 11 1 10 1 1 1 1 1 1 2 2 0 0 1 1 2 8 0
Ramanagara Magadi Srigiripura 2 1 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Ramanagara Magadi Thaggikuppe 6 3 3 0 0 0 0 0 0 0 0 3 1 0 2 3 0 0
Ramanagara Magadi Thjppasandra 7 4 3 0 0 0 0 0 0 0 0 3 2 0 0 2 1 0
Magadi Total 332 85 247 24 28 24 16 16 18 37 37 47 52 14 24 20 152 5

Ramanagara Ramanagara Akkur 3 2 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Ramanagara Ramanagara Bannikuppe(B) 23 4 19 2 2 2 1 1 1 3 3 4 0 2 8 10 9 0
Ramanagara Ramanagara Bannikuppe(Kai) 18 4 14 1 1 1 1 1 1 2 2 4 1 3 0 4 10 0
Ramanagara Ramanagara Bilagumba 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Ramanagara Ramanagara Byramangala 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Ramanagara Ramanagara Doddagangawadi 5 1 4 0 0 0 0 0 0 1 1 2 0 2 0 2 2 0
Ramanagara Ramanagara Gopabhalli 11 2 9 1 1 1 1 1 1 1 1 1 3 0 1 4 5 0
Ramanagara Ramanagara Hareesandra 17 2 15 2 2 2 1 1 1 2 2 2 1 0 1 2 13 0
Ramanagara Ramanagara Hulikere Gunnur 10 2 8 1 1 1 1 1 1 1 1 0 1 2 2 5 3 0
Ramanagara Ramanagara Hunasanahalli 19 4 15 1 2 1 1 1 1 2 2 4 2 0 1 3 12 0
Ramanagara Ramanagara Jalamangala 6 2 4 0 0 0 0 0 0 1 1 2 0 0 1 1 3 0
Ramanagara Ramanagara Kanchugaranahalli 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Ramanagara Ramanagara Kootagallu 11 0 11 1 1 1 1 1 1 2 2 1 0 1 1 2 9 0
Ramanagara Ramanagara Kylancha 11 3 8 1 1 1 1 1 1 1 1 0 0 0 0 0 8 0
Ramanagara Ramanagara Lakshmipura 8 3 5 1 1 1 0 0 0 1 1 0 1 1 1 3 2 0
Ramanagara Ramanagara Manchanayakanahalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Ramanagara Ramanagara Mayaganahalli 22 1 21 2 2 2 1 1 2 3 3 5 1 2 1 4 17 0
Ramanagara Ramanagara Shynubhoganahalli 18 6 12 1 1 1 1 1 1 2 2 2 2 0 3 5 7 0
Ramanagara Ramanagara Sugganahalli 12 4 8 1 1 1 1 1 1 1 1 0 0 1 2 3 5 0
Ramanagara Ramanagara Vibuthi Kere 11 0 11 1 1 1 1 1 1 2 2 1 3 0 1 4 7 0
Ramanagara Total 212 43 169 16 17 16 12 12 13 25 25 33 17 14 23 54 115 0

Ramanagara Total 2105 669 1436 140 157 141 94 94 105 221 221 263 283 118 291 692 724 20




