Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Raichur Deodurga Alkod 225 46 179 18 22 20 14 14 15 30 30 16 48 26 14 88 57 34
Raichur Deodurga Amrapur 52 27 25 2 3 3 2 2 2 4 4 3 5 10 6 21 4 0
Raichur Deodurga Arkera 111 42 69 7 8 7 5 5 6 11 11 9 2 4 1 7 5 57
Raichur Deodurga B.ganekal 110 20 90 9 10 10 6 6 7 15 15 12 3 5 7 15 11 64
Raichur Deodurga Bhumangund 138 30 108 11 12 11 9 9 10 18 18 10 24 14 7 45 59 4
Raichur Deodurga Dondambli 132 9 123 12 14 13 10 10 11 20 20 13 6 10 8 24 94 5
Raichur Deodurga Gabbur 45 18 27 3 3 3 2 2 2 4 4 4 10 5 6 21 6 0
Raichur Deodurga Galaga 271 11 260 26 31 29 19 19 22 42 42 30 54 23 10 87 121 52
Raichur Deodurga Ganadhal (deodurga) 153 38 115 12 14 12 9 9 10 19 19 11 22 6 6 34 67 14
Raichur Deodurga Gugal 122 26 96 10 11 10 8 8 8 15 15 11 17 26 8 51 43 2
Raichur Deodurga Hemanal 77 18 59 6 7 6 4 4 5 9 9 9 13 3 2 18 41 0
Raichur Deodurga Hirebudur 117 15 102 10 12 11 8 8 8 16 16 13 1 2 3 6 2 94
Raichur Deodurga Hosur Siddapur 90 9 81 8 9 9 6 6 7 13 13 10 4 3 6 13 22 46
Raichur Deodurga Jagirajadaladinni 153 58 95 10 12 10 8 8 9 16 16 6 15 17 25 57 38 0
Raichur Deodurga Jalahalli 275 14 261 27 31 29 19 19 22 42 42 30 58 70 9 137 35 89
Raichur Deodurga Jeerabandi 68 10 58 6 7 6 4 4 5 9 9 8 10 10 13 33 18 7
Raichur Deodurga K.irabgera 229 87 142 14 17 15 11 11 12 23 23 16 30 42 20 92 50 0
Raichur Deodurga Karadigudda 171 39 132 14 16 14 10 10 12 22 22 12 11 7 2 20 8 104
Raichur Deodurga Karigudda 133 11 122 12 14 13 10 10 11 21 21 10 12 13 3 28 11 83
Raichur Deodurga Koppar 159 10 149 15 18 16 12 12 13 25 25 13 30! 5 11 46 81 22
Raichur Deodurga Kothadoddi 121 29 92 9 11 10 8 8 7 15 15 9 8 8 7 23 4 65
Raichur Deodurga Kyadigera 164 56 108 11 13 11 9 9 9 18 18 10 42 26 10 78 30 0
Raichur Deodurga Maladakal 99 9 90 9 10 10 6 6 7 15 15 12 9 19 2 30 51 9
Raichur Deodurga Malledevergud 56 6 50 5 6 5 4 4 4 8 8 6 9 4 9 22 28 0
Raichur Deodurga Masarkal 168 44 124 13 15 13 10 10 11 21 21 10 21 23 7 51 65 8
Raichur Deodurga Mundaragi 85 12 73 7 8 8 5 5 6 12 12 10 8 20 2 30 41 2
Raichur Deodurga Mustur 127 20 107 11 12 11 9 9 10 17 17 11 15 15 8 38 8 61
Raichur Deodurga Nagadadinni 189 44 145 14 17 16 11 11 12 23 23 18 34 46 20 100 45 0
Raichur Deodurga Palakanamardi 139 6 133 14 15 14 10 10 12 22 22 14 8 7 13 28 94 11
Raichur Deodurga Ramadurga 101 21 80 8 9 9 6 6 6 13 13 10 16 18 2 36 43 1
Raichur Deodurga Shavantgera 116 9 107 11 12 11 9 9 9 17 17 12 17 16 14 a7 44 16




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Raichur Deodurga Somanmardi 199 23 176 18 21 20 13 13 15 29 29 18 26 29 17 72 99 5
Deodurga Total 4395 817 3578 362 420 385 276 276 305 584 584 386 588 532 278 1398 1325 855

Raichur Lingasugur Advibhavi(Maski) 36 7 29 3 3 3 2 2 2 4 4 6 9 6 2 17 12 0
Raichur Lingasugur Amadihal 197 42 155 16 19 18 12 12 13 26 26 13 41 16 17 74 64 17
Raichur Lingasugur Anahosur 42 3 39 4 5 4 3 3 3 6 6 5 8 4 4 16 19 4
Raichur Lingasugur Ankoshadoddi 119 19 100 10 12 11 8 8 8 16 16 11 18 19 8 45 52 3
Raichur Lingasugur Anwari 181 20 161 16 19 18 12 12 14 27 27 16 58 27 16 101 58 2
Raichur Lingasugur Bannigol 38 0 38 4 5 4 3 3 3 6 6 4 0 0 2 2 3 33
Raichur Lingasugur Bayyapur 66 3 63 6 7 7 4 4 5 10 10 10 12 7 12 31 23 9
Raichur Lingasugur Chittapur 52 6 46 5 5 5 3 3 4 7 7 7 16 16 3 35 11 0
Raichur Lingasugur Devarabhupur 256 45 211 21 24 23 15 15 17 33 33 30 101 47 10! 158 53 0
Raichur Lingasugur Eachanal 40 7 33 3 4 3 2 2 3 5 5 6 2 0 1 3 30 0
Raichur Lingasugur Gejjalagatta 24 6 18 2 2 2 1 1 1 3 3 3 4 7 0 11 7 0
Raichur Lingasugur Gorebala 285 39 246 25 29 27 18 18 20 40 40 29 71 27 12 110 134 2
Raichur Lingasugur Goudur 242 37 205 21 24 23 15 15 17 34 34 22 26 9 4 39 164 2
Raichur Lingasugur Guntagol 25 6 19 2 2 2 1 1 1 3 3 4 6 1 4 11 8 0
Raichur Lingasugur Gurugunta 385 157 228 24 27 25 17 17 19 37 37 25 40 62 34 136 73 19
Raichur Lingasugur Halkawatgi 30 12 18 2 2 2 1 1 1 3 3 3 9 2 1 12 6 0
Raichur Lingasugur Honnalli 23 4 19 2 2 2 1 1 2 3 3 3 3 3 1 7 12 0
Raichur Lingasugur Hunur 31 9 22 2 3 2 2 2 2 4 4 1 1 0 1 2 2 18
Raichur Lingasugur Kachapur 14 3 11 1 1 1 1 1 1 2 2 1 3 0 3 6 5 0
Raichur Lingasugur Kalapur 241 15 226 23 27 25 17 17 19 37 37 24 6 10 7 23 7 196
Raichur Lingasugur Kannal 62 8 54 5 6 5 4 4 4 8 8 10 18 13 2 33 21 0
Raichur Lingasugur Khairwadgi 179 21 158 16 19 18 12 12 14 26 26 15 31 22 15 68 85 5
Raichur Lingasugur Kota 78 16 62 6 7 7 4 4 5 10 10 9 23 9 6 38 24 0
Raichur Lingasugur Mattur 80 14 66 7 8 7 5 5 5 10 10 9 15 17 0 32 34 0
Raichur Lingasugur Mavinabhai 132 40 92 9 11 10 8 8 8 15 15 8 27 15 7 49 35 8
Raichur Lingasugur Medakinal 66 10 56 6 7 6 4 4 5 9 9 6 12 12 10 34 8 14
Raichur Lingasugur Nagarahal 58 9 49 5 6 5 4 4 4 8 8 5 21 20 4 45 4 0
Raichur Lingasugur Naglapur 164 15 149 15 18 16 12 12 13 25 25 13 0 4 2 6 137 6
Raichur Lingasugur Narakaladinni 101 4 97 10 11 10 7 7 8 15 15 14 31 9 7 47 50 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
Raichur Lingasugur Neeralkera 59 0 59 6 7 6 4 4 5 9 9 9 7 1 1 9 50 0
Raichur Lingasugur Paidoddi 436 118 318 33 37 35 23 23 26 51 51 39 100 65 25 190 118 10
Raichur Lingasugur Rodalabanda (Taga) 257 52 205 21 25 23 16 16 17 34 34 19 42 27 24 93 98 14
Raichur Lingasugur Rodalabanda (u.k.p.) 95 8 87 9 10 9 6 6 7 14 14 12 14 13 5 32 38 17
Raichur Lingasugur Santhekellur 49 9 40 4 5 4 3 3 3 6 6 6 6 3 6 15 21 4
Raichur Lingasugur Sarjapur 59 0 59 6 7 6 4 4 5 9 9 9 7 8 10 25 33 1
Raichur Lingasugur Telekhan 102 16 86 9 10 9 6 6 7 14 14 11 27 7 4 38 48 0
Raichur Lingasugur Upparanandihal 26 3 23 2 3 3 2 2 2 4 4 1 0 1 1 2 4 17
Lingasugur Total 4330 783 3547 361 419 386 262 262 293 573 573 418 815 509 271 1595 1551 401
Raichur Manvi Ameenagada 76 6 70 7 8 8 5 5 6 11 11 9 14 6 5 25 28 17
Raichur Manvi Aroli 91 22 69 7 8 7 5 5 6 11 11 9 13 17 10 40 23 6
Raichur Manvi Athanur 66 8 58 6 7 6 4 4 5 9 9 8 11 5 4 20 38 0
Raichur Manvi Bagalawad 331 30 301 30 35 33 22 22 25 49 49 36 71 42 24 137 163 1
Raichur Manvi Ballatagi 233 22 211 21 25 23 16 16 18 35 35 22 19 17 6 42 112 57
Raichur Manvi Bhogavathi 67 1 66 7 8 7 5 5 5 10 10 9 13 11 1 25 41 0
Raichur Manvi Byagavata 147 21 126 13 15 13 10 10 11 21 21 12 32 33 13 78 46 2
Raichur Manvi Chagabhavi 46 17 29 3 3 3 2 2 2 4 4 6 6 9 5 20 9 0
Raichur Manvi Chikkakutnekal 70 20 50 5 6 5 4 4 4 8 8 6 10 18 8 36 14 0
Raichur Manvi Chincharaki 37 4 33 3 4 3 2 2 3 5 5 6 1 11 0 12 21 0
Raichur Manvi Ganadinni 158 71 87 9 11 9 7 7 8 15 15 6 37 26 8 71 16 0
Raichur Manvi Gorkal 132 13 119 12 14 13 9 9 10 19 19 14 25 18 9 52 65 2
Raichur Manvi Gudadinni .(K) 48 29 19 2 2 2 1 1 2 3 3 3 4 4 2 10 9 0
Raichur Manvi Halapur 120 28 92 9 10 9 7 7 7 14 14 15 22 11 20 53 39 0
Raichur Manvi Haravi 272 28 244 25 29 27 18 18 20 40 40 27 37 11 7 55 182 7
Raichur Manvi Heera 114 39 75 7 8 8 5 5 6 11 11 14 17 22 9 48 27 0
Raichur Manvi Hiredinni 94 20 74 8 9 8 5 5 6 12 12 9 13 18 12 43 31 0
Raichur Manvi Hirehanagi 76 29 47 5 5 5 3 3 4 8 8 6 15 9 6 30 16 1
Raichur Manvi Hirekotnekal 185 31 154 16 19 17 12 12 13 26 26 13 23 13 11 47 83 24
Raichur Manvi Janekal 51 2 49 5 6 5 4 4 4 8 8 5 16 13 4 33 15
Raichur Manvi Kallur 136 14 122 12 14 13 9 9 10 19 19 17 14 10 11 35 87 0
Raichur Manvi Kapgal 112 21 91 9 10 10 6 6 7 15 15 13 18 14 6 38 50 3




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Raichur Manvi Kurdi 200 16 184 19 22 21 14 14 16 30 30 18 74 39 19 132 30 22
Raichur Manvi Madagiri 59 30 29 3 3 3 2 2 2 4 4 6 6 7 11 24 5 0
Raichur Manvi Madlapur 97 13 84 9 10 9 6 6 7 14 14 9 5 4 3 12 8 64
Raichur Manvi Malladgudda 93 16 77 8 9 8 5 5 6 12 12 12 7 2 8 17 53 7
Raichur Manvi Mallat 181 48 133 13 16 15 10 10 11 22 22 14 42 22 17 81 52 0
Raichur Manvi Nakkundi 149 12 137 14 17 15 11 11 12 23 23 11 48 27 10 85 50 2
Raichur Manvi Navalakal 153 22 131 13 16 14 10 10 11 22 22 13 29 17 11 57 35 39
Raichur Manvi Nirmanvi 54 17 37 4 4 4 2 2 3 6 6 6 7 7 5 19 18 0
Raichur Manvi Pamanakallur 58 18 40 4 5 4 3 3 3 6 6 6 2 2 3 7 31 2
Raichur Manvi Pothnal 126 19 107 11 12 11 9 9 10 17 17 11 19 7 12 38 60 9
Raichur Manvi Sadapur 70 2 68 7 8 7 5 5 5 10 10 11 22 9 2 33 35 0
Raichur Manvi Sangapur 402 35 367 38 43 40 27 27 30 59 59 44 38 21 8 67 260 40
Raichur Manvi Sunkeshwar 188 60 128 13 16 15 10 10 11 21 21 11 32 20 19 71 54 3
Raichur Manvi Turandinni 88 10 78 8 9 8 6 6 6 12 12 11 5 3 6 14 64 0
Raichur Manvi Utakanur 123 5 118 12 14 13 9 9 9 19 19 14 18 6 1 25 93 0
Raichur Manvi Watgal 115 3 112 11 13 12 9 9 9 18 18 13 23 24 7 54 44 14
Manvi Total 4818 802 4016 408 473 433 299 299 333 648 648 475 808 555 323 1686 2007 323

Raichur Raichur Athkoor 324 51 273 28 32 30 20 20 23 44 44 32 47 55 44 146 37 90
Raichur Raichur Baidoddi 226 14 212 21 25 23 16 16 18 35 35 23 61 46 23 130 81 1
Raichur Raichur Bichali 89 51 38 4 4 4 3 3 3 6 6 5 18 4 2 24 14 0
Raichur Raichur Bijangera 214 48 166 17 20 19 13 13 14 27 27 16 69 32 8 109 54 3
Raichur Raichur Chandrabanda 96 23 73 7 8 7 5 5 6 11 11 13 29 15 18 62 11 0
Raichur Raichur Chicksugur 34 11 23 2 3 2 2 2 2 3 3 4 0 6 0 6 17 0
Raichur Raichur Devasugur 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Raichur Raichur Ganadhal 380 69 311 33 37 34 23 23 26 50 50 35 16 11 10 37 143 131
Raichur Raichur Gillesugur 193 36 157 16 19 17 12 12 13 25 25 18 44 29 18 91 66 0
Raichur Raichur Gunjalli 51 1 50 5 6 5 4 4 4 8 8 6 12 8 2 22 28 0
Raichur Raichur Heerapur 124 53 71 7 8 7 6 6 5 11 11 10 33 19 13 65 6 0
Raichur Raichur Idapanur 129 10 119 12 14 13 9 9 11 19 19 13 11 15 6 32 69 18
Raichur Raichur Jagir Venkatapur 171 28 143 15 18 15 11 11 12 24 24 13 18 20 13 51 26 66
Raichur Raichur Jambaladinni 110 11 99 10 11 10 7 7 8 15 15 16 25 19 9 53 46 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Raichur Raichur Jegarkal 44 7 37 4 4 4 3 3 3 6 6 4 5 9 4 18 9 10
Raichur Raichur Kadloor 37 9 28 3 3 3 2 2 2 4 4 5 12 5 4 21 7 0
Raichur Raichur Kalmala 52 10 42 4 5 5 3 3 3 7 7 5 7 3 4 14 21 7
Raichur Raichur Kamlapur 215 8 207 21 25 23 16 16 17 34 34 21 45 17 5 67 117 23
Raichur Raichur Linganakhanadodi 100 20 80 8 9 9 6 6 6 13 13 10 21 14 15 50 29 1
Raichur Raichur Mamdapur 54, 10 44 4 5 4 3 3 3 7 7 8 14 8 0 22 22 0
Raichur Raichur Manasalapur 31 3 28 3 3 3 2 2 2 5 5 3 6 6 2 14 14 0
Raichur Raichur Marchathal 92 5 87 9 10 9 6 6 7 14 14 12 12 7 2 21 59 7
Raichur Raichur Matmari 192 12 180 18 22 20 14 14 15 30 30 17 13 11 22 46 47 87
Raichur Raichur Mittimalkapur 61 25 36 4 4 4 3 3 3 6 6 3 9 6 9 24 12 0
Raichur Raichur Naddigaddimalkapur 24 6 18 2 2 2 1 1 1 3 3 3 5 2 1 8 10 0
Raichur Raichur Purthipli 136 40 96 9 10 10 7 7 8 15 15 15 11 14 13 38 58 0
Raichur Raichur Sagamakunta 155 11 144 15 18 15 11 11 13 24 24 13 36 24 9 69 55 20
Raichur Raichur Shakwadi 8 5 3 0 0 0 0 0 0 0 0 3 0 2 0 2 1 0
Raichur Raichur Singanodi 66 5 61 6 7 6 4 4 5 10 10 9 24 16 3 43 18 0
Raichur Raichur Udamgal 71 20 51 5 6 5 4 4 4 8 8 7 9 15 6 30 21 0
Raichur Raichur Yadlapur 11 3 8 1 1 1 1 1 1 1 1 0 0 1 2 3 4 1
Raichur Raichur Yapaladinni 210 21 189 19 23 21 14 14 16 31 31 20 36 25 6 67 72 50
Raichur Raichur Yergera 259 35 224 23 27 25 17 17 19 37 37 22 28 24 9 61 137 26
Raichur Total 3961 661 3300 335 389 355 248 248 273 533 533 386 676 488 282 1446 1313 541

Raichur Sindhanur Alabanur 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Raichur Sindhanur Badarli 64 7 57 6 7 6 4 4 5 9 9 7 16 10 6 32 25 0
Raichur Sindhanur Bappur 39 9 30 3 4 3 2 2 2 5 5 4 4 13 3 20 9 1
Raichur Sindhanur Bassapur (K) 9 1 8 1 1 1 1 1 1 1 1 0 1 2 2 5 3 0
Raichur Sindhanur Bhootaladinni 17 3 14 2 2 2 1 1 1 2 2 1 6 0 2 8 5 1
Raichur Sindhanur Chennalli 116 20 96 10 11 10 8 8 8 15 15 11 15 15 7 37 56 3
Raichur Sindhanur Devaragudi 12 3 9 1 1 1 1 1 1 1 1 1 2 2 0 4 5 0
Raichur Sindhanur Dhadesugoor 91 13 78 8 9 8 6 6 6 12 12 11 21 21 17 59 17 2
Raichur Sindhanur Gandhinagar 41 22 19 2 2 2 1 1 1 3 3 4 0 3 0 3 16 0
Raichur Sindhanur Gonawara 48 11 37 4 4 4 3 3 3 6 6 4 3 16 7 26 7 4
Raichur Sindhanur Goudanabhavi 49 11 38 4 4 4 3 3 3 6 6 5 2 6 2 10 25 3




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months Under Progress
District Taluk GP Target| S |Balance| Apr- | May- | Jun- | Juk | Aug- | Sep- | Oct- | Nov- | Dec- _ Unstar| Yet to be
leted Found | Lintel | Roof | Total ed | approved
2018 | 2018 [ 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Raichur Sindhanur Gudanur 198 26 172 18 21 19 13 13 15 28 28 17 38 21 10 69 94 9
Raichur Sindhanur Gunda 134 35 99 10 11 10 8 8 9 16 16 11 40 26 15 81 18 0
Raichur Sindhanur Gunjalli 25 3 22 2 3 2 2 2 2 4 4 1 0 6 5 11 9 2
Raichur Sindhanur Hedginhal 86 13 73 7 8 8 5 5 6 12 12 10 6 30 10 46 23 4
Raichur Sindhanur Hosalli E.j. 101 25 76 8 9 8 5 5 6 12 12 11 14 17 6 37 28 11
Raichur Sindhanur Jalihal 90 24 66 7 7 7 5 5 5 10 10 10 3 7 5 15 51 0
Raichur Sindhanur Javalgera 135 28 107 11 12 11 9 9 10 18 18 9 21 21 11 53 a7 7
Raichur Sindhanur Kalmangi 16 0 16 2 2 2 1 1 1 3 3 1 2 1 1 4 10 2
Raichur Sindhanur Kolbal 44 1 43 4 5 5 3 3 3 7 7 6 6 4 0 10 33 0
Raichur Sindhanur Madasirwar 37 19 18 2 2 2 1 1 1 3 3 3 4 7 5 16 2 0
Raichur Sindhanur Mukkunda 91 13 78 8 9 8 5 5 6 12 12 13 10 14 5 29 49 0
Raichur Sindhanur Pagadadinni 52 21 31 3 4 3 2 2 3 5 5 4 1 4 2 7 21 3
Raichur Sindhanur R.h.colony 8 1 7 1 1 1 0 0 1 1 1 1 4 0 1 5 2 0
Raichur Sindhanur Ragalaparvi 128 66 62 6 7 6 5 5 5 9 9 10 10 18 12 40 22 0
Raichur Sindhanur Ramathanal 62 0 62 6 7 7 4 4 5 10 10 9 13 2 3 18 38 6
Raichur Sindhanur Roudakunda 245 34 211 21 25 23 16 16 18 35 35 22 13 27 14 54 136 21
Raichur Sindhanur Salagunda 113 25 88 9 10 9 6 6 7 14 14 13 19 38 5 62 26 0
Raichur Sindhanur Somalapur 14 4 10 1 1 1 1 1 1 2 2 0 3 0 4 7 2 1
Raichur Sindhanur Tidigol 118 20 98 10 11 11 8 8 8 16 16 10 13 14 6 33 48 17
Raichur Sindhanur Udbal (U) 56 13 43 4 5 5 3 3 3 7 7 6 3 5 12 20 22 1
Raichur Sindhanur Umaluti 7 1 6 1 1 1 0 0 0 1 1 1 1 2 0 3 3 0
Raichur Sindhanur Virupapur 34 1 33 3 4 4 2 2 3 5 5 5 3 2 1 6 12 15
Raichur Sindhanur Walbellary 77 39 38 4 4 4 3 3 3 6 6 5 14 5 10 29 9 0
Raichur Sindhanur Yelekudalgi 78 11 67 7 8 7 5 5 5 11 11 8 9 9 12 30 32 5

Sindhanur Total 2436 523 1913 196 222 205 142 142 157 307 307 235 321 368 201 890 905 118
Raichur Total 19940 3586 16354 1662 1923 1764 1227 1227 1361 2645 2645 1900 3208 2452 1355 7015 7101 2238




