Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Hassan Alur Abbana 14 6 8 1 1 1 1 1 1 1 1 0 4 1 0 5 3 0
Hassan Alur Byarapura 7 1 6 1 1 1 0 0 0 1 1 1 1 0 1 2 4 0
Hassan Alur Dodda Kanagal 10 4 6 1 1 1 0 0 0 1 1 1 0 1 0 1 5 0
Hassan Alur Ganjigere 11 6 5 1 1 1 0 0 0 1 1 0 2 0 1 3 2 0
Hassan Alur Hanchur 11 5 6 1 1 1 0 0 0 1 1 1 1 0 0 1 5 0
Hassan Alur Hunasavalli 19 4 15 1 2 1 1 1 1 2 2 4 4 0 0 4 11 0
Hassan Alur Kadalu 12 6 6 1 1 1 0 0 0 1 1 1 1 3 0 4 2 0
Hassan Alur Kanathur 12 3 9 1 1 1 1 1 1 1 1 1 4 1 0 5 4 0
Hassan Alur Karagodu 14 8 6 1 1 1 0 0 0 1 1 1 0 0 2 2 4 0
Hassan Alur Kunduru 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Alur Madabalu 15 1 14 1 2 1 1 1 1 2 2 3 1 0 0 1 13 0
Hassan Alur Magge 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Alur Mallapura 13 9 4 0 0 0 0 0 0 1 1 2 1 1 0 2 2 0
Hassan Alur Palya 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Alur Taluru 7 5 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Alur Total 153 63 920 10 12 10 4 4 4 13 13 20 20 7 4 31 59 0

Hassan Arakalgud Agrahara 7 4 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Hassan Arakalgud Bannur 4 2 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Hassan Arakalgud Basavapatna 7 1 6 1 1 1 0 0 0 1 1 1 0 2 2 4 2 0
Hassan Arakalgud Belavadi 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Arakalgud Bychanahalli 10 9 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Arakalgud Chikkanahalli 25 7 18 2 2 2 1 1 1 3 3 3 2 8 2 12 6 0
Hassan Arakalgud Dodda Bemmathi 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Hassan Arakalgud Dodda Magge 17 5 12 1 1 1 1 1 1 2 2 2 1 5 0 6 6 0
Hassan Arakalgud Gangoor 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Arakalgud Ganjalagodu 5 1 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Hassan Arakalgud Handrangi 7 2 5 1 1 1 0 0 0 1 1 0 1 0 1 2 3 0
Hassan Arakalgud Hebbale 5 3 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Hassan Arakalgud Heggadihalli 2 0 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Hassan Arakalgud Holalagodu 4 3 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Arakalgud Honnavalli 3 0 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months Under Progress
District Taluk GP Target| S |Balance| Apr- | May- | Jun- | Juk | Aug- | Sep- | Oct- | Nov- | Dec- _ Unstar| Yet to be
leted Found | Lintel | Roof | Total ed | approved
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Hassan Arakalgud Hulikallu 29 13 16 2 2 2 1 1 1 2 2 3 1 0 0 1 15 0
Hassan Arakalgud Kadavinahosahalli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Hassan Arakalgud Kalenahalli 12 4 8 1 1 1 1 1 1 1 1 0 2 0 2 4 4 0
Hassan Arakalgud Kattepura 3 1 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Hassan Arakalgud Katti Mallenahalli 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Arakalgud Keralapura 13 5 8 1 1 1 1 1 1 1 1 0 0 1 1 2 6 0
Hassan Arakalgud Konanur 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Arakalgud Koratikere 20 7 13 1 1 1 1 1 1 2 2 3 7 1 1 9 4 0
Hassan Arakalgud Lakkur 10 2 8 1 1 1 1 1 1 1 1 0 0 0 4 4 4 0
Hassan Arakalgud Mallipatna 4 0 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Hassan Arakalgud Mokali 1 0 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Hassan Arakalgud Ramanathapura 14 1 13 1 1 1 1 1 1 2 2 3 5 0 0 5 8 0
Hassan Arakalgud Rudrapatna 16 5 11 1 1 1 1 1 1 2 2 1 1 1 3 5 6 0
Hassan Arakalgud Santhemarur 15 3 12 1 1 1 1 1 1 2 2 2 2 1 1 4 8 0
Hassan Arakalgud Saragoor 2 0 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Hassan Arakalgud Vaddarahalli 7 5 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Hassan Arakalgud Vijapura Forest 14 7 7 1 1 1 0 0 1 1 1 1 2 0 2 4 3 0
Hassan Arakalgud Yalagathavalli 5 1 4 0 0 0 0 0 0 1 1 2 0 0 0 0 4 0

Arakalgud Total 271 95 176 15 15 15 10 10 11 24 24 52 37 22 22 81 95 0
Hassan Arasikere Aggunda 15 1 14 1 2 1 1 1 1 2 2 3 1 2 2 5 9 0
Hassan Arasikere Arakere 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Arasikere Bageshpura 3 2 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Hassan Arasikere Bandur 12 9 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Hassan Arasikere Belagumba 19 10 9 1 1 1 1 1 1 1 1 1 3 1 2 6 3 0
Hassan Arasikere Bendekere 10 1 9 1 1 1 1 1 1 1 1 1 3 1 0 4 5 0
Hassan Arasikere Chogachagere 4 1 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Hassan Arasikere Doddametikurke 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Arasikere Dummenahalli 3 0 3 0 0 0 0 0 0 0 0 3 1 0 1 2 1 0
Hassan Arasikere Gandasi 2 0 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Hassan Arasikere Geejihalli 59 19 40 4 4 4 3 3 3 6 6 7 10 9 6 25 15 0
Hassan Arasikere Habbanaghatta 12 1 11 1 1 1 1 1 1 2 2 1 6 0 0 6 5 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Hassan Arasikere Handralu 2 0 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Hassan Arasikere Harnahalli 9 1 8 1 1 1 1 1 1 1 1 0 0 0 1 1 7 0
Hassan Arasikere Heggatta 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Hassan Arasikere Hiriyur 24 0 24 2 3 2 2 2 2 4 4 3 10 1 2 13 11 0
Hassan Arasikere J.C. Pura 3 0 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Hassan Arasikere Jajur 20 12 8 1 1 1 0 0 1 1 1 2 0 1 1 2 6 0
Hassan Arasikere Javagal 4 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Hassan Arasikere Kachighatta 18 4 14 1 1 1 1 1 1 2 2 4 2 0 1 3 11 0
Hassan Arasikere Kallugundi 10 2 8 1 1 1 1 1 1 1 1 0 0 1 1 2 6 0
Hassan Arasikere Kalyadi 6 3 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Hassan Arasikere Kamasamudra 13 6 7 1 1 1 0 0 1 1 1 1 5 1 0 6 1 0
Hassan Arasikere Kanakatte 7 2 5 1 1 1 0 0 0 1 1 0 1 2 1 4 1 0
Hassan Arasikere Karagunda 8 2 6 1 1 1 0 0 0 1 1 1 2 0 2 4 2 0
Hassan Arasikere Kenkere 9 4 5 1 1 1 0 0 0 1 1 0 0 2 0 2 3 0
Hassan Arasikere Kolagunda 5 1 4 0 0 0 0 0 0 1 1 2 0 0 0 0 4 0
Hassan Arasikere Kondenalu 5 2 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Hassan Arasikere Kuruvanka 5 2 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Hassan Arasikere Lalanakere 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Arasikere Madalu 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Arasikere Mududi 2 0 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Hassan Arasikere Murundi 66 30 36 3 4 4 2 2 3 5 5 8 7 8 1 16 20 0
Hassan Arasikere Narasipura 14 6 8 1 1 1 1 1 1 1 1 0 0 0 1 1 7 0
Hassan Arasikere Nerlige 2 0 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Hassan Arasikere Puralehalli 7 1 6 1 1 1 0 0 0 1 1 1 1 0 0 1 5 0
Hassan Arasikere Rampura 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Hassan Arasikere Rangapura 3 1 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Arasikere Shanegere 21 5 16 2 2 2 1 1 1 2 2 3 3 0 1 4 12 0
Hassan Arasikere Shankaranahalli 9 2 7 1 1 1 0 0 1 1 1 1 0 0 0 0 7 0
Hassan Arasikere Thalalur 24 7 17 2 2 2 1 1 1 3 3 2 5 3 1 9 8 0
Hassan Arasikere Undiganalu 6 1 5 1 1 1 0 0 0 1 1 0 0 0 0 0 5 0
Hassan Arasikere Yadavanahalli 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months Under Progress
District Taluk GP Target| S |Balance| Apr- | May- | Jun- | Juk | Aug- | Sep- | Oct- | Nov- | Dec- _ Unstar| Yet to be
leted Found | Lintel | Roof | Total ed | approved
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Arasikere Total 455 148 307 29 32 30 17 17 21 40 40 81 62 38 27 127 180 0
Hassan Belur Adagooru 4 2 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Hassan Belur Andale 3 1 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Hassan Belur Bantenahalli 8 5 3 0 0 0 0 0 0 0 0 3 1 2 0 3 0 0
Hassan Belur Gangur 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Belur Ghattadahalli 6 1 5 1 1 1 0 0 0 1 1 0 1 1 2 4 1 0
Hassan Belur Gonisomenahalli 5 1 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Hassan Belur Hagare 8 3 5 1 1 1 0 0 0 1 1 0 3 0 1 4 1 0
Hassan Belur Halebeedu 15 4 11 1 1 1 1 1 1 2 2 1 3 1 1 5 6 0
Hassan Belur Hulugundi 4 2 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Hassan Belur Ibbedu 6 4 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Hassan Belur Kesagodu 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Hassan Belur Kodihalli 14 4 10 1 1 1 1 1 1 2 2 0 2 0 0 2 8 0
Hassan Belur Kogilamane 4 2 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Hassan Belur Kushavara 5 0 5 1 1 1 0 0 0 1 1 0 0 0 0 0 5 0
Hassan Belur Madaghatta 5 0 5 1 1 1 0 0 0 1 1 0 0 0 0 0 5 0
Hassan Belur Naranapura 7 0 7 1 1 1 0 0 1 1 1 1 0 0 0 0 7 0
Hassan Belur Rajanasiriyur 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Hassan Belur Sanyasihalli 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Belur Savasihalli 17 1 16 2 2 2 1 1 1 3 3 1 3 1 0 4 12 0
Hassan Belur Tholalu 5 0 5 1 1 1 0 0 0 1 1 0 2 0 0 2 3 0
Hassan Belur Yalahanka 21 5 16 2 2 2 1 1 1 2 2 3 2 2 2 6 10 0
Hassan Belur Yamasandi 2 0 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0

Belur Total 147 40 107 12 12 12 4 4 5 16 16 26 24 9 7 40 67 0
Hassan Channarayapatna Akkanahalli 5 1 4 0 0 0 0 0 0 1 1 2 2 0 0 2 2 0
Hassan Channarayapatna Anathi 2 1 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Hassan Channarayapatna Anekere 4 1 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Hassan Channarayapatna Bagur 3 2 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Channarayapatna Baladare 3 1 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Hassan Channarayapatna Balaganchi 3 0 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Hassan Channarayapatna Baragur 6 1 5 1 1 1 0 0 0 1 1 0 0 0 0 0 5 0
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Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Hassan Channarayapatna Bekka 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Hassan Channarayapatna Belagihallli 5 0 5 1 1 1 0 0 0 1 1 0 2 0 2 4 1 0
Hassan Channarayapatna Byadarahalli 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Hassan Channarayapatna D.kalenahalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Channarayapatna Dammaninagala 4 1 3 0 0 0 0 0 0 0 0 3 1 1 0 2 1 0
Hassan Channarayapatna Didaga 13 1 12 1 1 1 1 1 1 2 2 2 2 0 0 2 10 0
Hassan Channarayapatna Dindagur 9 5 4 0 0 0 0 0 0 1 1 2 0 1 0 1 3 0
Hassan Channarayapatna Gowdagere 11 3 8 1 1 1 1 1 1 1 1 0 1 0 0 1 7 0
Hassan Channarayapatna Gulasinda 4 1 3 0 0 0 0 0 0 0 0 3 1 0 2 3 0 0
Hassan Channarayapatna Hirisave 10 0 10 1 1 1 1 1 1 2 2 0 1 0 1 2 8 0
Hassan Channarayapatna Jambur 3 1 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Hassan Channarayapatna Janivara 10 2 8 1 1 1 1 1 1 1 1 0 2 1 1 4 4 0
Hassan Channarayapatna Jinnenahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Channarayapatna Juttanahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Hassan Channarayapatna Kabbali 14 6 8 1 1 1 1 1 1 1 1 0 2 1 0 3 5 0
Hassan Channarayapatna Kalkere 10 5 5 1 1 1 0 0 0 1 1 0 2 0 1 3 2 0
Hassan Channarayapatna Kantharajapura 7 0 7 1 1 1 0 0 1 1 1 1 1 1 0 2 5 0
Hassan Channarayapatna Kembalu 5 1 4 0 0 0 0 0 0 1 1 2 0 2 0 2 2 0
Hassan Channarayapatna Kumbenabhalli 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Channarayapatna Kundur 5 1 4 0 0 0 0 0 0 1 1 2 0 1 0 1 3 0
Hassan Channarayapatna M.shivara 4 1 3 0 0 0 0 0 0 0 0 3 1 0 1 2 1 0
Hassan Channarayapatna Mathigatta 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Channarayapatna Mattanavile 4 1 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Hassan Channarayapatna Navile 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Channarayapatna Noranakki 5 0 5 1 1 1 0 0 0 1 1 0 1 1 1 3 2 0
Hassan Channarayapatna Nuggehalli 4 1 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Hassan Channarayapatna S.shivara 5 3 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Hassan Channarayapatna Sathenahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Channarayapatna Sravanabelagola 4 0 4 0 0 0 0 0 0 1 1 2 0 0 1 1 3 0
Hassan Channarayapatna Sundahalli 5 3 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Hassan Channarayapatna Tagadur 6 5 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

::f:"arayapama 188 56| 132 10 10 10 5 5 6 17 17 52 27 13 13 53 79 0

Hassan Hassan A.hosahalli 10 3 7 1 1 1 0 0 1 1 1 1 1 2 0 3 4 0
Hassan Hassan Ambuga 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Hassan Ankapura 7 3 4 0 0 0 0 0 0 1 1 2 1 0 1 2 2 0
Hassan Hassan Basavagatta 2 1 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Hassan Hassan Boovanahalli 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Hassan Hassan Bylahalli 7 3 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Hassan Hassan Channangihalli 4 2 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Hassan Hassan Dudda 4 2 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Hassan Hassan Handinakere 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Hassan Hanumanthapura 4 0 4 0 0 0 0 0 0 1 1 2 1 3 0 4 0 0
Hassan Hassan Heragu 2 1 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Hassan Hassan Honnavara 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Hassan Huvinahalli Kaval 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Hassan Jagaravalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Hassan Kabbali 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Hassan Hassan Karle 5 3 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Hassan Kattaya 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Hassan Kowsika 5 2 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Hassan Hassan Kuduragundi 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Hassan Hassan Markuli 23 8 15 1 2 1 1 1 1 2 2 4 1 5 4 10 5 0
Hassan Hassan Mosalehosahalli 5 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Hassan Hassan Seege 4 1 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Hassan Hassan Shankaranahalli 4 2 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Hassan Shantigrama 15 8 7 1 1 1 0 0 1 1 1 1 2 1 0 3 4 0
Hassan Hassan Shettihalli 6 1 5 1 1 1 0 0 0 1 1 0 2 0 0 2 3 0
Hassan Hassan Thattekere 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Hassan Hassan Yalagunda 3 1 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Hassan Total 126 51 75 4 5 4 1 1 3 8 8 41 15 13 9 37 38 0

Hassan Holenarasipura Anekannambadi 22 16 6 1 1 1 0 0 0 1 1 1 4 1 5 1 0
Hassan Holenarasipura Bagivalu 3 1 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
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Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Hassan Holenarasipura Bidarakka 8 3 5 1 1 1 0 0 0 1 1 0 0 2 0 2 3 0
Hassan Holenarasipura Doddabyagathavalli 2 0 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Hassan Holenarasipura Doddahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Holenarasipura Doddakadanur 11 4 7 1 1 1 0 0 1 1 1 1 1 0 1 2 5 0
Hassan Holenarasipura Doddakunche 5 1 4 0 0 0 0 0 0 1 1 2 2 0 0 2 2 0
Hassan Holenarasipura Halekote 3 0 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Hassan Holenarasipura Halli Mysore 10 4 6 1 1 1 0 0 0 1 1 1 1 0 0 1 5 0
Hassan Holenarasipura Hangarahalli 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Holenarasipura Hariharapura 2 1 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Holenarasipura Ichanahalli 6 3 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Hassan Holenarasipura Kattebelaguli 4 1 3 0 0 0 0 0 0 0 0 3 1 1 0 2 1 0
Hassan Holenarasipura Keragodu 11 1 10 1 1 1 1 1 1 2 2 0 2 0 1 3 7 0
Hassan Holenarasipura Kodihalli 8 0 8 1 1 1 1 1 1 1 1 0 0 0 0 0 8 0
Hassan Holenarasipura Kyathanahalli 8 4 4 0 0 0 0 0 0 1 1 2 0 0 2 2 2 0
Hassan Holenarasipura Malali 4 3 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Hassan Holenarasipura Mallappanahalli 7 5 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Holenarasipura Maragowdanahalli 3 0 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Hassan Holenarasipura Moodalahippe 8 6 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Hassan Holenarasipura Nagaranahalli 5 3 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Hassan Holenarasipura Niduvani 7 1 6 1 1 1 0 0 0 1 1 1 1 2 0 3 3 0
Hassan Holenarasipura Odanahalli 4 0 4 0 0 0 0 0 0 1 1 2 3 0 0 3 1 0
Hassan Holenarasipura Sankanahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Hassan Holenarasipura Sravanur 9 6 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Hassan Holenarasipura Thathanahalli 6 2 4 0 0 0 0 0 0 1 1 2 0 0 0 0 4 0
Holenarasipura Total 162 67 95 7 7 7 2 2 3 12 12 43 20 5 10 35 60 0

Hassan Sakaleshapura Bage 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Sakaleshapura Ballu 4 1 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Hassan Sakaleshapura Belagodu 6 1 5 1 1 1 0 0 0 1 1 0 1 1 1 3 2 0
Hassan Sakaleshapura Biradahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Sakaleshapura Byakaravalli 3 0 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Hassan Sakaleshapura Changadihalli 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
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Hassan Sakaleshapura Devaladakere 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Sakaleshapura Halasulige 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Sakaleshapura Hanbal 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Sakaleshapura Hebbasale 5 3 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Hassan Sakaleshapura Heggadde 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Hassan Sakaleshapura Hosur 3 2 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Sakaleshapura Igoor 9 4 5 1 1 1 0 0 0 1 1 0 2 0 0 2 3 0
Hassan Sakaleshapura Kyamanahalli 8 1 7 1 1 1 0 0 1 1 1 1 2 1 1 4 3 0
Hassan Sakaleshapura Kyanahalli 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Hassan Sakaleshapura Malali 7 1 6 1 1 1 0 0 0 1 1 1 1 1 0 2 4 0
Hassan Sakaleshapura Valalahalli 8 4 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Hassan Sakaleshapura Vanagoor 5 3 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Hassan Sakaleshapura Yeslur 2 0 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Sakaleshapura Total 70 21 49 4 4 4 0 0 1 5 5 26 11 4 3 18 31 0

Hassan Total 1572 541 1031 91 97 92 43 43 54 135 135 341 216 111 95 422 609 0




