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Houses to be completed in 9 months Under Progress

Kodagu Madikeri Hoskeri 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0

Kodagu Madikeri Kanthur Murnad 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0

Kodagu Madikeri Karike 3 1 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0

Kodagu Madikeri Napoklu 4 3 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0

Kodagu Madikeri Peraje 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0

Kodagu Madikeri Sampaje 2 0 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0

Madikeri Total 15 7 8 0 0 0 0 0 0 0 0 8 2 1 0 3 5 0

Kodagu Somwarpet Aigur 2 0 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0

Kodagu Somwarpet Byadagotta 4 2 2 0 0 0 0 0 0 0 0 2 0 1 1 2 0 0

Kodagu Somwarpet Dundalli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Kodagu Somwarpet Ganagur 3 1 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0

Kodagu Somwarpet Haradoor 6 4 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0

Kodagu Somwarpet Hebbele 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Kodagu Somwarpet Kirgandur 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0

Kodagu Somwarpet Kudumangalur 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0

Kodagu Somwarpet Nanjarayapatna 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0

Kodagu Somwarpet Nelliahudikeri 5 3 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0

Kodagu Somwarpet Thorenoor 5 3 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0

Kodagu Somwarpet Valnur Thyagathur 4 2 2 0 0 0 0 0 0 0 0 2 0 0 2 2 0 0

Somwarpet Total 37 20 17 0 0 0 0 0 0 0 0 17 5 1 5 11 6 0

Kodagu Virajpet Chennayanakote 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0

Kodagu Virajpet Kedamallur 10 3 7 1 1 1 0 0 1 1 1 1 2 2 0 4 3 0

Kodagu Virajpet Maldare 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Kodagu Virajpet Siddapura 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Virajpet Total 13 5 8 1 1 1 0 0 1 1 1 2 2 2 1 5 3 0

Kodagu Total 65 32 33 1 1 1 0 0 1 1 1 27 9 4 6 19 14 0


