Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Mandya Krishnarajpet Aghalaya 7 5 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Mandya Krishnarajpet Agrahara Bachahalli 6 5 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Krishnarajpet Aikanahalli 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Krishnarajpet Akkihebbalu 19 7 12 1 1 1 1 1 1 2 2 2 2 1 2 5 7 0
Mandya Krishnarajpet Albadikavle 15 9 6 1 1 1 0 0 0 1 1 1 0 0 3 3 3 0
Mandya Krishnarajpet Anagola 6 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Krishnarajpet Balenahalli 15 9 6 1 1 1 0 0 0 1 1 1 2 1 0 3 3 0
Mandya Krishnarajpet Ballekere 20 7 13 1 1 1 1 1 1 2 2 3 2 3 5 10 3 0
Mandya Krishnarajpet Bandihole 4 2 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Mandya Krishnarajpet Beeruvalli 9 7 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Mandya Krishnarajpet Bharathipuracross 2 0 2 0 0 0 0 0 0 0 0 2 0 1 1 2 0 0
Mandya Krishnarajpet Bookanakere 9 6 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Mandya Krishnarajpet Chowdenabhalli 9 4 5 1 1 1 0 0 0 1 1 0 1 0 2 3 2 0
Mandya Krishnarajpet Dabbegatta 4 2 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Mandya Krishnarajpet Ganjigere 12 7 5 1 1 1 0 0 0 1 1 0 2 0 3 5 0 0
Mandya Krishnarajpet Haralahalli 7 6 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Mandya Krishnarajpet Hariharapura 9 2 7 1 1 1 0 0 1 1 1 1 2 0 0 2 5 0
Mandya Krishnarajpet Hirikalale 17 12 5 1 1 1 0 0 0 1 1 0 2 0 2 4 1 0
Mandya Krishnarajpet Ichanahalli 5 2 3 0 0 0 0 0 0 0 0 3 2 1 0 3 0 0
Mandya Krishnarajpet Kikkeri 7 2 5 1 1 1 0 0 0 1 1 0 0 2 0 2 3 0
Mandya Krishnarajpet Lakshmi Pura 20 10 10 1 1 1 1 1 1 1 1 2 2 0 1 3 7 0
Mandya Krishnarajpet Madapura 6 3 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Mandya Krishnarajpet Maduvina Kodi 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Krishnarajpet Makavalli 13 7 6 1 1 1 0 0 0 1 1 1 2 0 1 3 3 0
Mandya Krishnarajpet Mandegere 8 3 5 1 1 1 0 0 0 1 1 0 2 0 1 3 1 1
Mandya Krishnarajpet Murukanahalli 5 4 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Mandya Krishnarajpet if:ia”amapura 5 3 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Mandya Krishnarajpet Santebacahalli 11 2 9 1 1 1 1 1 1 1 1 1 0 1 2 3 6 0
Mandya Krishnarajpet Sarangi 6 3 3 0 0 0 0 0 0 0 0 3 1 0 2 3 0 0
Mandya Krishnarajpet Shilanere 14 8 6 1 1 1 0 0 0 1 1 1 4 0 0 4 2 0
Mandya Krishnarajpet Sindhagatta 9 7 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Mandya Krishnarajpet Somanabhalli 7 4 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Mandya Krishnarajpet Tandegere 8 5 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Mandya Krishnarajpet Vitalapura 7 4 3 0 0 0 0 0 0 0 0 3 2 0 2 1 0
Krishnarajpet Total 305 165 140 14 14 14 4 4 5 16 16 53 35 12 28 75 64 1

Mandya Maddur Abalavadi 4 1 3 0 0 0 0 0 0 0 0 3 2 1 0 3 0 0
Mandya Maddur Aluru 17 6 11 1 1 1 1 1 1 2 2 1 2 1 0 3 8 0
Mandya Maddur Annuru 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Maddur Athaguru 9 8 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Maddur Bekkalale 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Maddur Besagarahalli 10 7 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Mandya Maddur Bharathinagar 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Maddur Bidarahalli 7 6 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Maddur Bidharakote 2 0 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Mandya Maddur Chamanahalli 8 1 7 1 1 1 0 0 1 1 1 1 0 0 1 1 6 0
Mandya Maddur Chikkarasinakere 7 3 4 0 0 0 0 0 0 1 1 2 3 0 0 3 1 0
Mandya Maddur Doddarasinakare 11 9 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Mandya Maddur Gejjalagere 2 1 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Mandya Maddur Goravanahalli 3 1 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Mandya Maddur Hemmanahalli 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Maddur Holagerehalli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Maddur Hosagavi 3 0 3 0 0 0 0 0 0 0 0 3 0 1 1 2 1 0
Mandya Maddur Hosakere 8 5 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Mandya Maddur Huthagere 8 2 6 1 1 1 0 0 0 1 1 1 1 0 1 2 4 0
Mandya Maddur K Honnalagere 5 4 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Mandya Maddur K. Bellur 15 9 6 1 1 1 0 0 1 1 1 0 4 0 0 4 2 0
Mandya Maddur K. Shettahalli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Maddur Kadhalur 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Maddur Kadukottanahalli 8 1 7 1 1 1 0 0 1 1 1 1 3 1 0 4 3 0
Mandya Maddur Kesthuru 10 5 5 1 1 1 0 0 0 1 1 0 0 0 0 0 5 0
Mandya Maddur Koolegere 16 8 8 1 1 1 1 1 1 1 1 0 2 0 0 2 6 0
Mandya Maddur Koppa 5 3 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
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Mandya Maddur Kyathaghatta 9 4 5 1 1 1 0 0 0 1 1 0 0 0 0 0 5 0
Mandya Maddur Madharahalli 6 6 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Maddur Mallana Kuppe 12 7 5 1 1 1 0 0 0 1 1 0 3 0 0 3 2 0
Mandya Maddur Maraliga 4 3 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Maddur Menasagere 9 3 6 1 1 1 0 0 0 1 1 1 3 1 0 4 2 0
Mandya Maddur Nagarakere 12 8 4 0 0 0 0 0 0 1 1 2 1 0 1 2 2 0
Mandya Maddur Nidaghatta 3 2 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Mandya Maddur Niluvagilu 9 5 4 0 0 0 0 0 0 1 1 2 3 0 0 3 1 0
Mandya Maddur S 1 Honnalgere 9 9 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Maddur Sadolalu 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Maddur Somanabhalli 10 3 7 1 1 1 0 0 1 1 1 1 2 1 0 3 4 0
Mandya Maddur Thaggahalli 6 2 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Mandya Maddur Torebommnabhalli 8 6 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Mandya Maddur Yadaganahalli 9 3 6 1 1 1 0 0 0 1 1 1 1 0 0 1 5 0
Maddur Total 280 156 124 12 12 12 2 2 6 17 17 44 37 8 4 49 75 0

Mandya Malavalli Agasnapura 17 6 11 1 1 1 1 1 1 2 2 1 0 0 5 5 6 0
Mandya Malavalli B.g.pura 8 5 3 0 0 0 0 0 0 0 0 3 0 0 2 2 1 0
Mandya Malavalli Bandur 6 4 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Mandya Malavalli Belakavadi 9 1 8 1 1 1 1 1 1 1 1 0 1 0 4 5 3 0
Mandya Malavalli Bendaravadi 4 1 3 0 0 0 0 0 0 0 0 3 0 0 2 2 1 0
Mandya Malavalli Bydarahalli 22 9 13 1 1 1 1 1 1 2 2 3 6 1 1 8 5 0
Mandya Malavalli Chikkamulagudu 23 7 16 2 2 2 1 1 1 2 2 3 5 0 0 5 11 0
Mandya Malavalli Chottenahalli 17 5 12 1 1 1 1 1 1 2 2 2 1 1 1 3 9 0
Mandya Malavalli D.halasahalli 23 10 13 1 1 1 1 1 1 2 2 3 4 1 2 7 6 0
Mandya Malavalli Dalavayikodihalli 3 1 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Mandya Malavalli Dhanaguru 9 8 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Mandya Malavalli Dugganahalli 3 1 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Mandya Malavalli H Basavapura 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Malavalli Haadli 16 9 7 1 1 1 0 0 1 1 1 1 2 0 2 4 3 0
Mandya Malavalli Halaguru 4 1 3 0 0 0 0 0 0 0 0 3 0 0 3 3 0 0
Mandya Malavalli Hittanahalli 8 6 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
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Mandya Malavalli Hosahalli 10 3 7 1 1 1 0 0 1 1 1 1 2 1 2 5 2 0
Mandya Malavalli Huskur 24 15 9 1 1 1 1 1 1 1 1 1 1 0 3 4 5 0
Mandya Malavalli Kaggalipura 8 1 7 1 1 1 0 0 1 1 1 1 0 0 1 1 6 0
Mandya Malavalli Kalkuni 37 15 22 2 2 2 1 1 2 3 3 6 3 0 7 10 12 0
Mandya Malavalli Kandegala 4 3 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Mandya Malavalli Kirugavalu 105 22 83 8 9 9 6 6 6 13 13 13 13 2 15 30 53 0
Mandya Malavalli Kundur 4 2 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Mandya Malavalli Kyathnahalli 19 10 9 1 1 1 1 1 1 1 1 1 1 0 5 6 3 0
Mandya Malavalli Lingapatna 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Malavalli Marehalli 6 2 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Mandya Malavalli Mikkere 22 9 13 1 1 1 1 1 1 2 2 3 0 1 4 5 8 0
Mandya Malavalli Nelamakanahalli 16 6 10 1 1 1 1 1 1 2 2 0 2 0 1 3 7 0
Mandya Malavalli Nidaghatta 24 6 18 2 2 2 1 1 1 3 3 3 4 2 1 7 11 0
Mandya Malavalli Nitturu 12 10 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Mandya Malavalli Pandithahalli 10 5 5 1 1 1 0 0 0 1 1 0 1 0 1 2 3 0
Mandya Malavalli Purigali 11 1 10 1 1 1 1 1 1 2 2 0 2 0 2 4 6 0
Mandya Malavalli Ragibommanabhalli 5 4 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Mandya Malavalli Sarguru 40 13 27 3 3 3 2 2 2 4 4 4 4 10 4 18 9 0
Mandya Malavalli Settihalli 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Malavalli Sujjalur 13 4 9 1 1 1 1 1 1 1 1 1 2 1 0 3 6 0
Mandya Malavalli Talagavadi 2 1 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Mandya Malavalli Thorekadanahalli 17 7 10 1 1 1 1 1 1 2 2 0 2 1 1 4 6 0
Mandya Malavalli Yathmabadi 6 2 4 0 0 0 0 0 0 1 1 2 0 1 0 1 3 0
Malavalli Total 574 221 353 33 34 34 23 23 27 51 51 77 61 24 74 159 194 0

Mandya Mandya Alakere 3 0 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Mandya Mandya B.hosur 5 0 5 1 1 1 0 0 0 1 1 0 1 0 0 1 4 0
Mandya Mandya Baby 4 0 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Mandya Mandya Basaralu 3 0 3 0 0 0 0 0 0 0 0 3 0 0 2 2 1 0
Mandya Mandya Belur 13 8 5 1 1 1 0 0 0 1 1 0 1 1 1 3 2 0
Mandya Mandya Bevinahalli 7 3 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Mandya Mandya Bevukal 8 4 4 0 0 0 0 0 0 1 1 2 2 0 1 3 1 0
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Mandya Mandya Boodanur 6 1 5 1 1 1 0 0 0 1 1 0 0 0 1 1 4 0
Mandya Mandya Chandagalu 3 1 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Mandya Mandya Chandagalu (dudda) 10 4 6 1 1 1 0 0 0 1 1 1 2 0 1 3 3 0
Mandya Mandya Doddagarudanahalli 3 2 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Mandya Mandya Dudda 6 2 4 0 0 0 0 0 0 1 1 2 2 0 0 2 2 0
Mandya Mandya G.malligere 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Mandya Ganadalu 4 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Mandya Gopalapura 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Mandya H.malligere 4 2 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Mandya Mandya Hallegere 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Mandya Haluvadi 7 6 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Mandya Mandya Hanakere 3 0 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Mandya Mandya Hodaghatta 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Mandya Holalu 16 2 14 1 2 1 1 1 1 2 2 3 0 0 1 1 13 0
Mandya Mandya Hulivana 2 0 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Mandya Mandya Hullenahalli 6 0 6 1 1 1 0 0 0 1 1 1 2 0 1 3 3 0
Mandya Mandya Induvalu 5 2 3 0 0 0 0 0 0 0 0 3 1 0 1 2 1 0
Mandya Mandya Kambadabhalli 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Mandya Mandya Kannali 8 2 6 1 1 1 0 0 0 1 1 1 1 0 0 1 5 0
Mandya Mandya Keelara 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Mandya Mandya Kereagodu 8 5 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Mandya Mandya Kothathi 12 9 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Mandya Mandya Mandya Rural 9 1 8 1 1 1 1 1 1 1 1 0 1 1 0 2 6 0
Mandya Mandya Mangala 36 11 25 3 3 3 2 2 2 4 4 2 4 1 0 5 20 0
Mandya Mandya Maranachakanahalli 5 4 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Mandya Mandya Mudagandur 8 5 3 0 0 0 0 0 0 0 0 3 1 1 0 2 1 0
Mandya Mandya Muthegere 2 1 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Mandya Mandya Santhekasalagere 8 7 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Mandya Mandya Sathanoor 6 5 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Mandya Mandya Shivalli 3 1 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Mandya Mandya Soonagahalli 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Mandya Mandya Thaggahalli 4 2 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Mandya Mandya {'\?jﬁkiemh:lm 10 5 5 1 1 1 0 0 0 1 1 0 1 0 0 1 4 0
Mandya Mandya Ummadahalli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Mandya Upparakanahalli 6 3 3 0 0 0 0 0 0 0 0 3 1 0 1 2 1 0
Mandya Mandya Yaliyur 5 2 3 0 0 0 0 0 0 0 0 3 0 1 2 3 0 0
Mandya Total 263 112 151 12 13 12 4 4 4 18 18 66 32 6 14 52 9 0

Mandya Nagamangala Anchachattnahalli 7 2 5 1 1 1 0 0 0 1 1 0 1 0 0 1 4 0
Mandya Nagamangala Arani 5 3 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Mandya Nagamangala Bhimanahalli 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Nagamangala Bhramhadevarahalli 2 0 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Mandya Nagamangala Bindiganavile 9 4 5 1 1 1 0 0 0 1 1 0 2 0 2 4 1 0
Mandya Nagamangala Bogadhi 12 3 9 1 1 1 1 1 1 1 1 1 3 0 5 8 1 0
Mandya Nagamangala Chinya 5 3 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Mandya Nagamangala Chunchanahalli 4 1 3 0 0 0 0 0 0 0 0 3 2 0 0 2 1 0
Mandya Nagamangala Devalapura 12 7 5 1 1 1 0 0 0 1 1 0 1 0 2 3 2 0
Mandya Nagamangala Doddabala 17 7 10 1 1 1 1 1 1 2 2 0 4 0 2 6 2 2
Mandya Nagamangala Gondenahalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Nagamangala Haradanahalli 4 2 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Mandya Nagamangala Honakere 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Nagamangala Honnavara 7 2 5 1 1 1 0 0 0 1 1 0 1 0 3 4 1 0
Mandya Nagamangala Hulikere 4 3 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Mandya Nagamangala Kadabahalli 3 1 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Mandya Nagamangala Kalilinganahalli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Nagamangala Kanthapura 11 2 9 1 1 1 1 1 1 1 1 1 3 0 0 3 6 0
Mandya Nagamangala Karadahalli 5 3 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Mandya Nagamangala Lalanakere 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Nagamangala Mannahalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Nagamangala Mayoganahalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Mandya Nagamangala Nalligere 8 5 3 0 0 0 0 0 0 0 0 3 1 0 2 3 0 0
Mandya Nagamangala Palagrahara 3 1 2 0 0 0 0 0 0 0 0 2 0 0 2 2 0 0
Mandya Nagamangala Tuppadamadu 3 1 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
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Nagamangala Total 132 57 75 7 7 7 3 3 3 8 8 29 23 1 22 46 27 2

Mandya Pandavapura Aralakuppe 14 2 12 1 1 1 1 1 1 2 2 2 0 2 1 3 9 0
Mandya Pandavapura Balagatta 8 3 5 1 1 1 0 0 0 1 1 0 2 0 0 2 3 0
Mandya Pandavapura Bannangadi 10 7 3 0 0 0 0 0 0 0 0 3 0 3 0 3 0 0
Mandya Pandavapura Chikkade 5 2 3 0 0 0 0 0 0 0 0 3 1 0 1 2 1 0
Mandya Pandavapura Chinakurali 8 8 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Pandavapura Dinka 12 7 5 1 1 1 0 0 0 1 1 0 2 0 0 2 3 0
Mandya Pandavapura Doddabyadarahalli 5 2 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Mandya Pandavapura Gummanabhalli 13 4 9 1 1 1 1 1 1 1 1 1 3 0 0 3 6 0
Mandya Pandavapura Halebeedu 13 5 8 1 1 1 1 1 1 1 1 0 1 1 0 2 6 0
Mandya Pandavapura Haravoo 4 0 4 0 0 0 0 0 0 1 1 2 1 1 1 3 1 0
Mandya Pandavapura Hiremarali 5 2 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Mandya Pandavapura Honganahalli 7 5 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Mandya Pandavapura Jakkanahalli 7 7 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Pandavapura K Bettahalli 9 7 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Mandya Pandavapura Kanaganamaradi 3 1 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Mandya Pandavapura Katteri 24 9 15 1 2 1 1 1 1 2 2 4 4 0 0 4 11 0
Mandya Pandavapura Kennalu 3 1 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
Mandya Pandavapura Kyathanahalli 5 3 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Mandya Pandavapura Lakshmi Sagara 4 2 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Mandya Pandavapura Manikana Halli 7 0 7 1 1 1 0 0 1 1 1 1 3 0 1 4 3 0
Mandya Pandavapura Melukote 2 1 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Mandya Pandavapura Narayanapura 3 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Pandavapura Sunkatonnur 10 6 4 0 0 0 0 0 0 1 1 2 2 0 1 3 1 0
Mandya Pandavapura T.s. Chatra 5 3 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Pandavapura Total 186 90 96 7 8 7 4 4 5 11 11 39 26 8 8 42 54 0

Mandya Srirangapatna Arakere 13 3 10 1 1 1 1 1 1 2 2 0 1 0 0 1 9 0
Mandya Srirangapatna Ballekere 4 3 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Mandya Srirangapatna Ballenahalli 8 2 6 1 1 1 0 0 0 1 1 1 2 0 0 2 4 0
Mandya Srirangapatna Belagola 6 2 4 0 0 0 0 0 0 1 1 2 0 0 0 0 4 0
Mandya Srirangapatna Chikkaankanahalli 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Mandya Srirangapatna Darasaguppe 3 0 3 0 0 0 0 0 0 0 0 3 0 1 1 2 1 0
Mandya Srirangapatna Gamanabhalli 7 0 7 1 1 1 0 0 1 1 1 1 1 1 0 2 5 0
Mandya Srirangapatna Hosahalli 6 0 6 1 1 1 0 0 0 1 1 1 0 0 0 0 6 0
Mandya Srirangapatna Hullekere 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Mandya Srirangapatna K.shettahalli 3 1 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Mandya Srirangapatna Kirangur 2 0 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
Mandya Srirangapatna Kodiyala 3 1 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Mandya Srirangapatna Mahadevapura 8 5 3 0 0 0 0 0 0 0 0 3 3 0 0 3 0 0
Mandya Srirangapatna Melapura 6 4 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Mandya Srirangapatna Mundugadore 10 3 7 1 1 1 0 0 1 1 1 1 1 2 1 4 3 0
Mandya Srirangapatna Naguvanahalli 2 0 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Mandya Srirangapatna Sabbanakuppe 7 2 5 1 1 1 0 0 0 1 1 0 3 0 0 3 2 0
Mandya Srirangapatna T.m.hosur 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mandya Srirangapatna Thadagavadi 7 5 2 0 0 0 0 0 0 0 0 2 0 0 2 2 0 0
Srirangapatna Total 100 35 65 6 6 6 1 1 3 8 8 26 13 5 7 25 40 0

Mandya Total 1840 836 1004 91 94 92 41 41 53 129 129 334 227 64 157 448 553 3




