Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

DakshinaKannada [Bantwal Kallige 1 0 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
DakshinaKannada (Bantwal Kedila 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Bantwal Total 3 2 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0

DakshinaKannada |Belthangadi Aladangadi 22 11 11 1 1 1 1 1 1 2 2 1 3 2 4 9 2 0
DakshinaKannada |Belthangadi Arasinamakki 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
DakshinaKannada |Belthangadi Balanja 7 5 2 0 0 0 0 0 0 0 0 2 1 0 0 1 1 0
DakshinaKannada |Belthangadi Belalu 2 1 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
DakshinaKannada |Belthangadi Charmadi 33 18 15 2 2 2 1 1 1 2 2 2 6 2 1 9 6 0
DakshinaKannada |Belthangadi Kalanja 5 3 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
DakshinaKannada |Belthangadi Kaliaya 2 0 2 0 0 0 0 0 0 0 0 2 0 2 0 2 0 0
DakshinaKannada |Belthangadi Kaniyooru 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
DakshinaKannada |Belthangadi Kokkada 29 4 25 2 3 3 2 2 2 4 4 3 5 6 8 19 6 0
DakshinaKannada |Belthangadi Koyyuru 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
DakshinaKannada |Belthangadi Kukkedi 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
DakshinaKannada |Belthangadi Machina 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
DakshinaKannada |Belthangadi Madanthyaru 2 0 2 0 0 0 0 0 0 0 0 2 0 1 0 1 1 0
DakshinaKannada |Belthangadi Maladi 5 2 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
DakshinaKannada |Belthangadi Melanthabettu 4 2 2 0 0 0 0 0 0 0 0 2 0 2 0 2 0 0
DakshinaKannada |Belthangadi Naravi 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
DakshinaKannada |Belthangadi Padangadi 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
DakshinaKannada |Belthangadi Shibaje 9 3 6 1 1 1 0 0 0 1 1 1 2 2 0 4 2 0
DakshinaKannada |Belthangadi Sulkeri 3 0 3 0 0 0 0 0 0 0 0 3 1 2 0 3 0 0
DakshinaKannada |Belthangadi Ujire 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
DakshinaKannada |Belthangadi Venur 9 0 9 1 1 1 1 1 1 1 1 1 2 1 0 3 6 0
Belthangadi Total 142 54 88 7 8 8 5 5 5 10 10 30 20 22 13 55 33 0

DakshinaKannada [Mangaluru Daregudde 1 0 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
DakshinaKannada [Mangaluru Kemral 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Mangaluru Total 2 1 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0

DakshinaKannada |Sullia Aivarnadu 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
DakshinaKannada |Sullia Ajjavara 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
DakshinaKannada |Sullia Aletti 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
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Houses to be completed in 9 months Under Progress
- Comp Unstar | Yet to be
District Taluk GP Target Balance| Apr- | May- | Jun- Jul- Aug- Sep- Oct- Nov- | Dec- .
leted Found | Lintel | Roof | Total ed | approved
2018 | 2018 [ 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
DakshinaKannada |Sullia Kalmadka 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
DakshinaKannada |Sullia Kollamogru 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
DakshinaKannada |Sullia Nelluru Kemraje 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Sullia Total 7 4 3 0 0 0 0 0 0 0 0 3 1 0 0 1 2 0
Tl:::is I"'"a"a""aEa 154 61 93 7 8 8 5 5 5 10 10 35 21 24 13 sg 35 0




