Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Bengaluru Urban |Anekal Ballur 11 0 11 1 1 1 1 1 1 2 2 1 0 1 0 1 10 0
Bengaluru Urban  |Anekal Bannerugatta 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bengaluru Urban |Anekal Byagadadenahalli 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bengaluru Urban |Anekal Handenahalli 8 1 7 1 1 1 0 0 1 1 1 1 0 1 0 1 6 0
Bengaluru Urban |Anekal Haragadde 6 0 6 1 1 1 0 0 0 1 1 1 2 0 0 2 4 0
Bengaluru Urban |Anekal Hulimangala 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Bengaluru Urban |Anekal Indlavadi 16 6 10 1 1 1 1 1 1 2 2 0 4 1 0 5 5 0
Bengaluru Urban |Anekal Kallubalu 5 3 2 0 0 0 0 0 0 0 0 2 0 0 1 1 0 1
Bengaluru Urban |Anekal Karpur 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bengaluru Urban |Anekal Mugaluru 8 0 8 1 1 1 1 1 1 1 1 0 1 0 0 1 7 0
Bengaluru Urban |Anekal Neriga 15 7 8 1 1 1 1 1 1 1 1 0 2 0 0 2 6 0
Bengaluru Urban |Anekal Samandur 10 0 10 1 1 1 1 1 1 2 2 0 0 0 0 0 10 0
Bengaluru Urban |Anekal Sarjapura 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bengaluru Urban |Anekal Suragajakkanahalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Anekal Total 90 23 67 7 7 7 5 5 6 10 10 10 9 3 2 14 52 1

Bengaluru Urban  |Bengaluru East Doddagubbi 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Bengaluru East Total 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Bengaluru Urban  [Bengaluru North Bagalur 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bengaluru Urban  [Bengaluru North Gopalapura 15 4 11 1 1 1 1 1 1 2 2 1 0 0 0 0 11 0
Bengaluru Urban  [Bengaluru North Marenahalli 5 0 5 1 1 1 0 0 0 1 1 0 1 1 0 2 3 0
Bengaluru Urban  [Bengaluru North Sondekoppa 6 2 4 0 0 0 0 0 0 1 1 2 1 1 0 2 2 0
Bengaluru Urban  [Bengaluru North Sonnenahalli 5 2 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
:::'fla'“r“ Nort 32 8 24 2 2 2 1 1 1 4 4 7 2 2 0 al 20 0

Bengaluru Urban  [Bengaluru South Agara 15 7 8 1 1 1 1 1 1 1 1 0 0 3 0 3 5 0
Bengaluru Urban  [Bengaluru South Chikkanahalli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bengaluru Urban  [Bengaluru South Chunchanakuppe 4 3 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Bengaluru Urban  [Bengaluru South Doddathoguru 2 1 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bengaluru Urban  [Bengaluru South Nelaguli 9 4 5 1 1 1 0 0 0 1 1 0 1 1 0 2 3 0
Bengaluru Urban  [Bengaluru South Ramohalli 4 1 3 0 0 0 0 0 0 0 0 3 0 0 0 0 3 0
Bengaluru Urban  [Bengaluru South Thaverekere 7 5 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
BEREATITa SOt a2 21 2 2 2 2 1 1 1 2 2 8 1 4 2 7l 1 0

Total




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

o Comp Houses to be completed in 9 months Under Progress Unstar | Yet to be
District Taluk GP Target leted Balance| Apr- | May- | Jun- Jul- Aug- Sep- Oct- Nov- | Dec- Found | Lintel | Roof | Total ed | approved
2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018 [ 2018 | 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
:::'fla'“r“ Jrban 166 sal 112 1 1 1 7 16 16 25 12 9 25| 86 1




