Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Bidar Aurad Badalgaon 75 9 66 6 7 7 4 4 5 10 10 13 27 8 7 42 24 0
Bidar Aurad Belkhuni (bh) 14 1 13 1 1 1 1 1 1 2 2 3 3 3 4 10 3 0
Bidar Aurad Belkuni (c) 8 1 7 1 1 1 1 1 1 6 0 0 6 1 0
Bidar Aurad Bhandarkumta 140 3 137 14 17 15 11 11 12 23 23 11 42 5 2 49 85 3
Bidar Aurad Bonti 17 0 17 2 2 2 1 1 1 3 3 2 4 1 1 6 11 0
Bidar Aurad Chikli (U) 6 4 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Bidar Aurad Chintaki 66 8 58 6 6 6 4 4 4 9 9 10 19 4 4 27 31 0
Bidar Aurad Dabka 51 1 50 5 6 5 4 4 4 8 8 6 15 3 0 18 7 25
Bidar Aurad Digi 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Bidar Aurad Ekamaba 101 10 91 9 10 10 6 6 7 15 15 13 4 3 6 13 73 5
Bidar Aurad Eklara 71 8 63 6 7 7 4 4 5 10 10 10 24 4 0 28 35 0
Bidar Aurad Gudpalli 60 29 31 3 3 3 2 2 2 5 5 6 5 5 5 15 16 0
Bidar Aurad Hedgapur 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Bidar Aurad Hokrana 15 0 15 2 2 2 1 1 1 3 3 0 1 4 5 10 3 2
Bidar Aurad Jambgi 16 1 15 2 2 2 1 1 1 3 3 0 0 1 1 2 3 10
Bidar Aurad Korekal 8 2 6 1 1 1 0 0 0 1 1 1 1 0 2 3 3 0
Bidar Aurad Kouta B 5 2 3 0 0 0 0 0 0 0 0 3 0 1 2 3 0 0
Bidar Aurad Ladha 5 3 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Bidar Aurad Murki 5 0 5 1 1 1 0 0 0 1 1 0 4 1 0 5 0 0
Bidar Aurad Nagmarpalli 74 4 70 7 8 7 5 5 5 11 11 11 4 4 0 8 62 0
Bidar Aurad Santpur 19 0 19 2 2 2 1 1 1 3 3 4 6 1 0 7 12 0
Bidar Aurad Shambelli 24 0 24 2 3 2 2 2 2 4 4 3 14 2 0 16 8 0
Bidar Aurad Sundal 4 0 4 0 0 0 0 0 0 1 1 2 0 0 0 0 4 0
Bidar Aurad Thana Kushnoor 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Bidar Aurad Torna 19 1 18 2 2 2 1 1 1 3 3 3 2 4 4 10 8 0
Bidar Aurad Wadgaon (d) 2 0 2 0 0 0 0 0 0 0 0 2 1 0 1 2 0 0
Aurad Total 809 89 720 72 81 76 48 48 53 116 116 110 182 54 46 282 393 45

Bidar Basavakalyana Belura 9 4 5 1 1 1 0 0 0 1 1 0 2 0 0 2 3 0
Bidar Basavakalyana Betbalkunda 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Bidar Basavakalyana Chicknagaon 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Bidar Basavakalyana Chndkapur 8 0 8 1 1 1 1 1 1 1 1 0 0 2 0 2 6 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Bidar Basavakalyana Dhanura (k) 66 15 51 5 6 5 3 3 4 8 8 9 17 6 3 26 25 0
Bidar Basavakalyana Eklura 4 0 4 0 0 0 0 0 0 1 1 2 1 1 0 2 2 0
Bidar Basavakalyana Gadigundgaon 6 0 6 1 1 1 0 0 0 1 1 1 2 1 0 3 3 0
Bidar Basavakalyana Ghotala 5 0 5 1 1 1 0 0 0 1 1 0 1 2 2 5 0 0
Bidar Basavakalyana Harkud 3 0 3 0 0 0 0 0 0 0 0 3 2 0 0 2 1 0
Bidar Basavakalyana Kalkura 7 2 5 1 1 1 0 0 0 1 1 0 3 0 0 3 2 0
Bidar Basavakalyana Kherda B 14 1 13 1 2 1 1 1 1 2 2 2 10 1 1 12 1 0
Bidar Basavakalyana Mathala 45 9 36 4 4 4 3 3 3 6 6 3 19 4 4 27 8 1
Bidar Basavakalyana Moorkhandi 6 4 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Bidar Basavakalyana Muchlam 11 1 10 1 1 1 1 1 1 2 2 0 3 1 0 4 6 0
Bidar Basavakalyana Narayanpur 7 0 7 1 1 1 0 0 1 1 1 1 3 0 4 7 0 0
Bidar Basavakalyana Rajeshwar 7 2 5 1 1 1 0 0 0 1 1 0 3 0 2 5 0 0
Bidar Basavakalyana Rajola 5 1 4 0 0 0 0 0 0 1 1 2 2 0 1 3 1 0
Bidar Basavakalyana Tadola 5 3 2 0 0 0 0 0 0 0 0 2 0 1 1 2 0 0
Bidar Basavakalyana Ujalam 9 3 6 1 1 1 0 0 0 1 1 1 1 0 2 3 3 0
Bidar Basavakalyana Yerbag 7 1 6 1 1 1 0 0 0 1 1 1 5 0 1 6 0 0
Bidar Basavakalyana Yerrandi 13 2 11 1 1 1 1 1 1 2 2 1 3 0 1 4 7 0
Basavakalyana Total 239 49 190 21 23 21 10 10 12 31 31 31 78 19 22 119 70 1

Bidar Bhalki Ambesangvi 26 1 25 2 3 3 2 2 2 4 4 3 7 2 3 12 13 0
Bidar Bhalki Beeri(b) 16 1 15 2 2 2 1 1 1 3 3 0 3 1 6 10 1 4
Bidar Bhalki Bhatambra 3 1 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Bidar Bhalki Chalkapur 24 0 24 3 3 3 2 2 2 4 4 1 7 2 2 11 13 0
Bidar Bhalki Dadgi 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bidar Bhalki Dawargaon 16 0 16 2 2 2 1 1 1 3 3 1 3 0 0 3 10 3
Bidar Bhalki Dongapur 6 0 6 1 1 1 0 0 0 1 1 1 4 2 0 6 0 0
Bidar Bhalki Gorchincholli 48 13 35 4 4 4 2 2 3 6 6 4 16 1 1 18 17 0
Bidar Bhalki Inchoor 14 2 12 1 1 1 1 1 1 2 2 2 3 0 2 5 7 0
Bidar Bhalki Kanji 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Bidar Bhalki Khatakchincholli 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bidar Bhalki Kurubkhelgi 28 9 19 2 2 2 1 1 1 3 3 4 4 8 6 18 1 0
Bidar Bhalki Madkatti 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
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Bidar Bhalki Mehkar 4 0 4 0 0 0 0 0 0 1 1 2 1 0 0 1 3 0
Bidar Bhalki Methimelkunda 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Bidar Bhalki Nittur(b) 7 0 7 1 1 1 0 0 1 1 1 1 4 1 2 7 0 0
Bidar Bhalki Saigaon 12 0 12 1 1 1 1 1 1 2 2 2 3 3 1 7 3 2
Bidar Bhalki Shivani 2 1 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Bidar Bhalki Tugaon (h) 8 0 8 1 1 1 1 1 1 1 1 0 4 0 1 5 1 2
Bidar Bhalki Wanjerkhed 21 3 18 2 2 2 1 1 1 3 3 3 6 1 2 9 9 0
Bidar Bhalki Warwatti 2 0 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Bidar Bhalki Yenkura 18 2 16 2 2 2 1 1 1 2 2 3 1 1 3 5 11 0
Bhalki Total 261 33 228 24 25 25 14 14 16 36 36 38 69 22 31 122 95 11

Bidar Bidar Aliabad (j) 10 3 7 1 1 1 0 0 1 1 1 1 1 2 4 7 0 0
Bidar Bidar Aliamber 5 1 4 0 0 0 0 0 0 1 1 2 2 1 1 4 0 0
Bidar Bidar Amalapur 14 3 11 1 1 1 1 1 1 2 2 1 1 7 3 11 0 0
Bidar Bidar Andur 8 0 8 1 1 1 1 1 1 1 1 0 3 1 2 6 2 0
Bidar Bidar Aurad (s) 23 0 23 2 3 2 2 2 2 4 4 2 2 5 3 10 13 0
Bidar Bidar Bagdal 16 5 11 1 1 1 1 1 1 2 2 1 5 2 2 9 2 0
Bidar Bidar Barur 7 0 7 1 1 1 0 0 1 1 1 1 0 1 0 1 6 0
Bidar Bidar Chambol 75 9 66 6 7 7 4 4 5 10 10 13 15 6 20 41 25 0
Bidar Bidar Chatnalli 57 20 37 4 4 4 2 2 3 6 6 6 12 11 4 27 10 0
Bidar Bidar Chillargi 58 33 25 2 3 2 2 2 2 4 4 4 9 5 6 20 5 0
Bidar Bidar Chimkod 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Bidar Bidar Chita 18 5 13 1 1 1 1 1 1 2 2 3 0 2 1 3 10 0
Bidar Bidar Hokrana(B) 16 3 13 1 2 1 1 1 1 2 2 2 3 1 0 4 6 3
Bidar Bidar Janwada 60 11 49 5 5 5 3 3 4 8 8 8 10 11 15 36 13 0
Bidar Bidar Kadwad 11 4 7 1 1 1 0 0 1 1 1 1 1 4 1 6 1 0
Bidar Bidar Kamthana 11 2 9 1 1 1 1 1 1 1 1 1 2 5 1 8 1 0
Bidar Bidar Kaplapur (a) 3 0 3 0 0 0 0 0 0 1 1 1 1 0 0 1 2 0
Bidar Bidar Kolar (k) 6 0 6 1 1 1 0 0 0 1 1 1 1 3 0 4 2 0
Bidar Bidar Malegaon 4 1 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Bidar Bidar Manhalli 18 4 14 1 1 1 1 1 1 2 2 4 6 1 1 8 6 0
Bidar Bidar Markal 12 11 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
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Bidar Bidar Markunda 38 0 38 4 4 4 3 3 3 6 6 5 19 7 1 27 11 0
Bidar Bidar Nagur 64 4 60 6 7 6 4 4 5 9 9 10 34 13 2 49 11 0
Bidar Bidar Ranjolkheni 18 6 12 1 1 1 1 1 1 2 2 2 3 3 0 6 6 0
Bidar Bidar Rekulgi 34 6 28 3 3 3 2 2 2 4 4 5 11 6 4 21 7 0
Bidar Bidar Sangolgi 5 0 5 1 1 1 0 0 0 1 1 0 1 1 1 3 2 0
Bidar Bidar Sindhol 9 4 5 1 1 1 0 0 0 1 1 0 0 1 2 3 2 0
Bidar Bidar Sirsi (a) 18 2 16 2 2 2 1 1 1 3 3 1 2 5 3 10 6 0
Bidar Bidar Yadlapur 40 3 37 4 4 4 3 3 3 6 6 4 11 8 9 28 9 0
Bidar Total 659 140 519 52 57 53 34 34 41 82 82 84 155 112 88 355 161 3

Bidar Humnabad Belkera 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Bidar Humnabad Bemalkheda 4 2 2 0 0 0 0 0 0 0 0 2 0 0 0 0 0 2
Bidar Humnabad Benchincholi 8 3 5 1 1 1 0 0 0 1 1 0 1 1 1 3 2 0
Bidar Humnabad Chandanbhalli 42 20 22 2 2 2 1 1 2 3 3 6 4 4 9 17 5 0
Bidar Humnabad Changlera 11 4 7 1 1 1 0 0 1 1 1 1 5 0 1 6 1 0
Bidar Humnabad Dakulgi 31 5 26 3 3 3 2 2 2 4 4 3 9 2 0 11 15 0
Bidar Humnabad Dubulgundi 16 4 12 1 1 1 1 1 1 2 2 2 2 1 1 4 8 0
Bidar Humnabad Ghatboral 29 5 24 2 3 2 2 2 2 4 4 3 14 2 2 18 6 0
Bidar Humnabad Ghodwadi 5 3 2 0 0 0 0 0 0 0 0 2 1 1 0 2 0 0
Bidar Humnabad Hallikhed B 18 11 7 1 1 1 0 0 0 1 1 2 1 2 0 3 4 0
Bidar Humnabad Hudgi 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Bidar Humnabad Itga 10 6 4 0 0 0 0 0 0 1 1 2 1 1 1 3 1 0
Bidar Humnabad Jalasangi 8 5 3 0 0 0 0 0 0 1 1 1 0 0 1 1 0 2
Bidar Humnabad Kankatta 159 43 116 12 14 12 9 9 10 19 19 12 41 22 26 89 27 0
Bidar Humnabad Kodambal 1 0 1 0 0 0 0 0 0 0 0 0 0 1 0
Bidar Humnabad Manekheli 17 1 16 2 2 2 1 1 1 3 3 1 8 2 4 14 2 0
Bidar Humnabad Mangalgi 11 4 7 1 1 1 0 0 1 1 1 1 3 4 0 7 0 0
Bidar Humnabad Maniknagar 36 7 29 3 3 3 2 2 2 5 5 4 3 3 5 11 16 2
Bidar Humnabad Meenkera 92 29 63 6 7 7 4 4 5 10 10 10 17 16 12 45 18 0
Bidar Humnabad Mustari 2 0 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Bidar Humnabad Mutangi 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Bidar Humnabad Nirna 39 7 32 3 4 3 2 2 3 5 5 5 20 4 0 24 6 2
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- Com Unstar | Yet to be
District Taluk GP Target P | Balance Apr- | May- | Jun- Jul- Aug- Sep- Oct- Nov- | Dec- .
leted Found | Lintel | Roof | Total ed | approved
2018 | 2018 [ 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Bidar Humnabad Sindankerea 3 2 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Bidar Humnabad Sitalgera 4 1 3 0 0 0 0 0 0 0 0 3 1 2 0 3 0 0
Bidar Humnabad Sultanabad 3 1 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Bidar Humnabad Udbal 6 1 5 1 1 1 0 0 0 1 1 0 1 0 2 3 2 0
Bidar Humnabad Udbanalli 6 1 5 1 1 1 0 0 0 1 1 0 1 0 1 2 3 0

Humnabad Total 565 167 398 40 45 41 24 24 30 63 63 68 136 67 69 272 118 8
Bidar Total 2533 478 2055 209 231 216 130 130 152 328 328 331 620 274 256 1150 837 68




