Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Koppal Gangavathi Agoli 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Koppal Gangavathi Bargur 8 0 8 1 1 1 1 1 1 1 1 0 1 0 0 1 7 0
Koppal Gangavathi Basrihal 17 7 10 1 1 1 1 1 1 2 2 0 1 5 2 8 2 0
Koppal Gangavathi Bennur 11 1 10 1 1 1 1 1 1 2 2 0 0 0 0 0 8 2
Koppal Gangavathi Bevinal 19 7 12 1 1 1 1 1 1 2 2 2 3 3 1 7 5 0
Koppal Gangavathi Boodgumpa 15 0 15 2 2 2 1 1 1 3 3 0 2 0 0 2 0 13
Koppal Gangavathi Challur 5 0 5 1 1 1 0 0 0 1 1 0 0 0 1 1 4 0
Koppal Gangavathi Chikkadhanakanakal 32 5 27 3 3 3 2 2 2 4 4 4 4 3 7 14 13 0
Koppal Gangavathi Chikkajanthakal 70 20 50 5 6 5 4 4 4 8 8 6 17 7 5 29 13 8
Koppal Gangavathi Dhanapur 18 2 16 2 2 2 1 1 1 2 2 3 2 3 0 5 11 0
Koppal Gangavathi Gouripur 27 2 25 3 3 3 2 2 2 4 4 2 5 5 1 11 13 1
Koppal Gangavathi Hanaval 59 1 58 6 7 6 4 4 5 9 9 8 5 4 6 15 20 23
Koppal Gangavathi Hirekheda 26 6 20 2 2 2 1 1 2 3 3 4 1 3 2 6 12 2
Koppal Gangavathi Hosakere 31 2 29 3 3 3 2 2 2 5 5 4 2 3 8 13 16 0
Koppal Gangavathi Hulihaider 25 8 17 2 2 2 1 1 1 3 3 2 7 2 5 14 2 1
Koppal Gangavathi Hulkihal 48 11 37 4 4 4 3 3 3 6 6 4 6 10 1 17 17 3
Koppal Gangavathi Jangamarkalgudi 12 0 12 1 1 1 1 1 1 2 2 2 1 1 0 2 3 7
Koppal Gangavathi Jeeral 12 2 10 1 1 1 1 1 1 2 2 0 1 1 3 3 4
Koppal Gangavathi Karadona 50 12 38 4 4 4 3 3 3 6 6 5 13 11 3 27 11 0
Koppal Gangavathi Kesarahatti 8 2 6 1 1 1 0 0 0 1 1 1 0 1 3 4 2 0
Koppal Gangavathi Mallapur 3 0 3 0 0 0 0 0 0 0 0 3 0 2 1 3 0 0
Koppal Gangavathi Marlanahalli 68 7 61 6 7 7 4 4 5 10 10 8 3 4 11 18 3 40
Koppal Gangavathi Mylapura 67 0 67 7 8 7 5 5 5 11 11 8 3 5 9 17 9 41
Koppal Gangavathi Siddapur 53 18 35 4 4 4 3 3 3 6 6 2 10 6 2 18 14 3
Koppal Gangavathi Sriramnagar 8 1 7 1 1 1 0 0 1 1 1 1 0 1 0 1 6 0
Koppal Gangavathi Sulekal 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Koppal Gangavathi Ulenur 49 3 46 5 5 5 3 3 4 8 8 5 1 2 0 3 7 36
Koppal Gangavathi Venkatagiri 15 3 12 1 1 1 1 1 1 2 2 2 1 1 4 6 1 5
Koppal Gangavathi Yeradona 30 3 27 3 3 3 2 2 2 4 4 4 4 8 5 17 9 1
Gangavathi Total 790 126 664 71 75 72 48 48 53 108 108 81 93 91 78 262 212 190

Koppal Koppal Agalakera 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Utztar :pe;rz)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Koppal Koppal Alavandi 16 5 11 1 1 1 1 1 1 2 2 1 3 1 2 6 5 0
Koppal Koppal Bahaddurbandi 28 2 26 3 3 3 2 2 2 4 4 3 10 2 0 12 12 2
Koppal Koppal Bandiharlapur 32 9 23 2 3 3 2 2 2 4 4 1 3 8 9 20 3 0
Koppal Koppal Betageri 3 0 3 0 0 0 0 0 0 0 0 3 1 2 0 3 0 0
Koppal Koppal Bevinhalli 9 3 6 1 1 1 0 0 0 1 1 1 3 0 0 3 3 0
Koppal Koppal Bisaralli 3 1 2 0 0 0 0 0 0 0 0 2 0 1 0 1 0
Koppal Koppal Bochanabhalli 24 0 24 2 3 2 2 2 2 4 4 3 10 1 1 12 12 0
Koppal Koppal Boodagumpa 3 1 2 0 0 0 0 0 0 0 0 2 0 0 0 0 1 1
Koppal Koppal Chikkabommanal 11 3 8 1 1 1 1 1 1 1 1 0 2 2 1 5 2 1
Koppal Koppal Gondbal 31 10 21 2 2 2 1 1 2 3 3 5 7 6 3 16 5 0
Koppal Koppal Guladalli 15 3 12 1 1 1 1 1 1 2 2 2 2 0 0 2 3 7
Koppal Koppal Halageri 4 1 3 0 0 0 0 0 0 0 0 3 0 1 0 1 2 0
Koppal Koppal Hasagal 5 1 4 0 0 0 0 0 0 1 1 2 0 0 3 3 1 0
Koppal Koppal Hatti 43 6 37 4 4 4 3 3 3 6 6 4 16 5 7 28 9 0
Koppal Koppal Hirebagnal 5 0 5 1 1 1 0 0 0 1 1 0 3 2 0 5 0 0
Koppal Koppal Hiresindhogi 27 9 18 2 2 2 1 1 1 3 3 3 5 2 6 13 5 0
Koppal Koppal Hitnal 5 1 4 0 0 0 0 0 0 1 1 2 1 1 0 2 2 0
Koppal Koppal Hosalli 3 0 3 0 0 0 0 0 0 0 0 3 1 0 1 2 1 0
Koppal Koppal Huligi 12 2 10 1 1 1 1 1 1 2 2 0 0 2 0 2 4 4
Koppal Koppal Irakalgada 19 2 17 2 2 2 1 1 1 3 3 2 6 2 5 13 4 0
Koppal Koppal Kalkera 37 5 32 3 4 3 2 2 2 5 5 6 14 4 5 23 9 0
Koppal Koppal Katharaki Gudlanur 26 10 16 2 2 2 1 1 1 3 3 1 4 2 6 12 4 0
Koppal Koppal Kavaloor 40 14 26 3 3 3 2 2 2 4 4 3 9 3 3 15 11 0
Koppal Koppal Kinnal 49 6 43 4 5 4 3 3 3 7 7 7 7 2 3 12 31 0
Koppal Koppal Kolur 6 1 5 1 1 1 0 0 0 1 1 0 3 0 1 4 0 1
Koppal Koppal Kunikeri 18 1 17 2 2 2 1 1 1 3 3 2 7 3 0 10 7 0
Koppal Koppal Lebageri 2 1 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Koppal Koppal Madinoor 3 0 3 0 0 0 0 0 0 1 1 1 0 2 0 2 1 0
Koppal Koppal Mattur 32 4 28 3 3 3 2 2 2 4 4 5 1 5 1 7 21 0
Koppal Koppal Ojanahalli 78 21 57 6 6 6 4 4 4 9 9 9 5 4 10 19 38 0
Koppal Koppal Shivpur 13 4 9 1 1 1 1 1 1 1 1 1 1 3 3 7 2 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Koppal Koppal Thavarageri 5 0 5 1 1 1 0 0 0 1 1 0 1 0 1 2 2 1
Koppal Koppal Wanballary 4 0 4 0 0 0 0 0 0 1 1 2 3 1 0 4 0 0
Koppal Total 612 126 486 49 53 50 32 32 33 78 78 81 128 67 73 268 201 17

Koppal Kustagi Adavibhavi 77 20 57 6 7 6 4 4 5 9 9 7 9 9 10 28 6 23
Koppal Kustagi Antarthana 3 0 3 0 0 0 0 0 0 0 0 3 0 0 1 1 2 0
Koppal Kustagi Benakanahal 20 14 1 1 1 0 0 0 1 1 1 2 2 2 0 0
Koppal Kustagi Bijakal 24 5 19 2 2 2 1 1 1 3 3 4 7 3 2 12 7 0
Koppal Kustagi Chalagera 2 1 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Koppal Kustagi Dotihal 10 4 6 1 1 1 0 0 0 1 1 1 1 0 2 3 3 0
Koppal Kustagi Gumgeri 7 1 6 1 1 1 0 0 0 1 1 1 0 1 0 1 5 0
Koppal Kustagi Habalkatti 8 4 4 0 0 0 0 0 0 1 1 2 2 0 1 3 1 0
Koppal Kustagi Hanumanal 2 1 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Koppal Kustagi Hirebannigol 94 28 66 7 8 7 5 5 5 10 10 9 14 7 6 27 39 0
Koppal Kustagi Hiremannapur 1 0 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Koppal Kustagi Hirenandihal 26 11 15 2 2 2 1 1 1 2 2 2 2 1 1 4 11 0
Koppal Kustagi Hulagera 22 0 22 2 3 2 2 2 2 4 4 1 6 4 1 11 8 3
Koppal Kustagi Jahagirgudadur 9 1 8 1 1 1 1 1 1 1 1 0 0 1 0 1 6 1
Koppal Kustagi Jumlapur 47 21 26 3 3 3 2 2 2 4 4 3 5 3 3 11 15 0
Koppal Kustagi Kandakur 4 0 4 0 0 0 0 0 0 1 1 2 0 0 0 0 4 0
Koppal Kustagi Katapur 56 1 55 6 6 6 4 4 4 9 9 7 6 3 1 10 33 12
Koppal Kustagi Kesoor 23 6 17 2 2 2 1 1 1 3 3 2 3 5 5 13 4 0
Koppal Kustagi Kilarhatti 12 2 10 1 1 1 1 1 1 2 2 0 3 1 2 6 4 0
Koppal Kustagi Koradakera 9 4 5 1 1 1 0 0 0 1 1 0 0 0 0 0 2 3
Koppal Kustagi Kyadiguppa 26 7 19 2 2 2 1 1 2 3 3 3 5 7 4 16 0 3
Koppal Kustagi Lingadhalli 16 5 11 1 1 1 1 1 1 2 2 1 5 4 0 9 2 0
Koppal Kustagi Menedal 102 19 83 8 9 9 6 6 6 13 13 13 36 14 15 65 18 0
Koppal Kustagi Mudenoor 21 4 17 2 2 2 1 1 1 3 3 2 1 1 2 4 10 3
Koppal Kustagi Nilogal 103 27 76 8 9 8 5 5 6 12 12 11 19 8 13 40 8 28
Koppal Kustagi Sanganal 6 3 3 0 0 0 0 0 0 0 0 3 1 0 1 2 1 0
Koppal Kustagi Shiragumpi 7 1 6 1 1 1 0 0 1 1 1 0 1 1 0 2 4 0
Koppal Kustagi Taluvagera 4 1 3 0 0 0 0 0 0 0 0 3 0 3 0 3 0 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

District Taluk GP Target f;ﬁg’ Balance [ Apr- | May- | Jun- | Jul- | Aug- | Sep- | Oct- [ Nov- [ Dee | T~ T T Uzztar :;e[:rt(;)vgz
2018 2018 2018 2018 2018 2018 2018 2018 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Koppal Kustagi Tuggaladoni 79 17 62 6 7 7 4 4 5 10 10 9 8 10 10 28 32 2
Koppal Kustagi Tumrikoppa 22 11 11 1 1 1 1 1 1 2 2 1 6 2 3 11 0 0
Koppal Kustagi Yeragera 14 6 8 1 1 1 1 1 1 0 3 1 2 6 2 0
Kustagi Total 856 225 631 66 72 68 42 42 47 100 100 94 146 91 89 326 227 78

Koppal Yelburga Baligeri 35 16 19 2 2 2 1 1 1 3 3 4 7 4 2 13 6 0
Koppal Yelburga Bandi 51 4 47 5 5 5 3 3 4 7 7 8 14 10 4 28 19 0
Koppal Yelburga Bevoor 52 8 44 5 5 5 3 3 4 7 7 5 5 5 3 13 8 23
Koppal Yelburga Budur 14 9 5 1 1 1 0 0 0 1 1 0 1 3 0 4 1 0
Koppal Yelburga Chikkamyageri 71 38 33 3 4 3 2 2 2 5 5 7 16 2 9 27 6 0
Koppal Yelburga Gaddigeri 56 14 42 4 5 4 3 3 3 6 6 8 14 10 2 26 16 0
Koppal Yelburga Ganadal 123 20 103 11 12 11 8 8 8 17 17 11 42 13 12 67 14 22
Koppal Yelburga Gunnal 40 20 20 2 2 2 1 1 1 3 3 5 11 1 6 18 2 0
Koppal Yelburga Hirearalihalli 61 33 28 3 3 3 2 2 2 4 4 5 11 8 2 21 7 0
Koppal Yelburga Hirebidanal 42 10 32 3 4 3 2 2 3 5 5 5 1 0 18 19 13 0
Koppal Yelburga Hiremyageri 10 0 10 1 1 1 1 1 1 2 2 0 0 4 1 5 3 2
Koppal Yelburga Hirevankalakunta 74 20 54 5 6 6 4 4 4 8 8 9 18 7 0 25 29 0
Koppal Yelburga Itagi 98 18 80 8 9 9 6 6 6 13 13 10 11 7 6 24 48 8
Koppal Yelburga Kallur 28 10 18 2 2 2 1 1 1 3 3 3 4 1 3 8 1 9
Koppal Yelburga Karmudi 48 0 48 5 6 5 4 4 4 8 8 4 4 2 0 6 8 34
Koppal Yelburga Kudarimothi 29 7 22 2 3 2 2 2 2 4 4 1 3 4 3 10 4 8
Koppal Yelburga Madaladinni 25 11 14 1 1 1 1 1 1 2 2 4 1 0 11 12 2 0
Koppal Yelburga Mandalageri 87 12 75 8 9 8 5 5 6 12 12 10 9 5 2 16 10 49
Koppal Yelburga Masabhanchinhal 12 0 12 1 1 1 1 1 1 2 2 2 2 3 0 5 7 0
Koppal Yelburga Mudhol 89 11 78 8 9 8 6 6 6 13 13 9 11 7 6 24 20 34
Koppal Yelburga Muradi 97 55 42 4 5 4 3 3 3 7 7 6 16 6 11 33 9 0
Koppal Yelburga Nelgeri 54, 12 42 4 5 4 3 3 3 6 6 8 11 8 5 24 18 0
Koppal Yelburga Rajoor 22 5 17 2 2 2 1 1 1 3 3 2 7 0 5 12 4 1
Koppal Yelburga Sanganahal 13 3 10 1 1 1 1 1 1 2 2 0 1 3 1 5 5 0
Koppal Yelburga Sankanur 27 2 25 3 3 3 2 2 2 4 4 2 4 2 3 9 16 0
Koppal Yelburga Shirur 34 14 20 2 2 2 1 1 2 3 3 4 2 5 0 7 7 6
Koppal Yelburga Talakal 16 3 13 1 2 1 1 1 1 2 2 2 1 1 0 2 5 6




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months

Under Progress

- Com Unstar | Yet to be
District Taluk GP Target P | Balance Apr- | May- | Jun- Jul- Aug- Sep- Oct- Nov- | Dec- .
leted Found | Lintel | Roof | Total ed | approved
2018 | 2018 [ 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
Koppal Yelburga Talikeri 28 9 19 2 2 2 1 1 2 3 3 3 1 0 1 2 7 10
Koppal Yelburga Tumurguddi 24 10 14 2 2 2 1 1 1 2 2 1 0 0 11 11 1 2
Koppal Yelburga Vajrabandi 134 45 89 9 10 10 7 7 8 15 15 8 1 3 39 43 19 27
Koppal Yelburga Vanageri 46 4 42 4 5 5 3 3 3 7 7 5 0 0 13 13 14 15
Koppal Yelburga Yerehanchinal 102 19 83 8 9 9 6 6 6 13 13 13 22 12 8 42 41 0
Yelburga Total 1642 442 1200 122 138 127 86 86 93 192 192 164 251 136 187 574 370 256
Koppal Total 3900 919 2981 308 338 317 208 208 226 478 478 420 618 385 427 1430 1010 541




