Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months Under Progress

District Taluk GP Target| S |Balance| Apr- | May- | Jun- | Juk | Aug- | Sep- | Oct- | Nov- | Dec- _ Unstar| Yet to be
leted 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 201g | Found | Lintel | Roof | Total | ed | approved

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
Udupi Karkala Chara 3 2 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Udupi Karkala Erlapadi 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Udupi Karkala Mudradi 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Udupi Karkala Mundkoor 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Udupi Karkala Nandalike 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Karkala Total 7 5 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Udupi Kundapura Ajri 7 0 7 1 1 1 0 0 1 1 1 1 2 0 3 5 2 0
Udupi Kundapura Aluru 5 1 4 0 0 0 0 0 0 1 1 2 1 0 3 4 0 0
Udupi Kundapura Belve 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Udupi Kundapura Bijooru 4 0 4 0 0 0 0 0 0 1 1 2 1 0 3 4 0 0
Udupi Kundapura Gangolli 4 2 2 0 0 0 0 0 0 0 0 2 0 1 1 2 0 0
Udupi Kundapura Golihole 1 0 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Udupi Kundapura Gulvadi 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Udupi Kundapura Hakladi 5 4 1 0 0 0 0 0 0 0 0 1 0 0 1 1 0 0
Udupi Kundapura Haladi 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Udupi Kundapura Hemmadi 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Udupi Kundapura Hengavalli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Udupi Kundapura Jadkal 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Udupi Kundapura Kalavara 23 13 10 1 1 1 1 1 1 1 1 2 0 4 4 8 2 0
Udupi Kundapura Kandavara 4 2 2 0 0 0 0 0 0 0 0 2 2 0 0 2 0 0
Udupi Kundapura Karkunje 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Udupi Kundapura Kattabelthoor 2 0 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Udupi Kundapura Molahalli 2 0 0 0 0 0 0 0 0 0 2 0 1 1 2 0 0
Udupi Kundapura Nada 18 8 1 1 1 1 1 1 1 1 2 3 5 2 10 0 0
Udupi Kundapura Paduvari 3 2 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Udupi Kundapura Shankaranarayana 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Udupi Kundapura Siddapura 2 1 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Udupi Kundapura Talluru 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Udupi Kundapura Ulloor 74 7 4 3 0 0 0 0 0 0 0 0 3 0 1 2 3 0 0
Udupi Kundapura Yadthare 2 0 2 0 0 0 0 0 0 0 0 2 0 0 1 1 1 0
Kundapura Total 101 46 3 3 3 2 2 3 5 5 29 11 14 21 9 0




Rajiv Gandhi Rural Housing Corporation Ltd.
Monthly Target under PMAY-G

Houses to be completed in 9 months Under Progress
District Taluk GP Target| S |Balance| Apr- | May- | Jun- | Juk | Aug- | Sep- | Oct- | Nov- | Dec- _ Unstar| Yet to be
leted 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 2018 | 201g | Found | Lintel | Roof | Total | ed | approved
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

Udupi Udupi Avarse 1 0 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Udupi Udupi Bairampalli 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Udupi Udupi Belle 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Udupi Udupi Heggunje 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Udupi Udupi Kadur 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Udupi Udupi Kemmannu 1 0 1 0 0 0 0 0 0 0 0 1 0 0 0 0 1 0
Udupi Udupi Kurkalu 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Udupi Udupi Kuthyaru 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Udupi Udupi Shiriyara 1 0 1 0 0 0 0 0 0 0 0 1 1 0 0 1 0 0
Udupi Udupi Shirva 1 0 1 0 0 0 0 0 0 0 0 1 0 1 0 1 0 0
Udupi Udupi Uppoor 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Udupi Udupi Vaddarse 2 0 2 0 0 0 0 0 0 0 0 2 0 0 0 0 2 0
Udupi Total 14 3 11 0 0 0 0 0 0 0 0 11 4 2 0 6 5 0
Udupi Total 122 54 68 3 3 3 2 2 3 5 5 42 15 16 21 52 16 0




